



# Arizona Department of Transportation

## State Transportation Board

206 South Seventeenth Avenue Phoenix, Arizona 85007-3213

**Janice K. Brewer**  
*Governor*

**John S. Halikowski**  
*Director*

**Barbara A. Lundstrom**  
*Chairwoman*

**Victor Flores**  
*Vice Chairman*

**Stephen W. Christy**  
**Kelly Anderson**  
**Hank Rogers**  
**Joseph E. La Rue**

**Welcome to a meeting of the Arizona State Transportation Board. The Transportation Board consists of seven private citizen members appointed by the Governor, representing specific transportation districts. Board members are appointed for terms of six years each, with terms expiring on the third Monday in January of the appropriate year.**

### **BOARD AUTHORITY**

Although the administration of the Department of Transportation is the responsibility of the director, the Transportation Board has been granted certain policy powers in addition to serving in an advisory capacity to the director.

In the area of highways the Transportation Board is responsible for establishing a system of state routes. It determines which routes are accepted into the state system and which state routes are to be improved. The Board has final authority on establishing the opening, relocating, altering, vacating or abandoning any portion of a state route of a state highway. The Transportation Board awards construction contracts and monitors the status of construction projects.

With respect to aeronautics the Transportation Board distributes monies appropriated to the Aeronautics Division from the State Aviation Fund for planning, design, development, land acquisition, construction and improvement of publicly-owned airport facilities. The Board also approves airport construction.

The Transportation Board has the exclusive authority to issue revenue bonds for financing needed transportation improvements throughout the state. As part of the planning process the Board determines priority planning with respect to transportation facilities and annually adopts the five year construction program.

### **CITIZEN INPUT**

Citizens may appear before the Transportation Board to be heard on any transportation-related issue. Persons wishing to protest any action taken or contemplated by the Board may appear before this open forum. The Board welcomes citizen involvement, although because of Arizona's open meeting laws, no actions may be taken on items which do not appear on the formal agenda. This does not, however, preclude discussion of other issues.

### **MEETINGS**

The Transportation Board typically meets on the third Friday of each month. Meetings are held in locations throughout the state. In addition to the regular business meetings held each month, the Board also conducts three public hearings each year to receive input regarding the proposed five-year construction program. Meeting dates are established for the following year at the December organization meeting of the Board.

### **BOARD MEETING PROCEDURE**

Board members receive the agenda and all backup information one week before the meeting is held. They have studied each item on the agenda and have consulted with Department of Transportation staff when necessary. If no additional facts are presented at the meeting, they often act on matters, particularly routine ones, without further discussion.

In order to streamline the meetings the Board has adopted the "consent agenda" format, allowing agenda items to be voted on en masse unless discussion is requested by one of the board members or Department of Transportation staff members.

### **BOARD CONTACT**

Transportation Board members encourage citizens to contact them regarding transportation-related issues. Board members may be contacted through the Arizona Department of Transportation, 206 South 17th Avenue, Phoenix, Arizona 85007; Telephone (602) 712-7550.

**NOTICE OF PUBLIC MEETING  
OF THE  
STATE TRANSPORTATION BOARD**

Pursuant to A.R.S. Sec. 38-431.02, notice is hereby given to the members of the State Transportation Board and to the general public that the State Transportation Board will hold a meeting open to the public, on Friday, June 15, 2012, beginning at 9:00 a.m., at the City of Show Low Council Chambers, 180 N. 9th Street, Show Low, Arizona 85901. Members of the Transportation Board will attend either in person or by telephone conference call. The Board may vote to go into Executive Session to discuss certain matters, which will not be open to the public.

**EXECUTIVE SESSION OF THE STATE TRANSPORTATION BOARD**

Pursuant to A.R.S. 38-431.02, notice is hereby given to the members of the Arizona State Transportation Board and to the general public that the Board may meet in Executive Session for discussion or consultation of legal advice with legal counsel at its meeting on Friday, June 15, 2012, relating to any items on the agenda. Pursuant to A.R.S. 38-431.03(A), the Board may, at its discretion, recess and reconvene the Executive Session as needed, relating to any items on the agenda.

**AMERICANS WITH DISABILITIES ACT**

Under the Americans with Disabilities Act, the Department must make a reasonable accommodation to allow a person with a disability to take part in a program, service or activity. For example, this means that if necessary, the Department must provide sign language interpreters for people who are deaf, a wheelchair accessible location, or enlarged print materials. It also means that the Department will take any other reasonable action that allows you to take part in and understand a program or activity, including making reasonable changes to an activity. If you believe that you will not be able to understand or take part in a program or activity because of your disability, please let us know of your disability needs in advance if at all possible. Please contact the ADA Coordinator at (602) 712-7761.

**AGENDA**

A copy of the agenda for this meeting will be available at the office of the Transportation Board at 206 South 17th Avenue, Room 135, at least 24 hours in advance of the meeting.


**ORDER DEFERRAL AND ACCELERATIONS OF AGENDA ITEMS, VOTE WITHOUT DISCUSSION.**

In the interest of efficiency and economy of time, the Arizona Transportation Board, having already had the opportunity to become conversant with items on its agenda, will likely defer action in relation to certain items until after agenda items requiring discussion have been considered and voted upon by its members. After all such discussional items have been acted upon, the items remaining on the Board's agenda will be expedited and action may be taken on deferred agenda items without discussion. It will be a decision of the Board itself as to which items will require discussion and which may be deferred for expedited action without discussion.

The Chairman will poll the members of the Board at the commencement of the meeting with regard to which items require discussion. Any agenda item identified by any Board member as one requiring discussion will be accelerated ahead of those items not identified as requiring discussion. All such accelerated agenda items will be individually considered and acted upon ahead of all other agenda items. With respect to all agenda items not accelerated, i.e., those items upon which action has been deferred until later in the meeting, the Chairman will entertain a single motion and a single second to that motion and will call for a single vote of the members without any discussion of any agenda items so grouped together and so singly acted upon. Accordingly, in the event any person desires to have the Board discuss any particular agenda item, such person should contact one of the Board members before the meeting or Lila Trimmer, located at 206 South 17th Avenue, Room 135, Phoenix, Arizona 85007, or by phone (602) 712-7550. Please be prepared to identify the specific agenda item or items of interest.

**Dated this 8th day of June, 2012**  
**STATE TRANSPORTATION BOARD**  
By: Lila Trimmer

# Arizona Highways, Airports, and Railroads



**State Highway System**

— Interstate

— State Route

— US Highway

✈ Airports

— Railroads (In Service)

○ Cities and Towns

--- County Boundaries



Prepared by:  
 Arizona Department of Transportation  
 Multimodal Planning Division  
 Data Bureau GIS Section  
 (602) 712-7333

July 2009

0 20 40 60 80 Miles



**AGENDA**  
**STATE TRANSPORTATION BOARD MEETING**  
**9:00 a.m., Friday, June 15, 2012**  
**City of Show Low Council Chambers**  
**180 N. 9th Street**  
**Show Low, Arizona 85901**

Pursuant to A.R.S. Sec. 38-431.02, notice is hereby given to the members of the State Transportation Board and to the general public that the State Transportation Board will hold a meeting open to the public on Friday, June 15, 2012, 9:00 a.m. at the City of Show Low Council Chambers, 180 N. 9th Street, Show Low, Arizona 85901. The Board may vote to go into Executive Session, which will not be open to the public. Members of the Transportation Board will attend either in person or by telephone conference call.

**EXECUTIVE SESSION OF THE STATE TRANSPORTATION BOARD**

Pursuant to A.R.S. 38-431.03 (A)(3), notice is hereby given to the members of the Arizona State Transportation Board and to the general public that the Board may meet in Executive Session for discussion or consultation for legal advice with legal counsel at its meeting on Friday, June 15, 2012. The Board may, at its discretion, recess and reconvene the Executive Session as needed, relating to any items on the agenda.

**Pledge**

The Pledge of Allegiance led by Barbara Lundstrom

**Roll Call**

Roll call by Lila Trimmer

**Opening Remarks**

Opening remarks by Chairwoman Lundstrom

**Call to the Audience** (Information and discussion)

An opportunity for citizens to discuss items of interest with the Board.

**Please fill out a Request for Public Input Form** and turn in to the Secretary if you wish to address the Board. **Time limits may be imposed.**

**ITEM 1: District Engineer's Report**

Staff will provide an update and overview of issues of regional significance including updates on current and upcoming construction projects, district operations, maintenance activities, and any regional transportation studies.

(For information and discussion only — Rod Lane, Globe District Engineer)

**ITEM 2: Director's Report**

The Director will provide a report on current issues and events affecting ADOT.

(John Halikowski, Director)

**A) Last Minute Items to Report**

(For information only. The Transportation Board is not allowed to propose, discuss, deliberate or take action on any matter under "Last Minute Items to Report," unless the specific matter is properly noticed for action)

**\*ITEM 3: Consent Agenda**

Consideration by the board of items included in the Consent Agenda.

Any member of the board may ask that any item on the Consent Agenda be pulled for individual discussion and disposition.

(For information and possible action)

PAGE 8

**Items on the Consent Agenda generally consist of the following:**

- Minutes of previous Board and Public Hearing meetings
- Highway Program Monitoring Report
- Right-of-Way Resolutions
- Construction Contracts that have no bidder protest or State Engineer inquiry and meet the following criteria:
  - ♦ Low bidder is no more than 15% under state estimate
  - ♦ Low bidder is no more than 10% over state estimate

**ITEM 4: Financial Report**

Staff will provide summary reports on revenue collections for Highway User Revenues, Maricopa Transportation Excise Tax Revenues, and Aviation Revenues comparing fiscal year results to last year's actuals and forecasts, and report on interest earnings, HELP Fund status, the Federal-Aid Highway Program, and other financial information relative to the Board and Department.

(For information and discussion only — Kristine Ward)

**ITEM 5: Financing Program**

Staff will provide an update on financing issues affecting the Board and the Department, including HURF and RARF Bonding, GAN issuances and Board Funding Obligations.

(For information and discussion only — Kristine Ward)



- \*ITEM 6: Final approval of the Tentative FY 2013 - 2017 Statewide Transportation Facilities Construction Program. (materials to be provided)**  
Staff will present and discuss funding for and proposed changes to the FY2013-2017 Five Year Transportation Program for Board review, discussion, and approval of the program.

[http://mpd.azdot.gov/mpd/Priority\\_Programming/PDF/tentative.pdf](http://mpd.azdot.gov/mpd/Priority_Programming/PDF/tentative.pdf)

- A. FY 2013 - 2017 Statewide Subprograms**  
(Discussion and possible action – Scott Omer)
- B. FY 2013 - 2017 Statewide Highway Construction Program**  
(Excluding MAG and PAG)  
(Discussion and possible action – Scott Omer)
- C. FY 2013 - 2017 PAG Regional Highway Construction Program Recommendations**  
(Discussion and possible action – Scott Omer)
- D. FY 2013 - 2017 MAG Regional Highway System/Regional Transportation Plan Recommendations**  
(Discussion and possible action – Kwisung Kang)
- E. FY 2013 - 2017 Airport Development Program Recommendations**  
(Discussion and possible action – Scott Omer)
- F. FY 2013 - 2017 Statewide Transportation Facilities Construction Program Financial Plan**  
(For information and discussion only – Kristine Ward)

**ITEM 7: Multimodal Planning Division Report**

Staff will present an update on the Proposed Interstate Corridor between Phoenix and Las Vegas and other planning activities pursuant to A.R.S. 28-506.

(For information and discussion only — Scott Omer)

**\*ITEM 8: Priority Planning Advisory Committee (PPAC)**

**PAGE 68**

Staff will present recommended PPAC actions to the Board including consideration of changes to the FY2013 - 2017 Statewide Transportation facilities Construction Program.

(For discussion and possible action — Scott Omer)

**PPACs are separated into four categories:**

- A. Request to Approve the FY 2012 Recommendation List of Projects for the Safe Routes to School Program, Cycle 6**
- B. Project Modifications**
- C. New Projects**
- D. Airport Development Program**

**ITEM 9: State Engineer's Report**

Staff will present a report showing the status of highway projects under construction, including total number and dollar value.

(For information and discussion only — Jennifer Toth)

**\*ITEM 10: Construction Contracts**

**PAGE 190**

Staff will present recommended construction project awards that are not on the Consent Agenda.

(For discussion and possible action — Jennifer Toth)

**ITEM 11: Comments and Suggestions**

Board Members will have the opportunity to suggest items they would like to have placed on future Board Meeting agendas.

**\*Adjournment**

\*ITEMS that may require Board Action

## Items on the Consent Agenda generally consist of the following:

- Minutes of previous Board and Public Hearing meetings
- Highway Program Monitoring Report
- Right-of-Way Resolutions
- Construction Contracts that have no bidder protest or State Engineer inquiry and meet the following criteria:
  - ♦ Low bidder is no more than 15% under state estimate
  - ♦ Low bidder is no more than 10% over state estimate

## MINUTES APPROVAL

- Board Meeting Minutes, May 18, 2012
- Special Telephonic Meeting Minutes, May 4, 2012
- Public Hearing Meeting Minutes, May 18, 2012

## RIGHT OF WAY RESOLUTIONS (Action as Noted)

- ITEM 3a:** RES. NO: 2012-06-A-023  
PROJECT: I-40-2 (16) 73 & I-40-2 (28) 79 / 040MO073H088801R  
HIGHWAY: KINGMAN – ASH FORK  
SECTION: Big Sandy & Willow Creek (Austin Peak Rd.)  
ROUTE NO. Interstate Route 40  
ENG. DIST. Kingman  
COUNTY: Mohave  
RECOMMENDATION: Abandon to Mohave County for a continued public transportation use various crossroads and dozer – grader roads.
- ITEM 3b:** RES. NO: 2012-06-A-024  
PROJECT: NH 010-B (204) A / 010MA122H770901R  
HIGHWAY: EHRENBURG – PHOENIX  
SECTION: Perryville Rd. T.I.  
ROUTE NO. Interstate Route 10  
ENG. DIST. Phoenix  
COUNTY: Maricopa  
RECOMMENDATION: Establish new right of way as an access controlled state route and state highway to incorporate design changes and facilitate the construction phase.
- ITEM 3c:** RES. NO: 2012-06-A-025  
PROJECT: U 191-D-700 / 191AP367H436001R  
HIGHWAY: ST. JOHNS – SANDERS  
SECTION: Naha 'Ta' Dziil Road – Sanders T. I.  
ROUTE NO. U.S. 191  
ENG. DIST. Holbrook  
COUNTY: Apache  
RECOMMENDATION: Establish new right of way as a state route and state highway to incorporate design changes and facilitate the construction phase.



## CONTRACTS

Federal-Aid (“A” “B”) projects do not need FHWA concurrence, but must comply with DBE regulations; other projects are subject to FHWA and/or local government concurrence and compliance with DBE regulations.

**ITEM 3d:**

BIDS OPENED: May 25, 2012  
HIGHWAY: GLOBE - SHOW LOW HIGHWAY (US 60)  
SECTION: McMillan Wash to Airplane Flat  
COUNTY: Gila  
ROUTE NO.: US 60  
PROJECT: STP-060-D(209)A 060 GI 251 H837001C  
FUNDING: 94% Federal 6% State  
LOW BIDDER: Intermountain Slurry Seal, Inc.  
LOW BID AMOUNT: \$ 431,431.43  
STATE ESTIMATE: \$ 429,616.55  
\$ OVER ESTIMATE: \$ 1,814,88  
% OVER ESTIMATE: 0.4%  
PROJECT DBE GOAL: 2.12%  
BIDDER COMMITMENT: 3.00%  
NO. BIDDERS: 3  
RECOMMENDATION: AWARD

Page 191



**ITEM 3e:**

BIDS OPENED: May 25, 2012

Page 194

HIGHWAY: KINGMAN - SELIGMAN HIGHWAY (SR 66)

SECTION: Airway Avenue to Mohave Airport Drive

COUNTY: Mohave

ROUTE NO.: SR 66

PROJECT: STP-066-A(201)A 066 MO 057 H766101C

FUNDING: 94% Federal 6% State

LOW BIDDER: McCormick Construction Co.

LOW BID AMOUNT: \$ 2,989,454.39

STATE ESTIMATE: \$ 3,385,265.00

\$ UNDER ESTIMATE: \$ 395,810.61

% UNDER ESTIMATE: 11.7%

PROJECT DBE GOAL: 2.23%

BIDDER COMMITMENT: 2.80%

NO. BIDDERS: 6

RECOMMENDATION: AWARD



**ITEM 3f:**

BIDS OPENED: May 25, 2012

Page 198

HIGHWAY: JUNCTION SR 95 - HOPE HIGHWAY (SR 72)

SECTION: Bouse to Fewell Ranch Road

COUNTY: La Paz

ROUTE NO.: SR 72

PROJECT: STP-072-A(202)A 072 LA 033 H843601C

FUNDING: 94% Federal 6% State

LOW BIDDER: Cactus Transport, Inc.

LOW BID AMOUNT: \$ 381,716.31

STATE ESTIMATE: \$ 392,383.35

\$ UNDER ESTIMATE: \$ 10,667.04


% UNDER ESTIMATE: 2.7%

PROJECT DBE GOAL: 3.65%

BIDDER COMMITMENT: 4.61%

NO. BIDDERS: 4

RECOMMENDATION: AWARD



**ITEM 3g:**

BIDS OPENED: May 25, 2012

Page 201

HIGHWAY: MULE CREEK HIGHWAY (SR 78)

SECTION: Mule Creek Pass

COUNTY: Greenlee

ROUTE NO.: SR 78

PROJECT: STP-078-A(202)A 078 GE 167 H759301C

FUNDING: 94% Federal 6% State

LOW BIDDER: J. Banicki Construction, Inc.

LOW BID AMOUNT: \$ 207,075.20

STATE ESTIMATE: \$ 196,460.40

\$ OVER ESTIMATE: \$ 10,614.80


% OVER ESTIMATE: 5.4%

PROJECT DBE GOAL: 2.69%

BIDDER COMMITMENT: 22.68%

NO. BIDDERS: 5

RECOMMENDATION: AWARD



**ITEM 3h:**

BIDS OPENED: May 25, 2012

Page 205

HIGHWAY: MESA - PAYSON HIGHWAY (SR 87)

SECTION: Sunflower (Milepost 218.1) to Milepost 224.9  
(Mnt. Ord – Slate Creek)

COUNTY: Maricopa

ROUTE NO.: SR 87

PROJECT: NH-087-B(213)A 087 MA 218 H827201C

FUNDING: 94% Federal 6% State

LOW BIDDER: Fann Contracting, Inc.

LOW BID AMOUNT: \$ 2,725,053.06

STATE ESTIMATE: \$ 2,683,316.01

\$ OVER ESTIMATE: \$ 41,737.05

% OVER ESTIMATE: 1.6%

PROJECT DBE GOAL: 0.93%

BIDDER COMMITMENT: 0.93%

NO. BIDDERS: 6

RECOMMENDATION: AWARD



**ITEM 3i:**

BIDS OPENED: May 25, 2012

Page 209

HIGHWAY: TUBA CITY – FOUR CORNERS HIGHWAY  
(US 160)

SECTION: Five Miles West of Tuba City  
(Jct. US 89 to east)

COUNTY: Coconino

ROUTE NO.: US 160

PROJECT: STP-160-A(204)A 160 CN 313 H798801C

FUNDING: 94% Federal 6% State

LOW BIDDER: Fann Contracting, Inc.

LOW BID AMOUNT: \$ 989,271.00

STATE ESTIMATE: \$ 948,083.00

\$ OVER ESTIMATE: \$ 41,188.00


% OVER ESTIMATE: 4.3%

PROJECT DBE GOAL: 3.30%

BIDDER COMMITMENT: 3.70%

NO. BIDDERS: 4

RECOMMENDATION: AWARD





**STATE TRANSPORTATION BOARD MEETING MINUTES**  
**9:00 a.m., Friday, May 18, 2012**  
**Arizona Department of Transportation**  
**Administration Building Auditorium**  
**206 S. 17th Avenue**  
**Phoenix, Arizona 85007**

**Roll Call**

Roll call by Board Secretary, Lila Trimmer

Board Members present: Kelly Anderson (Acting Chair), Bill Feldmeier, Joe La Rue, Steve Christy (Telephone), Hank Rogers (Telephone), Victor Flores (Telephone, but was subsequently disconnected)

Absent: Bobbie Lundstrom

**Opening Remarks**

By Bill Feldmeier, We had a great dinner last night sponsored by the airport folks and the Women in Transportation. We had a great time. Thank you again. They put on a good dinner for us. We are very appreciative for your time and efforts and hope to see you again next year.

**Call to the Audience**

The following member(s) of the public addressed the Board:

1. Bryan Martyn, director, Arizona State Parks

**ITEM 1: District Engineer's Report Julie Kliewer, Phoenix District Engineer**

Julie updated the Board on the Phoenix Construction District. The Phoenix District is different from other districts is that our only focus is primarily do construction. During the fiscal year, July 2011 – April 2012, we average about 41 projects a month that we have under construction. The average paying contractors' payments range in \$18,139,346 a month. This fiscal year our lowest month was December at \$6.2 million and the highest month was July at \$27.5 million.

**Programmed Projects Completed / Under Construction FY2007- 2012**

<u>Fiscal Year</u>	<u>Amount</u>
2007	\$259.0 million (34 Projects)
2008	\$358.9 million (25 Projects)
2009	\$465.7 million (25 Projects)
2010	\$224.8 million (54 Projects)
2011	\$285.5 million (37 Projects)
2012 (Dec)	\$142.1 million (10 Projects)
<b>Total</b>	<b>\$1.736 billion</b>

In terms of the program as it exists right now, we all know that there is going to be changes because we're rebalancing. By the time the program gets finalized, we are going to see some skips and changes. It'll give you an idea of where we're going. In the Phoenix Construction District most of what we do is either modernization-type or capacity projects, we have limited number of preservation-type projects in our district. In our next fiscal year, we're going to do some freeway management work. There's a lot of work to be done in the Valley and once the program gets rebalanced then we'll know where we are going to be.

**Program summary FY2012-2016**

<u>Fiscal year</u>	<u>Amount</u>
2012	\$650.5 million
2013	\$502.7 million
2014	\$898.9 million
2015	\$768.8 million
2016	\$ 0.0 million

**Total \$ 2.82 billion**

There are some alternative delivery projects underway: I-10 Perryville Rd TI, Design Build; SR 101L Maryland TI HOV, Design Build; US60 Grand Ave SR303L TI, Interim, CMAR; and we anticipate all those to start in this calendar year.

**ITEM 2: Director's Report — John Halikowski**

Neither a Director's Report nor Last Minute Items Report were given.

**\*ITEM 3: Consent Agenda**

***Motion to approve Consent Agenda made by Joe La Rue and a second by Bill Feldmeier, in a voice vote, motion carries.***

**ITEM 4: Legislative Report — Will Barnow**

The 50th Legislature, Second Regular Session came to an end on May 3<sup>rd</sup>, 2012. 387 bills made it to the Governor's desk. The Governor has completed work on the final bills on Tuesday.

Legislation that passed, **HB 2491 Modular Mover Vehicles: Use Period** extends the time in which modular mover vehicles (cotton movers) can operate; Private Public Partnership, removes refund for gas tax and motor carrier fees, and creates due process for collection of unpaid tolls

**SB1232 Vehicle Permit Fees; Excess Weight** \$75 overweight permit fee for single-trip excess weight for commercial vehicles, 50% of funding to SHF / 25% to County / 25% to cities and towns

Initiatives are **Quality Education and Jobs Act**: Voter protects VLT and HURF from sweeps into other funds, provides ADOT with additional bonding authority, and establishes the State Infrastructure Fund. Funds will come from portion of 1 cent sales tax. Funds are to be used for planning, designing, engineering, construction, improving, financing or maintaining state highways, roads, bridges, rest stops, public transportation, rail, bicycle travel, landscaping, facilities, lighting, traffic control systems and other financial and environmental related expenses.

Funding: If less than \$1B then 10% of the total collected. If greater than \$1B then \$100M plus 11% of amount over \$1B not greater than \$100M. It is estimated by Arizona General Contractors that the fund could grow to \$246 M in 2024.

The second initiative is **The Arizona Natural Resources Protection Act Summary**: Provides free access to schoolchildren when part of a group-educational trip. Voter protects funding related to Arizona State Parks Activities (Game and Fish Heritage Fund, OHV Recreation Fund (\$1.7-\$1-9), to include the HURF portion of the OHV Decal Fee). The language is not clear and we are uncertain how it would impact the OHV decal fee funds, or at least the portion goes to the HURF. Creates other funds related to State Parks Activities: State Parks Revenue Fund (fees, surcharges, sales, gifts, and appropriations).

**Arizona Natural Resources Protection Fund**: The fund is controlled by the State Parks Board.

The fund is to be used for grants to local governments and non-profits for the purpose of protecting wildlife, and promoting multi-purpose use of land, allowing free access to school children to state parks and improving and expanding state parks. Individuals who register noncommercial motor vehicles must have the option to donate \$14 per vehicle for each registration year to this fund unless they choose to opt-out by specifically indicating intent not to donate. ADOT is charged with collection of the opt-out donation and must deposit funds quarterly. The State Parks Board is given authority over how the opt-out donation is presented to individuals' registration vehicles. Funding for implementation and administration of the opt-out donation is not provided within the initiative language. ADOT is currently estimating costs for implementation and administration. Possible cost include computer programming, training of customer service staff, processing, call center activity, 3rd party training, policy updates, and transfers of funds.

**Initiative closing points**: 172,809 signatures needed by July 5, 2012. The Secretary of State has until July 25 to process signatures. The County Recorder has 15 days to review/certify signatures and the Secretary of State has 72 hours then the initiative becomes a ballot measure. If they get enough signatures, they will become a ballot measure around the middle of August.

**Federal Legislative Issues – Transportation Reauthorization / Interstate Designation (I-11)**: Federal Transportation Reauthorization has been taken up in a Conference Committee between members of the Senate and the House. The first Conference Committee meeting took place on May

8. The goal of Committee leadership is to come to a compromise in early June so legislation can be passed prior to the expiration of the current Continuing Resolution which expires on June 30th. One key provision that was included in the final passed senate version but was not in the proposed house version relates to the interstate designation between Phoenix and Las Vegas.

**ITEM 5: & ITEM 6: Financial Report and Financing Program Reports — Kristine Ward**

Kristine updated the Board on the HURF performance for the first ten months of FY 2012; collections totaled \$1,009.9 million, an increase of 0.2 percent above the same period last year but 0.3 percent below the estimate. The decrease in April collections can be attributable to the VLT revenue category, which posted a 8.3 percent decrease or \$2.4 million from April 2011. The VLT continues to be pressured due to the statutory 16.25 percent annual depreciation in the value of each vehicle. People are just not buying cars and VLT is lagging behind.

Kristine gave an additional update with regards to HURF and legislative action that took place this last session. If you will recall in 2012, there was an increase to the DPS transfer coming off the top of HURF. Last year's activity increased the amount of DPS expenses that come off the top as well as increased the amount of MVD expenses that come off of the top of HURF that used to come out of the state highway fund. Likewise the VLT transfer was increased. Now forward to Budget 2013, they have continued the DPS transfers off of the top of HURF and they have eliminated the VLT transfer. They have also returned the expenses for MVD. They have returned those coming out to the state highway fund. Ultimately, this is a good action for the department. But it only results in a marginal increase due to dollars available and due to the fact that we had already projected in our estimates for this program. So, we are not seeing a significant impact in this program because the planning staff did what they are supposed to do and projected these funds.

Kristine gave a summary on RARF revenues through April amounted to \$270.2 million, an increase of 5.7 percent over the same period last year and 1.1 percent above the forecast. April RARF collections totaled \$30.3 million, an increase of 6.5 percent over April 2011 and 5.0 percent above the estimate.

Kristine gave a summary on the Aviation Fund collection through April 2012 amounted to \$16.9 million, a decrease of 15.4 percent from the same period last year but 1.9 percent above the estimate. April revenues totaled \$1.6 million, an increase of 38.7 percent over April 2011 and 116.6 percent over the estimate. The bright area for the Aviation Fund continues to be the aircraft registration revenue category. The shortfall in the aviation fuel tax revenue category is due to approximately \$105,000 of FY 2010 revenues being posted in FY 2011, which then caused FY2011 actual revenues and the FY 2012 estimate to be overstated. Approximately 72 percent of the aviation Fund collections are generated from the flight property tax and aircraft registration and occur in three periods during the year. The flight property tax is typically deposited in November and December and May and June while the majority of the aircraft registration is received in February and March.

Kristine updated the Board on the cash management investment program. In March and April, we came before the Board and requested approval to go ahead with a refunding of GAN Anticipation Notes, two series 2003A and 2004B, because historically there are low interest rates.

**ITEM 7: Multimodal Planning Division Report — Scott Omer**

Scott reported that ADOT and Nevada Department of Transportation (NDOT) will conduct a joint planning study from the Mexico border to the northern border of Nevada. NDOT will be the lead contracting agency. The Joint study will take 18 to 24 months to complete; kick off start is this summer 2012. The ADOT - NDOT will study area south of junction of Interstate 8 (I-8) and Interstate 10 (I-10) near Casa Grande to examine potential economic benefit and current and future border crossings. The ADOT - NDOT will study the area north of I-8 and I-10 to Las Vegas as a potential interstate corridor and use planning and environmental linkages process. NDOT will study the area north of Las Vegas to the Canadian border as a high level analysis that will cover various routes designated as high priority corridors.

**\*ITEM 8: Priority Planning Advisory Committee (PPAC) — Scott Omer**

Scott stated that the PPACs are separated into three categories: Project Modifications, New Projects, and Airport Development Program. At this time, there are no projects in the Airport Development Program. Item 8a: Transfer funds in the amount of \$3,855,000 from the FY 2012 Subprograms to the

**Project Modifications**

**Item 8c:** ROUTE NO: SR 87 @ MP 263.0 Page 93  
COUNTY: Gila  
DISTRICT: Prescott  
SCHEDULE: FY 2012  
SECTION: Tonto Natural Bridge State Park  
TYPE OF WORK: Construct New Road  
PROGRAM AMOUNT: \$ 675,000  
PROJECT MANAGER: Evelyn Ma  
PROJECT: H718301C, Item # 13409  
REQUESTED ACTION: **Defer the construction project from FY 2012 to 2013 in the Highway Construction Program.**  
NEW PROGRAM AMOUNT: \$ 675,000

**Item 8d:** ROUTE NO: SR 95 @ MP 182.0 Page 94  
COUNTY: Mohave  
DISTRICT: Kingman  
SCHEDULE: FY 2012  
SECTION: Lake Havasu State Park (Contact Point) Phase II  
TYPE OF WORK: Design Parking  
PROGRAM AMOUNT: \$ 100,000  
PROJECT MANAGER: Evelyn Ma  
PROJECT: 01D, Item # 10511  
REQUESTED ACTION: **Defer the design project from FY 2012 to FY 2015 in the Highway Construction Program.**  
NEW PROGRAM AMOUNT: \$ 100,000

**Item 8e:** ROUTE NO: SR 95 @ MP 184.0 Page 95  
COUNTY: Mohave  
DISTRICT: Kingman  
SCHEDULE: FY 2012  
SECTION: Lake Havasu State Park  
TYPE OF WORK: Design Parking Lot and Boat Launch Ramp  
PROGRAM AMOUNT: \$ 300,000  
PROJECT MANAGER: Evelyn Ma  
PROJECT: H819301D, Item # 19112  
JPA: 10-170-I with the Arizona State Parks Board  
REQUESTED ACTION: **Increase the design project by \$125,000 to \$425,000 in the FY 2012 Highway Construction Program. Funds are available from the FY 2012 State Parks Program #78412.**  
NEW PROGRAM AMOUNT: \$ 425,000

**Item 8f:** ROUTE NO: SR 95 @ MP 182.0 Page 96  
COUNTY: Mohave  
DISTRICT: Kingman  
SCHEDULE: FY 2012  
SECTION: Lake Havasu State Parks (Contact Point) Phase I  
TYPE OF WORK: Design State Park Access Road  
PROGRAM AMOUNT: \$ 250,000  
PROJECT MANAGER: Evelyn Ma  
PROJECT: H851201D, Item # 15708  
REQUESTED ACTION: **Increase the design project by \$175,000 to \$425,000 in the FY 2012 Highway Construction Program. Funds are available from the FY 2012 State Parks Program #78412.**  
NEW PROGRAM AMOUNT: \$ 425,000

**Item 8g:** ROUTE NO: US 60 @ MP 70.0 Page 97  
COUNTY: La Paz  
DISTRICT: Kingman  
SCHEDULE: FY 2012

SECTION: Alamo Lake State Park  
TYPE OF WORK: Construct New Boat Launch Ramp and Parking  
ADVERTISEMENT DATE: 06/20/2012  
PROGRAM AMOUNT: \$ 800,000  
PROJECT MANAGER: Evelyn Ma  
PROJECT: H739001C, Item # 10211  
REQUESTED ACTION: Increase the construction project by \$375,000 to \$1,175,000 in the FY 2012 Highway Construction Program. **Funds are available from the FY 2012 State Parks Program #78412.**

NEW PROGRAM AMOUNT: \$ 1,175,000

**Item 8h:** ROUTE NO: US 60 @ MP 220.0 Page 98

COUNTY: Gila  
DISTRICT: Globe  
SCHEDULE: FY 2012  
SECTION: Boyce Thompson State Park  
TYPE OF WORK: Construct Road  
ADVERTISEMENT DATE: 06/15/2012  
PROGRAM AMOUNT: \$ 1,400,000  
PROJECT MANAGER: Evelyn Ma  
PROJECT: H684501C, Item # 14407  
REQUESTED ACTION: Increase the construction project by \$96,000 to \$1,496,000 in the FY 2012 Highway Construction Program. **Funds are available from the FY 2012 State Parks Program #78412.**

NEW PROGRAM AMOUNT: \$ 1,496,000

**Item 8j:** COUNTY: Statewide Page 101

DISTRICT: Statewide  
SCHEDULE: FY 2012  
SECTION: Statewide  
TYPE OF WORK: Bridge Inspections  
PROGRAM AMOUNT: \$ 1,500,000  
PROJECT MANAGER: Peng Chen  
PROJECT: M502812X  
REQUESTED ACTION: Increase the bridge project by \$1,300,000 to \$2,800,000 in the FY 2012 Highway Construction Program. **Funds are available from the FY 2012 Statewide Contingency Fund #72312.**

NEW PROGRAM AMOUNT: \$ 2,800,000

**Item 8k:** ROUTE NO: SR 202L @ MP 44.0 Page 103

COUNTY: Maricopa  
DISTRICT: Phoenix Construction  
SCHEDULE: FY 2012  
SECTION: Lindsay Rd to Gilbert Rd  
TYPE OF WORK: Design and Construct Multi-use Path  
PROGRAM AMOUNT: \$ 500,000  
PROJECT MANAGER: Amy Ritz  
PROJECT: 01D, Item # 43208  
REQUESTED ACTION: **Defer the design project from FY 2012 to FY 2013 in the Highway Construction Program.** Project is in the FY 2011 – 2015 MAG TIP. It is listed in FY 2013.

NEW PROGRAM AMOUNT: \$ 500,000

**Item 8l:** ROUTE NO: I-10 @ MP 208.8 Page 104

COUNTY: Pinal  
DISTRICT: Tucson  
SCHEDULE: FY 2011  
SECTION: SR 87 TI to Town of Picacho  
TYPE OF WORK: Utility Relocation and Design  
PROGRAM AMOUNT: \$ 1,664,000  
PROJECT MANAGER: Stephen Wilson  
PROJECT: H769601U, Item # 19811

REQUESTED ACTION: Increase the utility project by \$525,000 to \$2,189,000 in the Highway Construction Program. **Funds are available from the FY 2012 Statewide Contingency Fund #72312.**

NEW PROGRAM AMOUNT: \$ 2,189,000

**Item 8m:**

ROUTE NO: I-10 @ MP 122.0  
COUNTY: Maricopa  
DISTRICT: Phoenix Construction  
SCHEDULE: FY 2012  
SECTION: Perryville Rd TI  
TYPE OF WORK: Design Traffic Interchange  
PROGRAM AMOUNT: \$1,300,000  
PROJECT MANAGER: Eric Prosnier  
PROJECT: H770901D, Item # 40012

Page 105

REQUESTED ACTION: Delete the design project for \$1,300,000 from the FY 2012 Highway Construction Program. **Return funds to the RTP Cash Flow.** Project was approved at the MAG Regional Council Meeting on April 25, 2012.

NEW PROGRAM AMOUNT: \$ 0

**Item 8n:**

ROUTE NO: SR 101L @ MP 41.0  
COUNTY: Maricopa  
DISTRICT: Phoenix Construction  
SCHEDULE: FY 2012  
SECTION: Shea Blvd to SR 202L (Red Mountain)  
TYPE OF WORK: Design General Purpose Lane  
PROGRAM AMOUNT: \$ 6,400,000  
PROJECT MANAGER: Ronald McCally  
PROJECT: H848401D, Item # 40113

Page 106

REQUESTED ACTION: Decrease the design project by \$3,000,000 to \$3,400,000 in the FY 2012 Highway Construction Program. **Return funds to the FY 2012 RTP Cash Flow. Change the Project Location to Shea Blvd to Chaparral Rd.** Project was approved at the MAG Regional Council Meeting on April 25, 2012.

NEW PROGRAM AMOUNT: \$ 3,400,000

**Item 8o**

ROUTE NO: SR 101L @ MP 46.0  
COUNTY: Maricopa  
DISTRICT: Phoenix Construction  
SCHEDULE: New Project Request  
SECTION: Chaparral Rd to SR 202L (Red Mountain)  
TYPE OF WORK: Design General Purpose Lane  
PROGRAM AMOUNT: New Project  
PROJECT MANAGER: Ronald McCally  
PROJECT: H849901D

Page 108

REQUESTED ACTION: Establish a new design project for \$3,000,000 in the Highway Construction Program. **Funds are available from the FY 2012 RTP Cash Flow.** Project was approved at the MAG Regional Council Meeting on April 25, 2012.

NEW PROGRAM AMOUNT: \$ 3,000,000

**Item 8p:**

ROUTE NO: US 70 @ MP 253.0  
COUNTY: Gila  
DISTRICT: Globe  
SCHEDULE: FY 2012  
SECTION: Railroad Overpass to Jct SR 77  
TYPE OF WORK: Design Roadway and Railroad Structure  
PROGRAM AMOUNT: \$ 340,000  
PROJECT MANAGER: Michael Denbleyker  
PROJECT: H788401D, Item # 15408

Page 109

REQUESTED ACTION: Delete the design project for \$340,000 from the FY 2012 Highway Construction Program. **Funds to be returned to the FY 2012 Statewide Contingency Fund #72312.**

NEW PROGRAM AMOUNT: \$ 0



**Item 8q:** ROUTE NO: US 180 @ MP 425.0 Page 111  
COUNTY: Apache  
DISTRICT: Globe  
SCHEDULE: New Project Request  
SECTION: Alpine Area  
TYPE OF WORK: Design of Drainage Improvements  
PROGRAM AMOUNT: New Project  
PROJECT MANAGER: Michael Denbleyker  
PROJECT: 01D  
REQUESTED ACTION: Establish a new design project for \$340,000 in the Highway Construction Program. **Funds are available from the FY 2012 Statewide Contingency Fund #72312.**  
NEW PROGRAM AMOUNT: \$ 340,000

**Item 8x:** ROUTE NO: US 93 @ MP 101.8 Page 123  
COUNTY: Mohave  
DISTRICT: Kingman  
SCHEDULE: FY 2012  
SECTION: Antelope Wash  
TYPE OF WORK: Design of Four Lane Divided Highway  
PROGRAM AMOUNT: \$ 100,000  
PROJECT MANAGER: Larry Doescher  
PROJECT: H738802D  
REQUESTED ACTION: Increase the design project by \$140,000 to \$240,000 in the Highway Construction Program. **Funds are available from the FY 2012 Statewide Contingency Fund #72312.**  
NEW PROGRAM AMOUNT: \$ 240,000

**Item 8y:** ROUTE NO: US 60 @ MP 222.0 Page 124  
COUNTY: Pinal  
DISTRICT: Globe  
SCHEDULE: FY 2012  
SECTION: Silver King Section and Superior Streets  
TYPE OF WORK: Design Widening  
PROGRAM AMOUNT: \$ 3,044,000  
PROJECT MANAGER: Vicki Bever  
PROJECT: H790002D, Item # 24611  
REQUESTED ACTION: Increase the design project by \$3,000,000 to \$6,044,000 in the FY 2012 Highway Construction Program. **Funds are available from the FY 2012 Statewide Contingency Fund #72312.**  
NEW PROGRAM AMOUNT: \$ 6,044,000

**Item 8ab:** ROUTE NO: I-15 @ MP 9.0 Page 127  
COUNTY: Mohave  
DISTRICT: Flagstaff  
SCHEDULE: FY 2012  
SECTION: Farm Road TI  
TYPE OF WORK: Design  
PROGRAM AMOUNT: \$ 427,000  
PROJECT MANAGER: George Wallace  
PROJECT: H638701D  
REQUESTED ACTION: Increase the design project by \$107,000 to \$534,000 in the FY 2012 Highway Construction Program. **Funds are available from the FY 2012 Statewide Contingency Fund #72312.**  
NEW PROGRAM AMOUNT: \$ 534,000

**Item 8ac:** ROUTE NO: I-15 @ MP 22.0 Page 129  
COUNTY: Mohave  
DISTRICT: Flagstaff  
SCHEDULE: FY 2012

SECTION: Virgin River Bridge No. 7 (#1236)  
 TYPE OF WORK: Design  
 PROGRAM AMOUNT: \$ 104,000  
 PROJECT MANAGER: David Benton  
 PROJECT: H830901D  
 REQUESTED ACTION: Increase the design project by \$200,000 to \$304,000 in the FY 2012 Highway Construction Program. **Funds are available from the FY 2012 Statewide Contingency Fund #72312.**

NEW PROGRAM AMOUNT: \$ 304,000

**Item 8ad:** ROUTE NO: I-15 @ MP 13.0 Page 131  
 COUNTY: Mohave  
 DISTRICT: Flagstaff  
 SCHEDULE: FY 2012  
 SECTION: Virgin River Bridge No. 3 (#1615)  
 TYPE OF WORK: Design  
 PROGRAM AMOUNT: \$ 173,000  
 PROJECT MANAGER: David Benton  
 PROJECT: H832501D  
 REQUESTED ACTION: Increase the design project by \$200,000 to \$373,000 in the FY 2012 Highway Construction Program. **Funds are available from the FY 2012 Statewide Contingency Fund #72312.**

NEW PROGRAM AMOUNT: \$ 373,000

**Item 8au:** ROUTE NO: US 60 @ MP 152.0 Page 149  
 COUNTY: Maricopa  
 DISTRICT: Phoenix Construction  
 SCHEDULE: FY 2012  
 SECTION: 71st Ave to McDowell  
 TYPE OF WORK: Roadway Improvements  
 ADVERTISEMENT DATE: 06/29/2012  
 PROGRAM AMOUNT: \$ 15,400,000  
 PROJECT MANAGER: Robert Travis  
 PROJECT: H732801C, Item # 40310  
 JPA: 10-142 with the City of Phoenix  
 REQUESTED ACTION: Decrease the construction project by \$705,000 to \$14,695,000 in the FY 2012 Highway Construction Program. **Return funds to the FY FY 2012 RTP Cash Flow.** The project will go to the MAG Regional Council on May 23, 2012.

NEW PROGRAM AMOUNT: \$ 14,695,000

**Item 8av:** ROUTE NO: US 60 @ MP 152.0 Page 151  
 COUNTY: Maricopa  
 DISTRICT: Phoenix Construction  
 SCHEDULE: New Project Request  
 SECTION: 71st Ave to McDowell  
 TYPE OF WORK: Utility and Railroad Agreements  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: Robert Travis  
 PROJECT: H732802U  
 REQUESTED ACTION: Establish a new utility agreement for \$705,000 in the Highway Construction Program. **Funds are available from the FY 2012 RTP Cash Flow.** The project will go to the MAG Regional Council on May 23, 2012.

NEW PROGRAM AMOUNT: \$ 705,000

**Item 8aw:** ROUTE NO: US 60 @ MP152.0 Page 152  
 COUNTY: Maricopa  
 DISTRICT: Phoenix Construction  
 SCHEDULE: FY 2012  
 SECTION: 71st Ave - McDowell Road  
 TYPE OF WORK: Roadway Improvement  
 ADVERTISEMENT DATE: 06/29/2012

PROGRAM AMOUNT: \$ 14,695,000  
PROJECT MANAGER: Mohammad Zaid  
PROJECT: H732801C, Item # 40310  
JPA: 10-142 I with the City Glendale &  
10-137 I with the City of Phoenix  
REQUESTED ACTION: Increase the construction project by \$3,900,000 to  
\$18,595,000 in the FY 2012 Highway Construction  
Program. **Funds are available from th FY 2012 District  
Minor Fund #73312.** Project was approved at the MAG  
Regional Council Meeting on April 25, 2012.

NEW PROGRAM AMOUNT: \$ 18,595,000

**Item 8ax:**

ROUTE NO: I-10 @ MP 109.7  
COUNTY: Maricopa  
DISTRICT: Yuma  
SCHEDULE: FY 2012  
SECTION: Sun Valley Parkway TI  
TYPE OF WORK: Pavement Preservation  
ADVERTISEMENT DATE: 06/01/2012  
PROGRAM AMOUNT: \$ 431,000  
PROJECT MANAGER: Hassan Eghbali  
PROJECT: H800101C, Item # 12412  
REQUESTED ACTION: Increase the pavement preservation project by \$1,669,000 to  
\$2,100,000 in the FY 2012 Highway Construction Program.  
**Funds are available from the FY 2012 Pavement  
Preservation Fund #72512. Change the Project Location  
name to Wintersburg Road and Sun Valley Parkway West  
of Buckeye.** Project was approved at the MAG Regional  
Council Meeting on April 25, 2012.

Page 154

NEW PROGRAM AMOUNT: \$ 2,100,000

**Item 8az:**

ROUTE NO: SR 51 @ MP 5.7  
COUNTY: Maricopa  
DISTRICT: Phoenix Construction  
SCHEDULE: FY 2012  
SECTION: Glendale to SR 101L  
TYPE OF WORK: Construct Freeway Management System (FMS)  
ADVERTISEMENT DATE: 06/01/2012  
PROGRAM AMOUNT: \$ 2,000,000  
PROJECT MANAGER: James Marino  
PROJECT: H823901C, Item # 45512  
REQUESTED ACTION: Increase the construction project by \$1,110,000 to  
\$3,110,000 in the FY 2012 Highway Construction  
Program. **Funds are available from the FY 2012  
Statewide Contingency Fund #72312.** Project was  
approved at the MAG Regional Council Meeting on April  
25, 2012.

Page 157

NEW PROGRAM AMOUNT: \$ 3,110,000

**Item 8bb:**

ROUTE NO: I-10 @ MP 288.0  
COUNTY: Pima  
DISTRICT: Tucson  
SCHEDULE: FY 2012  
SECTION: Cienega Creek to Marsh Station Phase III  
TYPE OF WORK: Remove Bridge and Construct Mainline  
ADVERTISEMENT DATE: 06/01/2012  
PROGRAM AMOUNT: \$ 20,000,000  
PROJECT MANAGER: Michael Andazola  
PROJECT: H747301C, Item # 13408  
REQUESTED ACTION: Increase the construction project by \$5,200,000 to  
\$25,200,000 in the FY 2012 Highway Construction program.  
**Funds are available from the FY 2012 Statewide  
Contingency Fund #72312.**

Page 161

NEW PROGRAM AMOUNT: \$ 25,200,000

**Item 8bc:** ROUTE NO: SR 79 @ MP 134.0 Page 163  
COUNTY: Pinal  
DISTRICT: Tucson  
SCHEDULE: FY 2012  
SECTION: Gila River Bridge (Str #501)  
TYPE OF WORK: Scour Retrofit  
ADVERTISEMENT DATE: 06/30/2012  
PROGRAM AMOUNT: \$ 505,000  
PROJECT MANAGER: Itty P. Itty  
PROJECT: H789101C, Item # 15612  
REQUESTED ACTION: Increase the bridge project by \$215,000 to \$720,000 in the FY 2012 Highway Construction Program. **Funds are available from the FY 2012 Statewide Contingency Fund #72312.**  
NEW PROGRAM AMOUNT: \$ 720,000

**Item 8bd:** ROUTE NO: SR 90 @ MP 328.6 Page 164  
COUNTY: Cochise  
DISTRICT: Safford  
SCHEDULE: FY 2012  
SECTION: San Pedro Bridge (Str #2944)  
TYPE OF WORK: Bridge Replacement  
ADVERTISEMENT DATE: 06/30/2012  
PROGRAM AMOUNT: \$ 4,600,000  
PROJECT MANAGER: Jeff Stine  
PROJECT: H600501C, Item # 15610  
REQUESTED ACTION: Increase the bridge project by \$3,000,000 to \$7,600,000 in the FY 2012 Highway Construction Program. **Funds are available from the FY 2012 Statewide Contingency Fund #72312.**  
NEW PROGRAM AMOUNT: \$ 7,600,000

**Item 8bg:** ROUTE NO: I-19 @ MP 7.0 Page 168  
COUNTY: Santa Cruz  
DISTRICT: Tucson  
SCHEDULE: FY 2002  
SECTION: Rio Rico to Ruby Road East  
TYPE OF WORK: Construct Frontage Road  
ADVERTISEMENT DATE: Underway  
PROGRAM AMOUNT: \$ 14,500,000  
PROJECT MANAGER: Vicki Bever  
PROJECT: H516301C, Item # 16102  
REQUESTED ACTION: Increase the construction project by \$410,000 to \$14,910,000 in the Highway Construction Program. **Funds are available from the FY 2012 Statewide Contingency Fund #72312.**  
NEW PROGRAM AMOUNT: \$ 14,910,000

**Item 8bj:** ROUTE NO: SR 8B @ MP 0 Page 172  
COUNTY: Yuma  
DISTRICT: Yuma  
SCHEDULE: FY 2012  
SECTION: State Line to First Street  
TYPE OF WORK: Pavement Preservation  
PROGRAM AMOUNT: \$ 623,000  
PROJECT MANAGER: Mafiz Mian  
PROJECT: H799901C, Item # 12212  
REQUESTED ACTION: Remove the funding from the pavement preservation project for \$623,000 in the FY 2012 Highway Construction Program. **Funds will be returned to the FY 2012 Pavement Preservation Fund #72512.**  
NEW PROGRAM AMOUNT: \$ 0

Item 8bm:

ROUTE NO: SR 40S @ MP 0.0  
 COUNTY: Navajo  
 DISTRICT: Holbrook  
 SCHEDULE: New Project Request  
 SECTION: ADOT Lane to Winslow Spur Railroad Overpass  
 TYPE OF WORK: Pavement Preservation  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: Mafiz Mian  
 PROJECT: H841401C  
 REQUESTED ACTION: Establish a new pavement preservation project for \$600,000 in the Highway Construction Program. **Funds are available from the following sources:**

Page 175

FY 2012 Pavement Preservation Fund #72512 \$ 589,000  
 FY 2012 District Minor Fund #73312 \$ 11,000  
 NEW PROGRAM AMOUNT: \$ 600,000

***Motion to approve Project Modifications: ITEMS 8c, 8d, 8e, 8f, 8g, 8h, 8j, 8k, 8l, 8m, 8n, 8o, 8p, 8q, 8x, 8y, 8ab, 8ac, 8ad, 8au, 8av, 8aw, 8ax, 8az, 8bb, 8bc, 8bd, 8bg, 8bj, 8bm, made by Bill Feldmeier and a second by Joe La Rue in a voice vote, motion carries.***

**New Projects**

Item 8i:

COUNTY: Statewide  
 DISTRICT: Statewide  
 SCHEDULE: New Project Request  
 SECTION: Statewide Erosion Control  
 TYPE OF WORK: Design Erosion and Sediment Control  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: Larry Doescher  
 PROJECT: 01D  
 REQUESTED ACTION: Establish a new design project by \$1,000,000 in the Highway Construction Program. **Funds are available from the FY 2012 Storm Water Protection Plan #79512**

Page 99

NEW PROGRAM AMOUNT: \$ 1,000,000

Item 8r:

ROUTE NO: I-10 @ MP 3.0  
 COUNTY: La Paz  
 DISTRICT: Yuma  
 SCHEDULE: New Project Request  
 SECTION: Ehrenberg Port of Entry  
 TYPE OF WORK: Design of Port of Entry Facility  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: Michael Denbleyker  
 PROJECT: H616104D  
 REQUESTED ACTION: Establish a new design project for \$1,000,000 in the Highway Construction Program. **Funds are available from the FY 2012 Port of Entry Rehabilitation Fund #79312.**

Page 112

NEW PROGRAM AMOUNT: \$ 1,000,000

Item 8s:

ROUTE NO: I-40 @ MP 3.6  
 COUNTY: Mohave  
 DISTRICT: Kingman  
 SCHEDULE: New Project Request  
 SECTION: Topock Port of Entry  
 TYPE OF WORK: Design of the New Port of Entry Facility  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: Michael Denbleyker  
 PROJECT: 01D  
 REQUESTED ACTION: Establish a new design project for \$1,500,000 in the Highway Construction Program. **Funds are available from the FY 2012 Ports of Entry Rehabilitation Fund #79312.**

Page 114

NEW PROGRAM AMOUNT: \$ 1,500,000

**Item 8t:** ROUTE NO: I-8 @ MP 0 Page 116  
COUNTY: Yuma  
DISTRICT: Yuma  
SCHEDULE: New Project Request  
SECTION: Yuma Port of Entry  
TYPE OF WORK: Design of a New Port of Entry Facility  
PROGRAM AMOUNT: New Project  
PROJECT MANAGER: Michael Denbleyker  
PROJECT: 01D  
REQUESTED ACTION: Establish a new design project for \$1,500,000 in the Highway Construction Program. **Funds are available from the following sources:**  
FY 2012 Ports of Entry Rehabilitation Fund #79312 \$ 1,200,000  
FY 2012 Port of Entry Operational Support Fund #74312 \$ 300,000  
NEW PROGRAM AMOUNT: \$ 1,500,000

**Item 8u:** ROUTE NO: I-10 @ MP 17.51 Page 118  
COUNTY: La Paz  
DISTRICT: Yuma  
SCHEDULE: New Project Request  
SECTION: West Quartzsite Traffic Interchange  
TYPE OF WORK: Design  
PROGRAM AMOUNT: New Project  
PROJECT MANAGER: Paul Patane  
PROJECT: 01D  
REQUESTED ACTION: Establish a new design project for \$575,000 in the Highway Construction Program. **Funds are available from the FY 2012 District Minor Construction Fund #73312.**  
NEW PROGRAM AMOUNT: \$ 575,000

**Item 8v:** ROUTE NO: SR 79 @ MP 134.3 Page 120  
COUNTY: Pinal  
DISTRICT: Tucson  
SCHEDULE: New Project Request  
SECTION: Diversion Dam Road in Florence  
TYPE OF WORK: Design Traffic Signal System  
PROGRAM AMOUNT: New Project  
PROJECT MANAGER: Dana Chamberlin  
PROJECT: HX24301D  
REQUESTED ACTION: Establish a new design project for \$170,000 in the Highway Construction Program. **Funds are available from the FY 2012 Traffic Engineering: Traffic Signals Fund #71212.**  
NEW PROGRAM AMOUNT: \$ 170,000

**Item 8w:** ROUTE NO: US 93 @ MP 2.0 Page 121  
COUNTY: Mohave  
DISTRICT: Kingman  
SCHEDULE: New Project Request  
SECTION: At Kingman Wash TI  
TYPE OF WORK: Design Enhanced Wildlife Exclusion at Cattle Guards  
ADVERTISEMENT DATE: 06/30/2012  
PROGRAM AMOUNT: New Project  
PROJECT MANAGER: Larry Doescher  
PROJECT: H850001D  
REQUESTED ACTION: Establish a new design project for \$75,000 in the Highway Construction Program. **Funds are available from the FY 2012 Transportation Enhancement Funds: Projects of Opportunity #75012.**  
NEW PROGRAM AMOUNT: \$ 75,000



<b>Item 8z:</b>	ROUTE NO: SR 95 @ MP 149.2 COUNTY: La Paz DISTRICT: Yuma SCHEDULE: New Project Request SECTION: Cienega Springs Road TYPE OF WORK: Design PROGRAM AMOUNT: New Project PROJECT MANAGER: James Reeves PROJECT: H8492H1D REQUESTED ACTION: Establish a new design project for \$416,000 in the Highway Construction Program. <b>Funds are available from the FY 2012 Highway Safety Improvement Program (Local Project) #72812.</b>	Page 125
	NEW PROGRAM AMOUNT:	\$ 416,000
<b>Item 8aa:</b>	ROUTE NO: SR 89 @ MP 272.0 COUNTY: Yavapai DISTRICT: Prescott SCHEDULE: New Project Request SECTION: Yarnell Hill TYPE OF WORK: Design PROGRAM AMOUNT: New Project PROJECT MANAGER: Ron Foluch PROJECT: H849801D REQUESTED ACTION: Establish a new design project for \$600,000 in the Highway Construction Program. <b>Funds are available from the FY 2012 Highway Safety Improvement Program (Local Project) #72812.</b>	Page 126
	NEW PROGRAM AMOUNT:	\$ 600,000
<b>Item 8ae:</b>	ROUTE NO: SR 89 @ MP 345.0 COUNTY: Yavapai DISTRICT: Kingman SCHEDULE: New Project Request SECTION: Hell Canyon Bridge #483 TYPE OF WORK: Design PROGRAM AMOUNT: New Project PROJECT MANAGER: Noon Viboolmate PROJECT: H851401D REQUESTED ACTION: Establish a new design project for \$1,100,000 in the Highway Construction Program. <b>Funds are available from the FY 2012 Statewide Contingency Fund #72312.</b>	Page 133
	NEW PROGRAM AMOUNT:	\$ 1,100,000
<b>Item 8af:</b>	ROUTE NO: I-40 @ MP 144.0 COUNTY: Yavapai DISTRICT: Kingman SCHEDULE: New Project Request SECTION: Ashfork Railroad Bridge to Jct. SR 89 TYPE OF WORK: Design PROGRAM AMOUNT: New Project PROJECT MANAGER: Noon Viboolmate PROJECT: H851501D REQUESTED ACTION: Establish a new design project for \$640,000 in the Highway Construction Program. <b>Funds are available from the FY 2012 Statewide Contingency Fund #72312.</b>	Page 134
	NEW PROGRAM AMOUNT:	\$ 640,000
<b>Item 8ag:</b>	ROUTE NO: I-40 @ MP 290.23 COUNTY: Navajo DISTRICT: Holbrook SCHEDULE: New Project Request SECTION: Holbrook to Sun Valley TYPE OF WORK: Design Pavement Preservation	Page 135

PROGRAM AMOUNT: New Project  
PROJECT MANAGER: Richard Galaska  
PROJECT: H813101D  
REQUESTED ACTION: Establish a new design project for \$320,000 in the Highway Construction Program. **Funds are available from the FY 2012 Statewide Contingency Fund #72312.**

NEW PROGRAM AMOUNT: \$ 320,000

**Item 8ah:** ROUTE NO: SR 80 @ MP 332.1 Page 136

COUNTY: Cochise  
DISTRICT: Safford  
SCHEDULE: New Project Request  
SECTION: Jct SR 90 to Mule Pass Tunnel  
TYPE OF WORK: Design Pavement Preservation  
PROGRAM AMOUNT: New Project  
PROJECT MANAGER: Raed Dalbik  
PROJECT: H815501D  
REQUESTED ACTION: Establish a new design project for \$320,000 in the Highway Construction Program. **Funds are available from the FY 2012 Statewide Contingency Fund #72312.**

NEW PROGRAM AMOUNT: \$ 320,000

**Item 8ai:** ROUTE NO: SR 89A @ MP 386.6 Page 137

COUNTY: Coconino  
DISTRICT: Flagstaff  
SCHEDULE: New Project Request  
SECTION: Pumphouse Wash to Overlook  
TYPE OF WORK: Design Pavement Preservation  
PROGRAM AMOUNT: New Project  
PROJECT MANAGER: Ray Leon  
PROJECT: H812601D  
REQUESTED ACTION: Establish a new design project for \$320,000 in the Highway Construction Program. **Funds are available from the FY 2012 Statewide Contingency Fund #72312.**

NEW PROGRAM AMOUNT: \$ 320,000

**Item 8aj:** ROUTE NO: I-19 @ MP 0.3 Page 138

COUNTY: Santa Cruz  
DISTRICT: Tucson  
SCHEDULE: New Project Request  
SECTION: International Border to Jct. B-19  
TYPE OF WORK: Design Pavement Preservation  
PROGRAM AMOUNT: New Project  
PROJECT MANAGER: Ray Leon  
PROJECT: H839501D  
REQUESTED ACTION: Establish a new design project for \$320,000 in the Highway Construction Program. **Funds are available from the FY 2012 Statewide Contingency Fund #72312.**

NEW PROGRAM AMOUNT: \$ 320,000

**Item 8ak:** ROUTE NO: SR 19B @ MP 0.09 Page 139

COUNTY: Santa Cruz  
DISTRICT: Tucson  
SCHEDULE: New Project Request  
SECTION: International Border to Mariposa / SR 189  
TYPE OF WORK: Design Pavement Preservation  
PROGRAM AMOUNT: New Project  
PROJECT MANAGER: Ray Leon  
PROJECT: H839401D

REQUESTED ACTION: Establish a new design project for \$320,000 in the Highway Construction Program. **Funds are available from the FY 2012 Statewide Contingency Fund #72312.**

NEW PROGRAM AMOUNT: \$ 320,000

Item 8al:

ROUTE NO: SR 260 @ MP 321.4  
COUNTY: Navajo  
DISTRICT: Globe  
SCHEDULE: New Project Request  
SECTION: Cottonwood Wash to Show Low  
TYPE OF WORK: Design Pavement Preservation  
PROGRAM AMOUNT: New Project  
PROJECT MANAGER: Mehran Salehi  
PROJECT: H812901D

Page 140

REQUESTED ACTION: Establish a new design project for \$320,000 in the Highway Construction Program. **Funds are available from the FY 2012 Statewide Contingency Fund #72312.**

NEW PROGRAM AMOUNT: \$ 320,000

Item 8am:

ROUTE NO: SR 186 @ MP 328.2  
COUNTY: Cochise  
DISTRICT: Safford  
SCHEDULE: New Project Request  
SECTION: Willcox to Kansas Settlement  
TYPE OF WORK: Design Pavement Preservation  
PROGRAM AMOUNT: New Project  
PROJECT MANAGER: Mehran Salehi  
PROJECT: H815701D

Page 141

REQUESTED ACTION: Establish a new design project for \$400,000 in the Highway Construction Program. **Funds are available from the FY 2012 Statewide Contingency Fund #72312.**

NEW PROGRAM AMOUNT: \$ 400,000

Item 8an:

ROUTE NO: I-10 @ MP 333.0  
COUNTY: Cochise  
DISTRICT: Safford  
SCHEDULE: New Project Request  
SECTION: US 191 to East Willcox  
TYPE OF WORK: Design Pavement Preservation  
PROGRAM AMOUNT: New Project  
PROJECT MANAGER: Mehran Salehi  
PROJECT: H839601D

Page 142

REQUESTED ACTION: Establish a new design project for \$320,000 in the Highway Construction Program. **Funds are available from the FY 2012 Statewide Contingency Fund #72312.**

NEW PROGRAM AMOUNT: \$ 320,000

Item 8ao:

ROUTE NO: I-40 @ MP 303.12  
COUNTY: Navajo  
DISTRICT: Holbrook  
SCHEDULE: New Project Request  
SECTION: Big Lithodendron to Petrified Forest National Park (EB & WB)  
TYPE OF WORK: Design Pavement Preservation  
PROGRAM AMOUNT: New Project  
PROJECT MANAGER: Julia Ros Mendoza  
PROJECT: H785901D

Page 143

REQUESTED ACTION: Establish a new design project for \$320,000 in the Highway Construction Program. **Funds are available from the FY 2012 Statewide Contingency Fund #72312.**

NEW PROGRAM AMOUNT: \$ 320,000

**Item 8ap:** ROUTE NO: I-40 @ MP 57.0 Page 144  
 COUNTY: Mohave  
 DISTRICT: Kingman  
 SCHEDULE: New Project Request  
 SECTION: Rattlesnake Wash to Jct. US 93  
 TYPE OF WORK: Design Pavement Preservation  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: Nazar Nabaty  
 PROJECT: H813401D  
 REQUESTED ACTION: Establish a new design project for \$320,000 in the Highway Construction Program. **Funds are available from the FY 2012 Statewide Contingency Fund #72312.**  
 NEW PROGRAM AMOUNT: \$ 320,000

**Item 8aq:** ROUTE NO: I-17 @ MP 269.2 Page 145  
 COUNTY: Yavapai  
 DISTRICT: Prescott  
 SCHEDULE: New Project Request  
 SECTION: Dugas TI to Cherry Road  
 TYPE OF WORK: Design Pavement Preservation  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: Nazar Nabaty  
 PROJECT: H813501D  
 REQUESTED ACTION: Establish a new design project for \$320,000 in the Highway Construction Program. **Funds are available from the FY 2012 Statewide Contingency Fund #72312.**  
 NEW PROGRAM AMOUNT: \$ 320,000

**Item 8ar:** ROUTE NO: SR 264 @ MP 459.0 Page 146  
 COUNTY: Apache  
 DISTRICT: Holbrook  
 SCHEDULE: New Project Request  
 SECTION: Cross Canyon to Summit  
 TYPE OF WORK: Design Pavement Preservation  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: Akram Friekh  
 PROJECT: H786301D  
 REQUESTED ACTION: Establish a new design project for \$320,000 in the Highway Construction Program. **Funds are available from the FY 2012 Statewide Contingency Fund #72312.**  
 NEW PROGRAM AMOUNT: \$ 320,000

**Item 8as:** ROUTE NO: I-10 @ MP 283.6 Page 147  
 COUNTY: Pima  
 DISTRICT: Tucson  
 SCHEDULE: New Project Request  
 SECTION: Davidson Canyon to County Line  
 TYPE OF WORK: Design Pavement Preservation  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: Rod Collins  
 PROJECT: H805201D  
 REQUESTED ACTION: Establish a new design project for \$300,000 in the Highway Construction Program. **Funds are available from the FY 2012 Highway Contingency Fund #72312.**  
 NEW PROGRAM AMOUNT: \$ 300,000

**Item 8at:** ROUTE NO: I-40 @ MP 204.0 Page 148  
 COUNTY: Coconino  
 DISTRICT: Flagstaff  
 SCHEDULE: New Project Request  
 SECTION: Walnut Canyon to Twin Arrows  
 TYPE OF WORK: Design Pavement Preservation  
 PROGRAM AMOUNT: New Project

PROJECT MANAGER: Clifton Guest  
PROJECT: H812501D  
REQUESTED ACTION: Establish a new design project for \$320,000 in the Highway Construction Program. **Funds are available from the FY 2012 Statewide Contingency Fund #72312.**

NEW PROGRAM AMOUNT: \$ 320,000

Item 8ay: ROUTE NO: SR 202L @ MP 16.6 Page 156

COUNTY: Maricopa  
DISTRICT: Phoenix Construction  
SCHEDULE: New Project Request  
SECTION: Gilbert Rd to Lindsay Rd  
TYPE OF WORK: Conversion System Upgrade  
ADVERTISEMENT DATE: 06/01/2012  
PROGRAM AMOUNT: New Project  
PROJECT MANAGER: Mohamed Youssef  
PROJECT: HX23301C

REQUESTED ACTION: Establish a new system upgrade project for \$183,000 in the Highway Construction Program. **Funds are available from the FY 2012 Traffic Signals Funds #71212.** Project was approved at the MAG Regional Council Meeting on April 25, 2012.

NEW PROGRAM AMOUNT: \$ 183,000

Item 8ba: ROUTE NO: US 191B @ MP 0 Page 159

COUNTY: Cochise  
DISTRICT: Safford  
SCHEDULE: New Project Request  
SECTION: International Border to 14th Street in Douglas  
TYPE OF WORK: Install Metering Signal System and Microseal  
ADVERTISEMENT DATE: 06/15/2012  
PROGRAM AMOUNT: New Project  
PROJECT MANAGER: Dana Chamberlin  
PROJECT: HX23801C  
JPA: 11-209-I with the City of Douglas

REQUESTED ACTION: Establish a new construction project for \$391,000 in the Highway Construction Program. **Funds are available from the following sources:**

FY 2012 Traffic Engineering: Traffic Signal Fund #71212 \$ 266,000

FY 2012 District Minor Fund #73312 \$ 125,000

NEW PROGRAM AMOUNT: \$ 391,000

Item 8be: ROUTE NO: US 191 @ MP 154.6 Page 166

COUNTY: Greenlee  
DISTRICT: Safford  
SCHEDULE: New Project Request  
SECTION: Cold Creek Canyon Bridge to Old Safford Rd (SB)  
TYPE OF WORK: Bridge Replacement and Pavement Preservation  
ADVERTISEMENT DATE: 06/01/2012  
PROGRAM AMOUNT: New Project  
PROJECT MANAGER: Xuefan Xu  
PROJECT: H823101C

REQUESTED ACTION: Establish a new construction project for \$8,000,000 in the Highway Construction Program. **Funds are available from the FY 2012 Statewide Contingency Fund #72312.**

NEW PROGRAM AMOUNT: \$ 8,000,000

Item 8bi: ROUTE NO: SR 260 @ MP 267.7 Page 171

COUNTY: Gila  
DISTRICT: Prescott  
SCHEDULE: New Project Request  
SECTION: Wildlife Crossing Bridge and Colcord Road  
TYPE OF WORK: Repair Approach Slab and Add Turn Lane  
ADVERTISEMENT DATE: 06/01/2012  
PROGRAM AMOUNT: New Project

PROJECT MANAGER: Rod Collins  
PROJECT: H789401C  
REQUESTED ACTION: Establish a new construction project for \$560,000 in the Highway Construction Program. **Funds are available from the FY 2012 District Minor Fund #73312.**

NEW PROGRAM AMOUNT: \$ 560,000

**Item 8bf:**

ROUTE NO: I-10 @ MP 267.5  
COUNTY: Pima  
DISTRICT: Tucson  
SCHEDULE: New Project Request  
SECTION: Valencia TI to Rita Road  
TYPE OF WORK: Pavement Preservation  
ADVERTISEMENT DATE: 06/01/2012  
PROGRAM AMOUNT: New Project  
PROJECT MANAGER: Rod Collins  
PROJECT: H806501C  
REQUESTED ACTION: Establish a new pavement preservation project for \$5,300,000 in the Highway Construction Program. **Funds are available from the FY 2012 Statewide Contingency Fund #72312.**

Page 167

NEW PROGRAM AMOUNT: \$ 5,300,000

**Item 8bk:**

ROUTE NO: SR 79 @ MP 111.6  
COUNTY: Pinal  
DISTRICT: Tucson  
SCHEDULE: New Project Request  
SECTION: Brady Wash to Cactus Forest Road  
TYPE OF WORK: Pavement Preservation  
ADVERTISEMENT DATE: 06/01/2012  
PROGRAM AMOUNT: New Project  
PROJECT MANAGER: Mafiz Mian  
PROJECT: H841501C  
REQUESTED ACTION: Establish a new pavement preservation project for \$1,200,000 in the Highway Construction Program. **Funds are available from the FY 2012 Pavement Preservation Fund #72512.**

Page 173

NEW PROGRAM AMOUNT: \$ 1,200,000

**Item 8bl:**

ROUTE NO: SR 169 @ MP 9.1  
COUNTY: Yavapai  
DISTRICT: Prescott  
SCHEDULE: New Project Request  
SECTION: Cherry Road to I-17  
TYPE OF WORK: Pavement Preservation  
ADVERTISEMENT DATE: 06/01/2012  
PROGRAM AMOUNT: New Project  
PROJECT MANAGER: Mafiz Mian  
PROJECT: H836101C  
REQUESTED ACTION: Establish a new pavement preservation project for \$550,000 in the Highway Construction Program. **Funds are available from the FY 2012 Minor Pavement Preservation Fund #74812.**

Page 174

NEW PROGRAM AMOUNT: \$ 550,000

**Item 8bn:**

ROUTE NO: SR 95 @ MP 110.6  
COUNTY: La Paz  
DISTRICT: Yuma  
SCHEDULE: New Project Request  
SECTION: Quartzsite to Plomosa Road  
TYPE OF WORK: Pavement Preservation  
ADVERTISEMENT DATE: 06/01/2012  
PROGRAM AMOUNT: New Project  
PROJECT MANAGER: Mafiz Mian  
PROJECT: H836501C

Page 177



REQUESTED ACTION: Establish a new pavement preservation project for \$500,000 in the Highway Construction Program. Funds are available from the Statewide Contingency Fund #72312.

NEW PROGRAM AMOUNT:

\$ 500,000

**Item 8bh:** SR 260, MP 394.8 – Water Canyon Creek H848101C (ref. Page 87) will be tabled from the State Transportation Board Agenda.

**Motion to approve New Projects: ITEMS 8i, 8r, 8s, 8t, 8u, 8v, 8w, 8z, 8aa, 8ae, 8af, 8ag, 8ah, 8ai, 8j, 8k, 8al, 8am, 8an, 8ao, 8ap, 8aq, 8ar, 8as, 8at, 8ay, 8ba, 8be, 8bi, 8bf, 8bk, 8bl, 8bn, made by Joe La Rue and a second by Bill Feldmeier in a voice vote, motion carries.**

**ITEM 9: State Engineer’s Report — Rob Samour**

Rob reported the status of projects under construction report for April 2012 shows 112 projects under construction valued at \$936M. The Transportation Board awarded 14 projects during April valued at approximately \$136.5M. During April the department finalized 14 projects valued at \$14M. Projects where the final cost exceeded the contractors bid amount by more than 5% are detailed in your board package. Year to date we have finalized 99 projects. The total cost of these 99 projects has exceeded the contractors bid amount by 4.6%. deducting incentive and bonus payments, revisions, omissions and additional work paid for by others, fiscal year to date reduces this percentage to 2.2%.

**\*ITEM 10: Construction Contracts — Rob Samour**

Rob presented the recommended construction project awards that are not on the Consent Agenda.

**ITEM 10a:** Flagstaff – Holbrook Highway, Buffalo Range TI – Two Guns TI; the proposed work is located in Coconino County on I-40 and extends from Milepost 224.7 to Milepost 229.9. The project consists of the milling of existing asphaltic concrete pavement and replacing with end-product asphaltic concrete, overlaying with asphaltic concrete friction course (asphaltic rubber), reconstruction of existing guard rail, repairing concrete bridge rail, replacing striping and other related work. **Recommendation: Award to Fisher Sand & Gravel Co. DBA Southwest Asphalt Paving.**

**Motion to approve ITEM 10a made by Joe La Rue and a second by Steve Christy, in a voice vote, motion carries.**

**ITEM 10b:** Wickenburg – Phoenix Highway (US 60), SR 101L – 71<sup>st</sup> Avenue; the proposed project is located in Maricopa County within the City of Peoria on US 60. The project begins at Milepost 148.97 near SR 101L and extends southeast to Milepost 152.65 for a total distance of approximately 3.7 miles. The work consists of constructing a new right turn lane near 71st Avenue, sidewalks between 71st Avenue and 75<sup>th</sup> Avenue, sidewalk ramps at various locations and pavement preservation between milepost 152.65, near 71st Avenue and milepost 150.38, near 84th Avenue. Additional work includes fencing, lighting, landscaping, bridge painting, and other related work. **Recommendation: Award to Combs Construction Company, Inc.**

**Motion to approve ITEM 10b made by Joe La Rue and a second by Bill Feldmeier, in a voice vote, motion carries.**

**ITEM 11: Update on International Border Activities and the Transportation and Trade Corridor Alliance — Gail Lewis**

Gail gave an update of what’s going on along the border. The big picture is looking a little grim in terms of Federal funding. There are really no major port of entry improvements in the approved budget for next year even if there is enough money for capital expenditures; there is not enough money for staffing. That is an issue and it’s going to be an issue in the foreseeable future. Southbound inspections were not even something that we thought about until a few years ago. Now

they are done almost 100% at southbound inspection at almost every port of entry. That is really causing a lot of havoc in local communities having great security chaos. In Arizona we have small towns on the Arizona side. In our border communities; they were never built to accommodate the backups for trucks and POB's going southbound. And it's causing some real traffic issues.

The coordinated border infrastructure funding, which was set aside within our existing funds dedicated to our border projects has been sent out for reauthorization but that's not a high priority.

A bill was passed this year, SB1232, Overweight Permit fees. This bill which allows us to share the fees with the local communities. The Mariposa Land Port of Entry is underway and about six weeks late in the opening of Phase I.

**Trade Corridor Alliance** set a vision for transportation as a critical support element for trade and logistics. A partnership between ADOT, ACA, and AMC. The first meeting will be on Monday with about 25 steering committee members, and heavily private sector and includes rail, air, and trucking sectors. Over 50 additional stakeholders. This is the best example so far of enhancing the connection with economic development and with our private sector stakeholders.

**The Border Master Plan** is a 14-month strategic planning process. It is being done all along US-Mexico Border and is about halfway through the process and finalizing criteria and ranking priority projects. About 80 stakeholders are closely involved. Several public outreach sessions to give as much input as possible, on both sides of the border.

**The Mariposa Land Port of Entry** Phase I is open with new commercial vehicle lanes and new ADOT inspection lanes, including new WIMS, and improved capacity. We're now working on Phase II for commercial and pedestrian lanes.

**SR 189** is spot improvements and DCR widening at the immediate port of entry linkage to accommodate a wider footprint. The project is pavement preservation; new striping, wider turn lanes, acceleration lane, and crosswalks to accommodate pedestrian pick up and drop off. Moving forward on DCR for a longer term solution. There is a public meeting in Nogales on May 31, 2012.

**Yuma Area Projects** are the bi-national San Luis Traffic Study and San Luis Streets Improvement Projects (US95 and 95T) and Avenue 3E Widening. Under discussions are the improvements to enhance connectivity with SLII POE.

**Douglas Area Project** is the Chino Road extension SR 191 B Congestion Mitigation.

#### **ITEM 12: Comments and Suggestions**

No comments or suggestions.

***Motion to adjourn made by Joe La Rue and a second by Bill Feldmeier, in a voice vote, motion carries.***

**Meeting adjourned at 10:50 A.M.**

---

Kelly Anderson, Acting Chairman  
State Transportation Board

---

John S. Halikowski, Director  
Arizona Department of Transportation

**SPECIAL TELEPHONIC MEETING of the  
STATE TRANSPORTATION BOARD  
MINUTES  
10:00 a.m., Friday, May 4, 2012  
Arizona Department of Transportation –Executive Conference Room  
206 S. 17<sup>th</sup> Avenue  
Phoenix, Arizona 85007**

**ROLL CALL**

Roll call by Board Secretary, Lila Trimmer

In Attendance (telephonic): Victor Flores, Bill Feldmeier, Kelly Anderson, Hank Rogers, Steve Christy

Absent: Bobbie Lundstrom, Joe La Rue

**OTHERS PRESENT**

Tim Schmid, chief estimator, International Surfacing Systems

**\*ITEM 1: CONSTRUCTION CONTRACTS**

(Federal-Aid ("A" "B") projects do not need FHWA concurrence, but must comply with DBE regulations.)

BIDS OPENED:	March 2, 2012
HIGHWAY:	PAYSON-SHOW LOW HIGHWAY (SR 260)
SECTION:	Linden to Show Low
COUNTY:	Navajo
ROUTE NO.:	SR 260
PROJECT:	NH-260-B(215)A 260 NA 331 H835301C
FUNDING:	94% Federal                      6% state
APPARENT LOW BIDDER:	International Surfacing Systems
BID AMOUNT:	\$ 1,099,682.00
STATE ESTIMATE:	\$ 1,005,703.66
\$ OVER ESTIMATE:	\$ 93,978.34
% OVER ESTIMATE:	9.3%
PROJECT DBE GOAL:	4.05%
BIDDER COMMITMENT:	Met Goal
NO. of BIDDERS:	4
RECOMMENDATION:	AWARD

***A motion to approve the above recommendation was made by Steve Christy and a second by Hank Rogers. In a voice vote, the motion carries.***

**ADJOURN**

***A motion to adjourn the meeting was made by Bill Feldmeier and a second by Hank Rogers, in a voice vote, the motion carries.***

**The meeting adjourned at 10:10 A.M.**

---

Victor Flores, Vice Chairman  
State Transportation Board

---

Floyd Roehrich, Jr. Deputy Director for Policy  
Arizona Department of Transportation

**STATE TRANSPORTATION BOARD PUBLIC HEARING MINUTES**  
**9:00 a.m., Friday, May 18, 2012**  
**Arizona Department of Transportation**  
**Administration Building Auditorium**  
**206 S. 17th Avenue**  
**Phoenix, Arizona 85007**

**Pledge**

The Pledge of Allegiance led by Acting Chair Kelly Anderson

**Roll Call**

Roll call by Board Secretary, Lila Trimmer.

Board Members present: Kelly Anderson (Acting Chair), Bill Feldmeier, Joe La Rue, Steve Christy (Telephone), Hank Rogers (Telephone), Victor Flores (Telephone, but was subsequently disconnected)

Absent: Bobbie Lundstrom

**Call to the Audience**

The following members of the public addressed the Board:

1. Diane Brown, Arizona PIRG Education Fund
2. Jim Petty, airport economic development director, Pinal County
3. Steve Stratton, director, Public Works, Gila County
4. Josh Wright, manager, Town of Wickenburg
5. Rudolph Kolaja, traffic engineer
6. Sandy Bahr, chapter director, Sierra Club
7. Corrine Nystrom, Arizona Airports Association
8. Jack Husted, past board chair

**PUBLIC HEARING**

Presentation of FY2013 – 2017 ADOT Tentative Five-Year Transportation Facilities Construction Program Recommendations (Including FY2012 Modifications)

**ITEM A: FY2013 – 2017 Statewide Subprograms / ITEM B: FY2013 – 2017 Statewide Highway Construction Program / ITEM C: FY2013 – 2017 PAG Regional Highway Construction Program – Scott Omer**

Scott presented the draft 5-year transportation construction program. The Board actually approves the final 5-year program in their meeting in June. We really do appreciate everyone's comments. We actually go about documenting all the comments.

Our 5-year tentative program is developed collaboratively between ITD, FMS, MPD, and local agencies. We actually start the development of the 5-year program in the spring of every year. And, we actually start in the summer and complete it in the spring with the public meetings. We do include the public process as part of a valuable tool for us to make sure we're getting the public's concerns addressed. Our program demonstrates how federal and state dollars will be spent over the next five-year period. You approve it annually. Our fiscal year starts on July 1. The regulations that support our 5-year program are: STIP is covered under Title 23 CFR 450.216, and our 5-year program is covered under ARS 28-6951 through 28-6955.

The elements of the program include all Federal-aid programs, subprograms, Greater Arizona Major Projects, PAG Major Projects, MAG Regional Major Projects, as well as the Airport Development Program.

**Summary of the Program FY13-FY17:** Updated project costs—Moved \$112M in Major Projects out of program; Programmed PE and Design Phase—Large Projects greater than \$20M Two Phases; Small Projects Single Phase. Programmed Subprogram Projects—Pavement Preservation and Bridge FY13-15;

several other programs in FY13 and FY14. **Summary of Subprograms:** Total FY17 funding at \$350M. Pavement Preservation, \$145M FY16 and \$116M FY17. District Minor, \$22.5M FY16 and \$17.5M FY17. Numerous programs will be phased out over the 5-year program due to design costs being programmed.

**Greater Arizona Major Projects**

**Project Changes-New**

- I-10, Ehrenberg Port of Entry FY16 - \$16M
- US 60, Flying V Rock Containment FY13 - \$5.4M

**Defer to Out Year**

- I-10, Early Road to I-8 Reconstruct roadway
- I-40, Sanders Port of Entry
- SR 90 Central Avenue to Moson Road

**Schedule and Budget Changes**

**Advance:**

- US 89 Ruger to South of Chino from FY16 to FY13 - \$10M (STAN Funds)

**Defer:**

- US 89 Jct SR89A to Ruger from FY14 to FY16 - \$15M
- US 60 Oak Flat to Devils Canyon, Passing Lane/Climbing Lane defer from FY13 to FY14 - \$10M
- US 93 Antelope Wash, Construct Divided Highway defer project from FY15 to FY16 - \$26.5M

**Budget Changes**

- US 60 Silver King Section and Superior Streets, reduce from \$60M to \$45M
- US 191 SR266 to US70 realignment DCR, reduce from \$2.6M to \$1M

**PAG Regional Program Major Projects**

**Project Changes-New**

- I-10, Ruthrauff TI

**Defer to Out Year:**

- I-10, Marana to Cortaro
- I-10, Kino Rd TI
- I-10, Valencia Rd TI
- I-10, Wilmot Rd TI

**Schedule and Budget Changes**

**Defer:**

- SR77 Tangerine to Pinal County Line from FY13 to FY14 - \$32.9M
- I-19 Ajo Way Traffic Interchange from FY14 to FY17 - \$86.4M
- I-10, Country Club Traffic Interchange, Design from FY15 to FY16 \$4M; Construction is Defer to Out Year - \$10M

**Budget Change**

- I-10, Ina Road Traffic Interchange, Increase total project cost from \$40M to \$52M, and an additional \$34.2M of RTA funds

**Overview of PAG Major Projects**

SR86 – Valencia to Kinney Rd - FY13	\$43.5M
SR77 – Tangerine to Pinal County Line - FY14	\$33M
I-10 Ruthrauff Road TI – FY15	\$91M
I-10 Ina Road TI – FY16	\$86.2M
I-19 Ajo Way TI – FY17	<u>\$86.4M</u>
Total.....	\$340M

**ITEM D: FY2013 – 2017 MAG Regional Highway Construction Program – Kwi Sung Kang**

Kwi reported on the MAG Regional Program changes to the project budgets and schedules within the 5-year program. The proposed tentative 5-year program starting with **FY13-15**: Carry projects forward from the current approved 5-year program. **FY16-17**: Projects will be determined based on the re-balancing efforts. Cost and Revenue for the MAG RTP Freeway Program must be in balance throughout the lifecycle of the program which ends on December 31, 2025. Negative cash flow balances will require deferring some FY13-15 projects to future years. Re-balancing process is underway.

**ITEM E: FY2013 – 2017 Airport Development Program – Scott Omer**

Scott reported on the airport development program. The revenue we received for FY2011 was about \$25 M. We have five main programs Federal Match Grants (FSL), \$4.5 M; State-Local Grants (SL), \$9 M; Airport Pavement Preservation (APMS), \$8.5 M; Airport Development Loans, \$2.5 M; Airport Development Loans, \$1.8 M; So our program averages out to be around \$24 to \$25 M over the life of the program. On February 6, 2012 the U.S. Senate passed Senate Bill 223. This puts an end to the series of 23 continuing resolutions for FAA funding to Arizona airports. Changes to the FAA program described in the Bill (Law) may involve changes to ADOT's projected 5-year program.

***Motion to adjourn made by Bill Feldmeier and a second by Joe La Rue, in a voice vote, motion carries.***

**Meeting adjourned at 9:40 A.M.**

---

Kelly Anderson, Acting Chair  
State Transportation Board

---

John S. Halikowski, Director  
Arizona Department of Transportation

June 15, 2012

RES. NO. 2012-06-A-023  
PROJECT: I-40-2(16)73 & I-40-2(28)79 / 040MO073H088801R  
HIGHWAY: KINGMAN - ASH FORK  
SECTION: Big Sandy & Willow Creek (Austin Peak Rd.)  
ROUTE NO.: Interstate Route 40  
ENG. DIST.: Kingman  
COUNTY: Mohave  
DISPOSAL: D-K-052

REPORT AND RECOMMENDATION

TO THE HONORABLE ARIZONA TRANSPORTATION BOARD:

The Intermodal Transportation Division has made a thorough investigation concerning the abandonment of right of way acquired for Interstate Route 40 cross roads and dozer grader frontage roads within the above referenced project.

The right of way to be abandoned was previously established as a state route and state highway by various resolutions of record.

The right of way to be abandoned is delineated on the maps and plans on file in the office of the State Engineer, Intermodal Transportation Division, Phoenix, Arizona, entitled "Right of Way Plans, KINGMAN - ASH FORK Highway, Projects I-40-2(16)73 and I-40-2(28)79 / 040MO073H088801R".

The right of way to be abandoned is no longer needed for state transportation purposes. Mohave County has agreed to accept jurisdiction, ownership and maintenance of the right of way for a continued public transportation use, in accordance with a waiver of the Advance Four-Year Notice of Abandonment, dated April 5, 2010 and May 2, 2011, and pursuant to the provisions of Arizona Revised Statute 28-7209. Accordingly, I recommend that the State's interest in the right of way be abandoned.

Should the area to be abandoned contain existing access control and the County of Mohave later contemplates elimination of any portion of the existing access control, written approval from the Arizona Department of Transportation and the Federal Highway Administration shall be obtained and any provisions and requirements related to the request shall be complied with prior to the elimination thereof

June 15, 2012

RES. NO. 2012-06-A-023  
PROJECT: I-40-2(16)73 & I-40-2(28)79 / 040MO073H088801R  
HIGHWAY: KINGMAN - ASH FORK  
SECTION: Big Sandy & Willow Creek (Austin Peak Rd.)  
ROUTE NO.: Interstate Route 40  
ENG. DIST.: Kingman  
COUNTY: Mohave  
DISPOSAL: D-K-052

I further recommend that the right of way depicted in Appendix "A" be removed from the State Highway System and abandoned to Mohave County as provided in Arizona Revised Statutes Sections 28-7207 and 28-7209, and Code of Federal Regulations 23CFR 620 Subpart B and 23CFR 710 Subpart D; subject to an easement reservation to the Arizona Department of Transportation for maintenance responsibilities thereof for bridges, existing drainage facilities, to include culverts, drainage pipes and all appurtenant facilities, which are integral to Interstate Route 40, as shown on various As-Built Plans on file in the office of the State Engineer, Intermodal Transportation Division, Phoenix, Arizona.

All other rights of way, easements and appurtenances thereto subject to the provisions of Arizona Revised Statutes Section 28-7210 shall continue, as they existed prior to the disposal of right of way depicted in Appendix "A".

Pursuant to Arizona Revised Statutes Section 28-7046, I recommend that the Transportation Board adopt a resolution making this recommendation effective.

Respectfully submitted,

JOHN S. HALIKOWSKI, Director  
Arizona Department of Transportation



ARIZONA DEPARTMENT OF TRANSPORTATION  
205 SOUTH 17TH AVENUE  
R/W Operations, MD 612E  
PHOENIX, AZ 85007-3213

June 15, 2012

RES. NO. 2012-06-A-023  
PROJECT: I-40-2(16)73 & I-40-2(28)79 / 040MO073H088801R  
HIGHWAY: KINGMAN - ASH FORK  
SECTION: Big Sandy & Willow Creek (Austin Peak Rd.)  
ROUTE NO.: Interstate Route 40  
ENG. DIST.: Kingman  
COUNTY: Mohave  
DISPOSAL: D-K-052

RESOLUTION OF ABANDONMENT

JOHN S. HALIKOWSKI, Director, Arizona Department of Transportation, on June 15, 2012, presented and filed with this Transportation Board his written report under Arizona Revised Statutes Section 28-7046, recommending the abandonment to Mohave County of certain Interstate Route 40 cross roads and dozer grader frontage roads within the above referenced project.

The right of way to be abandoned is delineated on maps and plans on file in the office of the State Engineer, Intermodal Transportation Division, Phoenix, Arizona, entitled "Right of Way Plans, KINGMAN - ASH FORK HIGHWAY, Projects I-40-2(16)73 and I-40-2(28)79/ 040MO073H088801R".

WHEREAS said right of way is no longer needed for state transportation purposes; and

WHEREAS Mohave County has agreed to accept jurisdiction, ownership and maintenance of the right of way for continued public transportation purposes, by waiving the Advance Four-Year Notice of Abandonment, dated April 5, 2010 and May 2, 2011, in accordance with Arizona Revised Statute 28-7209; and

WHEREAS the right of way to be abandoned will be subject to an easement reservation to the Arizona Department of Transportation for maintenance responsibilities thereof for bridges, existing drainage facilities, to include culverts, drainage pipes and all appurtenant facilities, which are integral to Interstate Route 40, as shown on various As-Built Plans on file in the office of the State Engineer, Intermodal Transportation Division, Phoenix, Arizona; and

June 15, 2012

RES. NO. 2012-06-A-023  
PROJECT: I-40-2(16)73 & I-40-2(28)79 / 040MO073H088801R  
HIGHWAY: KINGMAN - ASH FORK  
SECTION: Big Sandy & Willow Creek (Austin Peak Rd.)  
ROUTE NO.: Interstate Route 40  
ENG. DIST.: Kingman  
COUNTY: Mohave  
DISPOSAL: D-K-052

WHEREAS in the interest of public safety ADOT reserves a perpetual access right to use any of the abandoned areas to maintain the operational safety of the abutting highway.

WHEREAS should any part of the area of abandonment contain existing access control as depicted on the maps and plans, the access control shall be retained by Mohave County as shown; and

WHEREAS if, however, Mohave County contemplates elimination of any portion of the existing access control, written approval from the Arizona Department of Transportation and the Federal Highway Administration shall be obtained and any provisions and requirements related to the request shall be complied with prior to the elimination thereof; and

WHEREAS this Board finds that public safety, necessity and convenience will be served by accepting the Director's report; therefore, be it

RESOLVED that the recommendation of the Director is adopted and made part of this resolution; be it further

RESOLVED that the right of way depicted in Appendix "A" is hereby removed from the State Highway System and abandoned to the County of Mohave for continued public transportation use as provided in Arizona Revised Statutes Sections 28-7207 and 28-7209, and Code of Federal Regulations 23CFR 620 Subpart B and 23CFR 710 Subpart D; be it further

RESOLVED that if any part of the abandoned area contains existing access control as depicted on the maps and plans, the access control shall be retained by Mohave County as shown; be it further

June 15, 2012

RES. NO. 2012-06-A-023  
PROJECT: I-40-2(16)73 & I-40-2(28)79 / 040MO073H088801R  
HIGHWAY: KINGMAN - ASH FORK  
SECTION: Big Sandy & Willow Creek (Austin Peak Rd.)  
ROUTE NO.: Interstate Route 40  
ENG. DIST.: Kingman  
COUNTY: Mohave  
DISPOSAL: D-K-052

RESOLVED that if, however, Mohave County contemplates elimination of any portion of the existing access control, written approval from the Arizona Department of Transportation and the Federal Highway Administration shall be obtained and any provisions and requirements related to the request shall be complied with prior to the elimination thereof; be it further

RESOLVED that the right of way to be abandoned is subject to an easement reservation to the Arizona Department of Transportation for maintenance responsibilities thereof for bridges, existing drainage facilities, to include culverts, drainage pipes and all appurtenant facilities, which are integral to Interstate Route 40 as shown on various As-Built Plans on file in the office of the State Engineer, Intermodal Transportation Division, Phoenix, Arizona; and

RESOLVED in the interest of public safety the Arizona Department of Transportation reserves a perpetual access right to use any of the abandoned areas to maintain the operational safety of the abutting highway.

RESOLVED that the abandonment becomes effective upon recordation in the Office of the County Recorder in accordance with Arizona Revised Statute Section 28-7213; be it further

RESOLVED that the Director provide written notice to County of Mohave evidencing the abandonment of the State's interest.

June 15, 2012

RES. NO. 2012-06-A-023  
PROJECT: I-40-2(16)73 & I-40-2(28)79 / 040M0073H088801R  
HIGHWAY: KINGMAN - ASH FORK  
SECTION: Big Sandy & Willow Creek (Austin Peak Rd.)  
ROUTE NO.: Interstate Route 40  
ENG. DIST.: Kingman  
COUNTY: Mohave  
DISPOSAL: D-K-052

CERTIFICATION


I, JOHN S. HALIKOWSKI, Director of the Arizona Department of Transportation, do hereby certify that the foregoing is a true and correct copy from the minutes of the Transportation Board made in official session on June 15, 2012.

IN WITNESS WHEREOF, I have hereunto set my hand and the official seal of the Transportation Board on June 15, 2012.

JOHN S. HALIKOWSKI, Director  
Arizona Department of Transportation








District K See Detail "B" SHEETS 4, 5, 6 & 7

See Detail "C" SHEETS 8 & 9




A LEGIBLE COPY CAN BE OBTAINED FROM THE ARIZONA  
 DEPARTMENT OF TRANSPORTATION STATE ENGINEER'S  
 OFFICE RIGHT OF WAY GROUP 205 SOUTH 17TH AVENUE  
 PHOENIX, ARIZONA 85007  
 MAIL DROP 612E

AREA OF  
 ABANDONMENTS

APPENDIX "A"

040 MO 073 H0888 01R  
 I-40-2(16)73 & I-40-2(28)79  
 KINGMAN - ASH FORK HWY  
 Big Sandy Wash and Willow Creek  
 (Austin Peak Rd)  
 Mohave County  
 June 15, 2012 SHEET 2 OF 9



**NOTE:** ACCESS CONTROL WITHIN THE ABANDONED AREA RUNNING ALONG THE RIGHT OF WAY OF INTERSTATE 40 TO BE RETAINED

040 MO 073 H0888 01R  
 I-40-2(16)73  
 KINGMAN - ASH FORK HWY  
 Big Sandy Wash and Willow Creek  
 (Austin Peak Rd)  
 Mohave County  
 June 15, 2012 SHEET 3 OF 9

AREA OF ABANDONMENT

A LEGIBLE COPY CAN BE OBTAINED FROM THE ARIZONA DEPARTMENT OF TRANSPORTATION STATE ENGINEER'S OFFICE RIGHT OF WAY GROUP 205 SOUTH 17TH AVENUE PHOENIX, ARIZONA 85007 MAIL DROP 612E

APPENDIX "A"

COUNTY



2012-06-A-023

DETAIL "B" SHEET 4

MOHAVE

**NOTE: ACCESS CONTROL WITHIN THE ABANDONED AREA RUNNING ALONG THE RIGHT OF WAY OF INTERSTATE 40 TO BE RETAINED**

Approximate 16th Line

Approximate 16th Line

Line

Section

Mid

Mid

Section

Line

31

COUNTY

MATCHLINE SEE SHEET 5

To Ash Fork


To Kingman

WEST BOUND INTERSTATE 40

EAST BOUND INTERSTATE 40



Sta. 3970 + 00.00



A LEGIBLE COPY CAN BE OBTAINED FROM THE ARIZONA DEPARTMENT OF TRANSPORTATION STATE ENGINEER'S OFFICE RIGHT OF WAY GROUP 205 SOUTH 17TH AVENUE PHOENIX, ARIZONA 85007 MAIL DROP 612E

AREA OF ABANDONMENT

APPENDIX "A"

040 MO 073 H0888 01R  
I-40-2(16)73  
KINGMAN - ASH FORK HWY  
Big Sandy Wash and Willow Creek  
(Austin Peak Rd)  
Mohave County  
June 15, 2012 SHEET 4 OF 9



2012-06-A-023

DETAIL "B" SHEET 5

**NOTE:** ACCESS CONTROL WITHIN THE ABANDONED AREA RUNNING ALONG THE RIGHT OF WAY OF INTERSTATE 40 TO BE RETAINED

30 29  
31 32

MOHAVE

COUNTY

Approximate 16th Line

ROAD

MATCHLINE SEE SHEET 6

WEST BOUND INTERSTATE 40

EAST BOUND INTERSTATE 40



To Ash Fork

To Kingman



T. 21N. R. 13W.

District K

Mid

Section

Section

Line

COUNTY

MATCHLINE SEE SHEET 4



LEGIBLE COPY CAN BE OBTAINED FROM THE ARIZONA DEPARTMENT OF TRANSPORTATION STATE ENGINEER'S OFFICE RIGHT OF WAY GROUP 205 SOUTH 17TH AVENUE PHOENIX, ARIZONA 85007 MAIL DROP 612E

AREA OF ABANDONMENT

APPENDIX "A"

040 MO 073 H0888 01R  
I-40-2(16)73  
KINGMAN - ASH FORK HWY  
Big Sandy Wash and Willow Creek  
(Austin Peak Rd)  
Mohave County  
June 15, 2012 SHEET 5 OF 9

**NOTE:** ACCESS CONTROL WITHIN THE ABANDONED AREA RUNNING ALONG THE RIGHT OF WAY OF INTERSTATE 40 TO BE RETAINED



LEGIBLE COPY CAN BE OBTAINED FROM THE ARIZONA  
 DEPARTMENT OF TRANSPORTATION STATE ENGINEER'S  
 OFFICE RIGHT OF WAY GROUP 205 SOUTH 17TH AVENUE  
 PHOENIX, ARIZONA 85007  
 MAIL DROP 612E


AREA OF  
 ABANDONMENT

APPENDIX "A"

040 MO 073 H0888 01R  
 I-40-2(16)73  
 KINGMAN - ASH FORK HWY  
 Big Sandy Wash and Willow Creek  
 (Austin Peak Rd)  
 Mohave County  
 June 15, 2012 SHEET 6 OF 9



**NOTE:** ACCESS CONTROL WITHIN THE ABANDONED AREA RUNNING ALONG THE RIGHT OF WAY OF INTERSTATE 40 TO BE RETAINED



District K

COUNTY

Sta. 4046 + 05.34

Sta. 4052 + 08.14

32 33  
5 4

AREA OF ABANDONMENT

LEGIBLE COPY CAN BE OBTAINED FROM THE ARIZONA DEPARTMENT OF TRANSPORTATION STATE ENGINEER'S OFFICE RIGHT OF WAY GROUP 205 SOUTH 17TH AVENUE PHOENIX, ARIZONA 85007 MAIL DROP 612E

040 MO 073 H0888 01R  
I-40-2(16)73 & I-40-2(28)79  
KINGMAN - ASH FORK HWY  
Big Sandy Wash and Willow Creek  
(Austin Peak Rd)  
Mohave County  
June 15, 2012 SHEET 7 OF 9

APPENDIX "A"



T. 21N. R. 12W.

District K

Approximate 16th Line

Note: Stations have not been calculated for this area

MOHAVE

P.O.C. 4193 + 75.00

Line

To Ash Fork

MATCHLINE SEE SHEET 9



Sta. 4191 + 50.00

COUNTY

Line

Section

Section

27

26

34

35

To Kingman

WEST BOUND INTERSTATE 40

EAST BOUND INTERSTATE 40

NOTE: ACCESS CONTROL WITHIN THE ABANDONED AREA RUNNING ALONG THE RIGHT OF WAY OF INTERSTATE 40 TO BE RETAINED

AREA OF ABANDONMENT

040 MO 073 H0888 01R  
I-40-2(28)79  
KINGMAN - ASH FORK HWY  
Big Sandy Wash and Willow Creek  
(Austin Peak Rd)  
Mohave County  
June 15, 2012 SHEET 8 OF 9

A LEGIBLE COPY CAN BE OBTAINED FROM THE ARIZONA DEPARTMENT OF TRANSPORTATION STATE ENGINEER'S OFFICE RIGHT OF WAY GROUP 205 SOUTH 17TH AVENUE PHOENIX, ARIZONA 85007 MAIL DROP 612E

APPENDIX "A"



26

MOHAVE

N

T. 21N. R. 13W.

District K

P.O.C. 4205+00.00

MATCHLINE SEE SHEET 8

To Kingman

WEST BOUND INTERSTATE 40



EAST BOUND INTERSTATE 40

To Ash Fork

WILLOW

Creek

Sta. 4207+53.24

COUNTY

Section

Line

Mid

Section

NOTE: ACCESS CONTROL WITHIN THE ABANDONED AREA RUNNING ALONG THE RIGHT OF WAY OF INTERSTATE 40 TO BE RETAINED

AREA OF ABANDONMENT

A LEGIBLE COPY CAN BE OBTAINED FROM THE ARIZONA DEPARTMENT OF TRANSPORTATION STATE ENGINEER'S OFFICE RIGHT OF WAY GROUP 205 SOUTH 17TH AVENUE PHOENIX, ARIZONA 85007 MAIL DROP 612E

APPENDIX "A"

040 MO 073 H0888 01R I-40-2(28)79 KINGMAN - ASH FORK HWY Big Sandy Wash and Willow Creek (Austin Peak Rd) Mohave County June 15, 2012 SHEET 9 OF 9

June 15, 2012

RES. NO. 2012-06-A-024  
PROJECT: NH 010-B (204)A / 010MA122H770901R  
HIGHWAY: EHRENBURG - PHOENIX  
SECTION: Perryville Rd. T.I.  
ROUTE NO.: Interstate Route 10  
ENG. DIST.: Phoenix  
COUNTY: Maricopa

REPORT AND RECOMMENDATION

TO THE HONORABLE ARIZONA TRANSPORTATION BOARD:

The Intermodal Transportation Division has made a thorough investigation concerning the establishment of new right of way as a state highway for the improvement of Interstate Route 10 within the above referenced project.

The existing alignment was previously established as a state route in the Official Minutes of the Arizona State Highway Commission, Resolution 65-25, dated April 2, 1965; Resolution 69-80, dated September 19, 1969 designated this portion as an access controlled state highway; thereafter, Arizona Transportation Board Resolution 75-14-A-51, dated September 5, 1975 established this portion as an access state route and state highway for improvements; Resolution 2011-09-A-066, dated September 15, 2011 established additional right of way as a state route for this improvement project.

New right of way is now needed to incorporate design changes and facilitate the construction phase. Accordingly, it is necessary to establish and acquire the new right of way as a state route and state highway, and that access be controlled as necessary for this improvement project.

The new right of way to be established as a state route and state highway and acquired for this improvement, to include access control as necessary, is depicted in Appendix "A" and delineated on maps and plans on file in the office of the State Engineer, Intermodal Transportation Division, Phoenix, Arizona, entitled "Right of Way Plans, EHRENBURG - PHOENIX Highway, Project NH 010-B (204)A / 010MA122H770901R."

June 15, 2012

RES. NO. 2012-06-A-024  
PROJECT: NH 010-B (204)A / 010MA122H770901R  
HIGHWAY: EHRENBERG - PHOENIX  
SECTION: Perryville Rd. T.I.  
ROUTE NO.: Interstate Route 10  
ENG. DIST.: Phoenix  
COUNTY: Maricopa

In the interest of public safety, necessity and convenience, I recommend that the new right of way depicted in Appendix "A" be established as a state route and state highway, and that access is controlled.

I recommend the acquisition of the new right of way pursuant to Arizona Revised Statutes Sections 28-7092 and 28-7094, an estate in fee, or such other interest as required, including advance, future and early acquisition, access rights, exchanges or donations, or such other interest as is required, including material for construction, haul roads and various easements necessary for or incidental to the improvements as delineated on said maps and plans.

I further recommend the immediate establishment of existing county, town and city roadways into the state highway system as a controlled access state route and state highway which are necessary for or incidental to the improvement as delineated on said maps and plans, to be effective upon signing of this recommendation. This Resolution is considered the conveying document for such existing county, town and city roadways and no further conveyance is legally required.

Pursuant to Arizona Revised Statutes Section 28-7046, I recommend the adoption of a resolution making this recommendation effective.

Respectfully submitted,

JOHN S. HALIKOWSKI, Director  
Arizona Department of Transportation

ARIZONA DEPARTMENT OF TRANSPORTATION  
205 SOUTH 17TH AVENUE  
R/W Operations, MD 612E  
PHOENIX, AZ 85007-3213

June 15, 2012

RES. NO. 2012-06-A-024  
PROJECT: NH 010-B (204)A / 010MA122H770901R  
HIGHWAY: EHRENBERG - PHOENIX  
SECTION: Perryville Rd. T.I.  
ROUTE NO.: Interstate Route 10  
ENG. DIST.: Phoenix  
COUNTY: Maricopa

RESOLUTION OF ESTABLISHMENT

JOHN S. HALIKOWSKI, Director, Arizona Department of Transportation, on June 15, 2012, presented and filed with this Transportation Board his written report under Arizona Revised Statutes Section 28-7046, recommending the establishment and acquisition of new right of way as a state route and state highway for the improvement of Interstate Route 10 as set forth in the above referenced project.

The new right of way to be established as a state route and state highway and acquired for this improvement, to include access control as necessary, is depicted in Appendix "A" and delineated on maps and plans on file in the office of the State Engineer, Intermodal Transportation Division, Phoenix, Arizona, entitled "Right of Way Plans, EHRENBERG - PHOENIX Highway, Project NH 010-B (204)A / 010MA122H770901R."

WHEREAS establishment and acquisition of the new right of way as a state route and state highway is necessary for this improvement, and includes authorization pursuant to Arizona Revised Statutes Sections 28-7092 and 28-7094 an estate in fee, or such other interest as required, to include advance, future and early acquisition, access control, exchanges, donations and material for construction, haul roads and various easements in any property necessary for or incidental to the improvements as delineated on said maps and plans; and



June 15, 2012

RES. NO. 2012-06-A-024  
PROJECT: NH 010-B (204)A / 010MA122H770901R  
HIGHWAY: EHRENBERG - PHOENIX  
SECTION: Perryville Rd. T.I.  
ROUTE NO.: Interstate Route 10  
ENG. DIST.: Phoenix  
COUNTY: Maricopa

WHEREAS because of these premises, this Board finds public safety, necessity and convenience require the recommended establishment and acquisition of the new right of way as a state route and state highway needed for this improvement and that access to the highway be controlled as delineated on the maps and plans; and

WHEREAS the existing county, town or city roadways as delineated on said maps and plans are hereby established as a state route and state highway by this Resolution action and that no further conveying document is required; therefore, be it

RESOLVED that the recommendation of the Director is adopted and made part of this resolution; be it further

RESOLVED that the right of way depicted in Appendix "A" is hereby designated a state route and state highway, to include any existing county, town or city roadways, and that ingress and egress to and from the highway and to and from abutting, adjacent, or other lands be denied, controlled or regulated as delineated on said maps and plans. Where no access is shown, none will be allowed to exist; be it further

RESOLVED that the Director is hereby authorized to acquire by lawful means pursuant to Arizona Revised Statutes Sections 28-7092 and 28-7094 an estate in fee, or such other interest as required, to include advance, future and early acquisition, access rights, exchanges or donations, or such other interest as is required, including material for construction, haul roads, and various easements in any property necessary for or incidental to the improvements as delineated on said maps and plans; be it further

June 15, 2012

RES. NO. 2012-06-A-024  
PROJECT: NH 010-B (204)A / 010MA122H770901R  
HIGHWAY: EHRENBERG - PHOENIX  
SECTION: Perryville Rd. T.I.  
ROUTE NO.: Interstate Route 10  
ENG. DIST.: Phoenix  
COUNTY: Maricopa

RESOLVED that written notice be provided to the County Board of Supervisors in accordance with Arizona Revised Statute 28-7043, and to the affected governmental jurisdictions for whose local existing roadways are being immediately established as a state route and state highway herein; be it further

RESOLVED that the Director secure an appraisal of the property to be acquired, including access rights, and that necessary parties be compensated; With the exception of any existing county, town or city roadways being immediately established herein as state highway. Upon failure to acquire said lands by other lawful means, the Director is authorized to initiate condemnation proceedings.

June 15, 2012



RES. NO. 2012-06-A-024  
PROJECT: NH 010-B (204)A / 010MA122H770901R  
HIGHWAY: EHRENBURG - PHOENIX  
SECTION: Perryville Rd. T.I.  
ROUTE NO.: Interstate Route 10  
ENG. DIST.: Phoenix  
COUNTY: Maricopa

CERTIFICATION

I, JOHN S. HALIKOWSKI, Director of the Arizona Department of Transportation, do hereby certify that the foregoing is a true and correct copy from the minutes of the Transportation Board made in official session on June 15, 2012.

IN WITNESS WHEREOF, I have hereunto set my hand and the official seal of the Transportation Board on June 15, 2012.

JOHN S. HALIKOWSKI, Director  
Arizona Department of Transportation



010 MA 122 H7709 01R  
NH 010-B(204)A  
EHRENBERG - PHOENIX HWY  
Perryville Road T.I.  
Maricopa County  
June 15, 2012 SHEET 1 OF 1

AREA OF  
ESTABLISHMENT

APPENDIX "A"

A LEGIBLE COPY CAN BE OBTAINED FROM THE ARIZONA  
DEPARTMENT OF TRANSPORTATION STATE ENGINEER'S  
OFFICE RIGHT OF WAY GROUP  
205 SOUTH 17TH AVENUE  
PHOENIX, ARIZONA 85007 MAIL DROP 612E

June 15, 2012

RES. NO. 2012-06-A-025  
PROJECT: U 191-D-700 / 191AP367H436001R  
HIGHWAY: ST. JOHNS - SANDERS  
SECTION: Naha 'Ta' Dziil Road - Sanders T.I.  
ROUTE NO.: U.S. Route 191  
ENG. DIST.: Holbrook  
COUNTY: Apache

REPORT AND RECOMMENDATION

TO THE HONORABLE ARIZONA TRANSPORTATION BOARD:

The Intermodal Transportation Division has made a thorough investigation concerning the establishment of new right of way as a state route and state highway for the improvement of U.S. Route 191 within the above referenced project.

This portion was previously established as a state route and state highway designated State Route 61 by Arizona Highway Commission Resolution dated June 28, 1935, page 306 of the Official Minutes; Resolution dated March 29, 1938, page 516 of the Official Minutes renumbered and redesignated State Route 61 to U.S. Route 666; Resolution dated January 30, 1948, page 291 of the Official Minutes established additional right of way for widening improvements; thereafter Arizona Transportation Board Resolution 92-09-A-064 dated September 18, 1992 renumbered and redesignated U.S. Route 666 to U.S. Route 191; Resolution 2002-11-A-055 dated November 15, 2002 established additional right of way for improvements; and Resolution 2009-11-A-074, dated November 20, 2009 established additional right of way as a state route for upcoming improvements thereof.

New right of way is now needed to incorporate design changes and facilitate the construction phase. Accordingly, it is necessary to establish and acquire the new right of way as a state route and state highway for this improvement project.

June 15, 2012

RES. NO. 2012-06-A-025  
PROJECT: U 191-D-700 / 191AP367H436001R  
HIGHWAY: ST. JOHNS - SANDERS  
SECTION: Naha 'Ta' Dziil Road - Sanders T.I.  
ROUTE NO.: U.S. Route 191  
ENG. DIST.: Holbrook  
COUNTY: Apache

The new right of way to be established and acquired as a state route and state highway for necessary improvements is depicted in Appendix "A" and delineated on maps and plans on file in the office of the State Engineer, Intermodal Transportation Division, Phoenix, Arizona, entitled "95% Design Plans, dated March 14, 2012, ST. JOHNS - SANDERS Highway".

In the interest of public safety, necessity and convenience, I recommend that the new right of way depicted in Appendix "A" be established as a state route and state highway.

I recommend the acquisition of the new right of way pursuant to Arizona Revised Statutes Sections 28-7092 and 28-7094, an estate in fee, or such other interest as required, to include advance, future and early acquisition, including exchanges and donations and material for construction, haul roads and various easements necessary for or incidental to the improvement.

I further recommend the immediate establishment of existing county, town and city roadways into the state highway system as a state route and state highway which are necessary for or incidental to the improvement as delineated on said maps and plans, to be effective upon signing of this recommendation. This Resolution is considered the conveying document for such existing county, town and city roadways and no further conveyance is legally required.

Pursuant to Arizona Revised Statutes Section 28-7046, I recommend the adoption of a resolution making this recommendation effective.

Respectfully submitted,

JOHN S. HALIKOWSKI, Director  
Arizona Department of Transportation

ARIZONA DEPARTMENT OF TRANSPORTATION  
205 SOUTH 17TH AVENUE  
R/W Operations, MD 612E  
PHOENIX, AZ 85007-3213

June 15, 2012

RES. NO. 2012-06-A-025  
PROJECT: U 191-D-700 / 191AP367H436001R  
HIGHWAY: ST. JOHNS - SANDERS  
SECTION: Naha 'Ta' Dziil Road - Sanders T.I.  
ROUTE NO.: U.S. Route 191  
ENG. DIST.: Holbrook  
COUNTY: Apache

RESOLUTION OF ESTABLISHMENT

JOHN S. HALIKOWSKI, Director, Arizona Department of Transportation, on June 15, 2012, presented and filed with this Transportation Board his written report under Arizona Revised Statutes Section 28-7046, recommending the establishment and acquisition of new right of way as a state route and state highway for the improvement of U.S. Route 191 as set forth in the above referenced project.

The new right of way to be established as a state route and state highway and acquired for this improvement is depicted in Appendix "A" and delineated on maps and plans on file in the office of the State Engineer, Intermodal Transportation Division, Phoenix, Arizona, entitled "95% Design Plans, dated March 14, 2012, ST. JOHNS - SANDERS Highway".

WHEREAS establishment and acquisition of the new right of way as a state route and state highway is necessary for this improvement, and includes authorization pursuant to Arizona Revised Statutes Sections 28-7092 and 28-7094, an estate in fee, or such other interest as required, to include advance, future and early acquisition, including exchanges and donations and material for construction, haul roads and various easements in any property necessary for or incidental to the improvements as delineated on said maps and plans; and

June 15, 2012

RES. NO. 2012-06-A-025  
PROJECT: U 191-D-700 / 191AP367H436001R  
HIGHWAY: ST. JOHNS - SANDERS  
SECTION: Naha 'Ta' Dziil Road - Sanders T.I.  
ROUTE NO.: U.S. Route 191  
ENG. DIST.: Holbrook  
COUNTY: Apache

WHEREAS because of these premises, this Board finds public safety, necessity and convenience require the recommended establishment and acquisition of the new right of way as a state route and state highway needed for this improvement; and

WHEREAS the existing county, town or city roadways as delineated on said maps and plans are hereby established as a state route and state highway by this Resolution action and that no further conveying document is required; therefore, be it

RESOLVED that the recommendation of the Director is adopted and made part of this resolution; be it further

RESOLVED that the right of way depicted in Appendix "A" is hereby designated a state route and state highway, to include any existing county, town or city roadways necessary for or incidental to the improvements as delineated on said maps and plans; be it further

RESOLVED that the Director is hereby authorized to acquire by lawful means pursuant to Arizona Revised Statutes Sections 28-7092 and 28-7094, an estate in fee, or such other interest as required, to include advance, future and early acquisition, including exchanges and donations and material for construction, haul roads, and various easements in any property necessary for or incidental to the improvements as delineated on said maps and plans; be it further

RESOLVED that written notice be provided to the County Board of Supervisors in accordance with Arizona Revised Statute 28-7043, and to the affected governmental jurisdictions for whose local existing roadways are being immediately established as a state route and state highway herein; be it further



June 15, 2012


RES. NO. 2012-06-A-025  
PROJECT: U 191-D-700 / 191AP367H436001R  
HIGHWAY: ST. JOHNS - SANDERS  
SECTION: Naha 'Ta' Dziil Road - Sanders T.I.  
ROUTE NO.: U.S. Route 191  
ENG. DIST.: Holbrook  
COUNTY: Apache

CERTIFICATION


I, JOHN S. HALIKOWSKI, Director of the Arizona Department of Transportation, do hereby certify that the foregoing is a true and correct copy from the minutes of the Transportation Board made in official session on June 15, 2012.

IN WITNESS WHEREOF, I have hereunto set my hand and the official seal of the Transportation Board on June 15, 2012.

JOHN S. HALIKOWSKI, Director  
Arizona Department of Transportation



○ = AREA OF TEMPORARY CONSTRUCTION EASEMENTS SEE SHEET 2 OF 2 FOR DETAILS





LEGIBLE COPY CAN BE OBTAINED FROM THE ARIZONA DEPARTMENT OF TRANSPORTATION STATE ENGINEER'S OFFICE RIGHT OF WAY GROUP 205 SOUTH 17TH AVENUE PHOENIX, ARIZONA 85007 MAIL DROP 612E

APPENDIX "A"

191 AP 367 H4360 01R  
U 191-D-700  
ST JOHNS - SANDERS HIGHWAY  
Naha, Ta' Dzill Road - Sanders T.I.  
Apache County  
June 15, 2012 SHEET 1 OF 2

APACHE



LEGIBLE COPY CAN BE OBTAINED FROM THE ARIZONA DEPARTMENT OF TRANSPORTATION STATE ENGINEER'S OFFICE RIGHT OF WAY GROUP 205 SOUTH 17TH AVENUE PHOENIX, ARIZONA 85007 MAIL DROP 612E

AREA OF ESTABLISHMENT

191 AP 367 H4360 01R  
U 191-D-700  
ST JOHNS - SANDERS HIGHWAY  
Naha 'Ta' Dzill Road - Sanders T.I.  
Apache County  
June 15, 2012 SHEET 2 OF 2

APPENDIX "A"



**\*ITEM 8 A: Request to Approve the FY 2012 Recommendation List of Projects for the Safe Routes to School Program, Cycle 6**

Page 87

**FY 2012 - 2016 Transportation Facilities Construction Program Requested Modifications**

**\*ITEM 8 B: Project Modifications**

**\*ITEM 8 Ba:** COUNTY: Statewide Page 90

SCHEDULE: FY 2012

SECTION: Transfer Subprogram Funds

TYPE OF WORK: Transfer Funds to Statewide Contingency

PROGRAM AMOUNT: \$ 15,039,000

PROJECT MANAGER: Vince Li

REQUESTED ACTION: **Transfer \$15,039,000 of Subprogram balances to the FY 2012 Statewide Contingency Fund.** There are 23 Sub-programs that have balances that cannot be spent by the end of FY 2012.

NEW PROGRAM AMOUNT: \$ 0

**\*ITEM 8 Bb:** ROUTE NO: SR 303L @ MP 112.0 Page 94

COUNTY: Maricopa

DISTRICT: Phoenix Construction

SCHEDULE: FY 2012

SECTION: Peoria Ave to Waddell Road

TYPE OF WORK: Landscape Construction

PROGRAM AMOUNT: \$ 2,400,000

PROJECT MANAGER: Joseph Salazar

PROJECT: H833101C, Item # 45112

REQUESTED ACTION: **Defer the construction project from FY 2012 to FY 2013 in the Highway Construction Program.** Project was approved at the MAG Regional Council Meeting on May 23, 2012.

NEW PROGRAM AMOUNT: \$ 2,400,000

**\*ITEM 8 Bc:** ROUTE NO: SR 303L @ MP 112.0 Page 95

COUNTY: Maricopa

DISTRICT: Phoenix Construction

SCHEDULE: FY 2012

SECTION: Peoria to Waddell Road

TYPE OF WORK: Landscape Design

PROGRAM AMOUNT: \$ 200,000

PROJECT MANAGER: Joseph Salazar

PROJECT: H833101D, Item # 45311

REQUESTED ACTION: Increase the design project by \$40,000 to \$240,000 in the FY 2012 Highway Construction Program. **Funds are available from the FY 2012 Transportation Enhancement Program - Projects of Opportunity #75012.** Project is pending approval by the MAG Regional Council Meeting scheduled on June 27, 2012.

NEW PROGRAM AMOUNT: \$ 240,000

**\*ITEM 8 Bd:** ROUTE NO: SR 303L @ MP 114.0 Page 97  
 COUNTY: Maricopa  
 DISTRICT: Phoenix Construction  
 SCHEDULE: FY 2012  
 SECTION: Waddell Rd to Mountain View  
 TYPE OF WORK: Landscape Construction  
 PROGRAM AMOUNT: \$ 4,500,000  
 PROJECT MANAGER: Joseph Salazar  
 PROJECT: H832201C, Item # 45212  
 REQUESTED ACTION: **Defer the construction project from FY 2012 to FY 2013 in the Highway Construction Program.** Project was approved at the MAG Regional Council Meeting on May 23, 2012.  
 NEW PROGRAM AMOUNT: \$ 4,500,000

**\*ITEM 8 Be:** ROUTE NO: SR 303L @ MP 114.0 Page 98  
 COUNTY: Maricopa  
 DISTRICT: Phoenix Construction  
 SCHEDULE: FY 2012  
 SECTION: Waddell Road to Mountain View  
 TYPE OF WORK: Landscape Design  
 PROGRAM AMOUNT: \$ 300,000  
 PROJECT MANAGER: Joseph Salazar  
 PROJECT: H833201D, Item # 45411  
 REQUESTED ACTION: Increase the design project by \$60,000 to \$360,000 in the FY 2012 Highway Construction Program. **Funds are available from the FY 2012 Transportation Enhancement Program - Projects of Opportunity #75012.** Project is pending approval by the MAG Regional Council Meeting scheduled on June 27, 2012.  
 NEW PROGRAM AMOUNT: \$ 360,000

**\*ITEM 8 Bf:** ROUTE NO: SR 303L @ MP 105.0 Page 100  
 COUNTY: Maricopa  
 DISTRICT: Phoenix Construction  
 SCHEDULE: FY 2012  
 SECTION: Thomas Rd - Camelback Rd  
 TYPE OF WORK: Design Landscape  
 PROGRAM AMOUNT: \$ 200,000  
 PROJECT MANAGER: Ronald McCally  
 PROJECT: H850401D, Item # 43812  
 REQUESTED ACTION: **Defer the design project from FY 2012 to FY 2013 in the Highway Construction Program.** Project was approved at the MAG Regional Council Meeting on May 23, 2012.  
 NEW PROGRAM AMOUNT: \$ 200,000

**\*ITEM 8 Bg:** ROUTE NO: SR 303L @ MP 109.0 Page 102  
 COUNTY: Maricopa  
 DISTRICT: Phoenix Construction  
 SCHEDULE: FY 2012  
 SECTION: Glendale to Peoria  
 TYPE OF WORK: Design Landscape  
 PROGRAM AMOUNT: \$ 300,000  
 PROJECT MANAGER: Owen Mills  
 PROJECT: 01D, Item # 44012  
 REQUESTED ACTION: **Defer the design project from FY 2012 to FY 2013 in the Highway Construction Program.** Project was approved at the MAG Regional Council Meeting on May 23, 2012.  
 NEW PROGRAM AMOUNT: \$ 300,000

**\*ITEM 8 Bh:** ROUTE NO: I-10 @ MP 133.0 Page 103  
 COUNTY: Maricopa  
 DISTRICT: Phoenix Construction  
 SCHEDULE: FY 2012  
 SECTION: SR 101L (Agua Fria) to I-17  
 TYPE OF WORK: Design Utility Relocation  
 PROGRAM AMOUNT: \$ 1,000,000  
 PROJECT MANAGER: Owen Mills  
 PROJECT: 01D, Item # 44512  
 REQUESTED ACTION: **Defer the design project from FY 2012 to FY 2013 in the Highway Construction Program.** Project was approved at the MAG Regional Council Meeting on May 23, 2012.  
 NEW PROGRAM AMOUNT: \$ 1,000,000

**\*ITEM 8 Bi:** ROUTE NO: US 60 @ MP 193.0 Page 104  
 COUNTY: Maricopa  
 DISTRICT: Phoenix Construction  
 SCHEDULE: FY 2012  
 SECTION: Meridian Rd to Half Interchange  
 TYPE OF WORK: Design New Facilities  
 PROGRAM AMOUNT: \$ 800,000  
 PROJECT MANAGER: Don Gorman  
 PROJECT: H830001D, Item # 40612  
 REQUESTED ACTION: **Defer the design project from FY 2012 to FY 2013 in the Highway Construction Program.** Project was approved at the MAG Regional Council Meeting on May 23, 2012.  
 NEW PROGRAM AMOUNT: \$ 800,000

**\*ITEM 8 Bj:**

ROUTE NO: I-10 @ MP 246.0  
 COUNTY: Pima

Page 105

DISTRICT: Tucson

SCHEDULE: FY 2012

SECTION: Cortaro Road to Ina Road

TYPE OF WORK: Design Reconstruction and Widening Frontage Rds

PROGRAM AMOUNT: \$ 4,000,000

PROJECT MANAGER: Robin Raine

PROJECT: 01D, Item # 14512

REQUESTED ACTION: **Defer the design project from FY 2012 to FY 2013 in the Highway Construction Program.**

NEW PROGRAM AMOUNT: \$ 4,000,000

**\*ITEM 8 Bk:**

ROUTE NO: US 191 @ MP 175.2

Page 106

COUNTY: Greenlee

DISTRICT: Safford

SCHEDULE: FY 2012

SECTION: Lower Switchback Rubble Walls

TYPE OF WORK: Design Roadway

PROGRAM AMOUNT: \$ 209,000

PROJECT MANAGER: Steve Wilson

PROJECT: H709702D

REQUESTED ACTION: Increase the design project by \$55,000 to \$264,000 in the FY 2012 Highway Construction Program. **Funds are available from the FY 2012 District Minor Design Fund #74412.**

NEW PROGRAM AMOUNT: \$ 264,000

**\*ITEM 8 Bi:**

ROUTE NO: SR 80 @ MP 316.0

Page 107

COUNTY: Cochise

DISTRICT: Safford

SCHEDULE: FY 2012

SECTION: Tombstone Courthouse State Park

TYPE OF WORK: Construct Parking

PROGRAM AMOUNT: \$ 425,000

PROJECT MANAGER: Evelyn Ma

PROJECT: H718101C, Item # 13309

REQUESTED ACTION: Delete the design phase for \$425,000 from the Highway Construction Program. **Transfer funds to the FY 2012 Statewide Contingency Fund #72312.**

NEW PROGRAM AMOUNT: \$ 0

**\*ITEM 8 Bm:** ROUTE NO: SR 95 @ MP 154.87 Page 109  
COUNTY: Yuma  
DISTRICT: La Paz  
SCHEDULE: New Project Request  
SECTION: Buckskin Mountain State Park  
TYPE OF WORK: Design  
PROGRAM AMOUNT: New Project  
PROJECT MANAGER: Michael Andazola  
PROJECT: H851301D  
REQUESTED ACTION: Establish a new design project for \$400,000 in the Highway Construction Program. **Funds are available from the FY 2012 Statewide Contingency Fund #72312.**  
NEW PROGRAM AMOUNT: \$ 400,000

**\*ITEM 8 Bn:** ROUTE NO: SR 77 @ MP 100.0 Page 111  
COUNTY: Pinal  
DISTRICT: Tucson  
SCHEDULE: FY 2012  
SECTION: Oracle State Park  
TYPE OF WORK: Construct Parking  
PROGRAM AMOUNT: \$ 500,000  
PROJECT MANAGER: Evelyn Ma  
PROJECT: H739101D, Item # 10311  
REQUESTED ACTION: Decrease the construction project by \$275,000 to \$225,000 in the Highway Construction Program. **Transfer funds to the FY 2012 Statewide Contingency Fund #72312. Defer the project from FY 2012 to FY 2014.**  
NEW PROGRAM AMOUNT: \$ 225,000

**\*ITEM 8 Bo:** ROUTE NO: SR 87 @ MP 263.0 Page 113  
COUNTY: Gila  
DISTRICT: Prescott  
SCHEDULE: FY 2012  
SECTION: Tonto Natural Bridge State Park  
TYPE OF WORK: Design Road  
PROGRAM AMOUNT: \$ 150,000  
PROJECT MANAGER: Evelyn Ma  
PROJECT: H718301D, Item # 16107  
REQUESTED ACTION: Increase the design project by \$200,000 to \$350,000 in the Highway Construction Program. **Funds are available from the FY 2012 Statewide Contingency Fund #72312.**  
NEW PROGRAM AMOUNT: \$ 350,000



**\*ITEM 8 Bp:** ROUTE NO: SR 82 @ MP 20.0 Page 114  
 COUNTY: Santa Cruz  
 DISTRICT: Tucson  
 SCHEDULE: FY 2012  
 SECTION: Patagonia Lake (Sonoita Creek) State Park  
 TYPE OF WORK: Design Road  
 PROGRAM AMOUNT: \$ 225,000  
 PROJECT MANAGER: Evelyn Ma  
 PROJECT: H718201D, Item # 16506  
 REQUESTED ACTION: Increase the design project by \$100,000 to \$325,000 in the Highway Construction Program. **Funds are available from the FY 2012 Statewide Contingency Fund #72312.**  
 NEW PROGRAM AMOUNT: \$ 325,000

**\*ITEM 8 Bq:** ROUTE NO: US 60 @ MP 230.0 Page 115  
 COUNTY: Pinal  
 DISTRICT: Globe  
 SCHEDULE: FY 2012  
 SECTION: Oak Flat to Devil's Canyon  
 TYPE OF WORK: Design  
 PROGRAM AMOUNT: \$ 912,000  
 PROJECT MANAGER: Evelyn Ma  
 PROJECT: H581801D  
 REQUESTED ACTION: Increase the design project by \$970,000 to \$1,882,000 in the Highway Construction Program. **Change Project Limits to MP 229.4 to 242.4 (13 miles in length). Change Project Name to Oak Flat to Miami. Change scope and work type to design passing lane, bridge repair, safety enhancement, install rumble strip, guardrail, and culvert. Funds are available from the following sources:**

FY 2012 Statewide Contingency Fund #72312	\$ 960,000
FY 2012 Highway Safety Improvement Program #72812	\$ 10,000
NEW PROGRAM AMOUNT:	\$ 1,882,000

**\*ITEM 8 Br:** ROUTE NO: SR 95S @ MP 143.8 Page 118  
 COUNTY: La Paz  
 DISTRICT: Yuma  
 SCHEDULE: FY 2012  
 SECTION: 3rd Street to Riverside Drive  
 TYPE OF WORK: Pavement Preservation  
 ADVERTISEMENT DATE: 06/28/2012  
 PROGRAM AMOUNT: \$ 977,000  
 PROJECT MANAGER: Nazar Nabaty  
 PROJECT: H799801C, Item # 14212  
 REQUESTED ACTION: Increase the pavement preservation project by \$423,000 to \$1,400,000 in the FY 2012 Highway Construction Program. Project is 0.7 mile in length. **Funds are available from the following sources:**

FY 2012 Statewide Contingency Fund #72312	\$ 368,000
FY 2012 Pavement Preservation Fund #72512	\$ 55,000
<b>NEW PROGRAM AMOUNT:</b>	<b>\$ 1,400,000</b>

**\*ITEM 8 Bs:** ROUTE NO: US 191 @ MP 446.3 Page 120  
 COUNTY: Navajo  
 DISTRICT: Holbrook  
 SCHEDULE: FY 2012  
 SECTION: Chinle - South  
 TYPE OF WORK: Design  
 PROGRAM AMOUNT: \$ 77,000  
 PROJECT MANAGER: George Wallace  
 PROJECT: H543802D  
 REQUESTED ACTION: Increase the design project by \$50,000 to \$127,000 in the FY 2012 Highway Construction Program. **Funds are available from the FY 2012 Statewide Contingency Fund #72312.**

NEW PROGRAM AMOUNT:	\$ 127,000
---------------------	------------

**\*ITEM 8 Bt:** ROUTE NO: SR 264 @ MP 402.0 Page 122  
 COUNTY: Navajo  
 DISTRICT: Holbrook  
 SCHEDULE: New Project Request  
 SECTION: Keams Canyon Trading Post  
 TYPE OF WORK: Design  
 PROGRAM AMOUNT: \$ 177,000  
 PROJECT MANAGER: George Wallace  
 PROJECT: H647401D  
 REQUESTED ACTION: Increase the design project by \$50,000 to \$227,000 in the Highway Construction Program. **Funds are available from the FY 2012 Statewide Contingency Fund #72312.**

NEW PROGRAM AMOUNT:	\$ 227,000
---------------------	------------

**\*ITEM 8 Bu:** ROUTE NO: US 163 @ MP 396.1 Page 1 25  
 COUNTY: Navajo  
 DISTRICT: Holbrook  
 SCHEDULE: FY 2012  
 SECTION: Laguna Wash Bridge #25  
 TYPE OF WORK: Design  
 PROGRAM AMOUNT: \$ 245,000  
 PROJECT MANAGER: Sheng-Yung Hsu  
 PROJECT: H845501D  
 REQUESTED ACTION: Increase the bridge design project by \$500,000 to \$745,000 in the FY 2012 Highway Construction Program. **Funds are available from the FY 2012 Bridge Replacement and Rehabilitation Fund (Local Project 125.9) #76212.**  
 NEW PROGRAM AMOUNT: \$ 745,000

**\*ITEM 8 C: New Projects**

**\*ITEM 8 Ca:** COUNTY: Statewide Page 128  
 DISTRICT: Statewide  
 SCHEDULE: New Project Request  
 SECTION: National Summer Transportation Institute  
 TYPE OF WORK: Training  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: Melissa Boyles  
 PROJECT: N/A  
 REQUESTED ACTION: Establish a new training grant for \$55,000 in the Highway Construction Program. **Funds are available from the National Summer Transportation Institute Program Fund.**  
 NEW PROGRAM AMOUNT: \$ 55,000

**\*ITEM 8 Cb:** COUNTY: Statewide Page 130  
 DISTRICT: Statewide  
 SCHEDULE: New Project Request  
 SECTION: State Parks (State Historic Preservation Office) Compliance Liaison Position  
 TYPE OF WORK: Section 106 Compliance Review for ADOT Federal Aid Projects  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: Thor Anderson  
 PROJECT: M507001X  
 REQUESTED ACTION: Establish new funds for staffing in the amount of \$62,000 in the Highway Construction Program. **Funds are available from the Federal Agency Support Fund #76512.**  
 NEW PROGRAM AMOUNT: \$ 62,000

**\*ITEM 8 Cc:** COUNTY: Statewide Page 132  
 DISTRICT: Statewide  
 SCHEDULE: New Project Request  
 SECTION: Statewide Dynamic Message Sign Phase 9  
 TYPE OF WORK: Construct Dynamic Message Signs at 5 Locations  
 ADVERTISEMENT DATE: 06/28/2012  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: Jon Lovell  
 PROJECT: H817201C  
 REQUESTED ACTION: Establish a new construction project for \$2,400,000 in the Highway Construction Program. **Funds are available from the following sources:**

FY 2012 Rural ITS Design Fund #76612	\$ 1,142,000
FY 2012 Rural ITS Preservation Fund #78812	\$ 958,000
FY 2012 District Minor Construction Fund #73312	\$ 300,000
<b>NEW PROGRAM AMOUNT:</b>	<b>\$ 2,400,000</b>

**\*ITEM 8 Cd:** COUNTY: Statewide Page 134  
 DISTRICT: Statewide  
 SCHEDULE: New Project Request  
 SECTION: Statewide Dynamic Message Signs Phase 10  
 TYPE OF WORK: Design of Dynamic Message Signs  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: James Marino  
 PROJECT: H853001D  
 REQUESTED ACTION: Establish a new design project for \$500,000 in the Highway Construction Program. **Funds are available from the FY 2012 Statewide Contingency Fund #72312.**

**NEW PROGRAM AMOUNT:** \$ 500,000

**\*ITEM 8 Ce:** COUNTY: Statewide Page 136  
 DISTRICT: Statewide  
 SCHEDULE: New Project Request  
 SECTION: Statewide Flexible Delineators and MP Signs, Ph I  
 TYPE OF WORK: Design Flexible Delineators and Milepost Signs  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: Richard Weeks  
 PROJECT: H8510H1D  
 REQUESTED ACTION: Establish new design project for \$250,000 in the Highway Construction Program. **Funds are available from the FY 2012 Highway Safety Improvement Program (Local Project – 132.9) #72812.**

**NEW PROGRAM AMOUNT:** \$ 250,000

**\*ITEM 8 Cf:** COUNTY: Statewide Page 137  
 DISTRICT: Statewide  
 SCHEDULE: New Project Request  
 SECTION: I-17 and I-40, Inlaid Pavement Markers  
 TYPE OF WORK: Design Inlaid Pavement Markers  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: Richard Weeks  
 PROJECT: H8509H1D  
 REQUESTED ACTION: Establish new design project for \$400,000 in the Highway Construction Program. **Funds are available from the FY 2012 Highway Safety Improvement Program (Local Project – 132.9) #72812.**  
 NEW PROGRAM AMOUNT: \$ 400,000

**\*ITEM 8 Cg:** ROUTE NO: SR 188 @ MP 254.0 Page 139  
 COUNTY: Gila  
 DISTRICT: Globe  
 SCHEDULE: New Project Request  
 SECTION: Roosevelt to Punkin Center  
 TYPE OF WORK: Design Drainage Repair  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: Michael Andazola  
 PROJECT: H620102D  
 REQUESTED ACTION: Establish a new design project for \$290,000 in the Highway Construction Program. **Funds are available from the FY 2012 District Minor Construction Fund #73312.**  
 NEW PROGRAM AMOUNT: \$ 290,000

**\*ITEM 8 Ch:** ROUTE NO: SR 89A @ MP 353.5 Page 140  
 COUNTY: Yavapai  
 DISTRICT: Prescott  
 SCHEDULE: New Project Request  
 SECTION: At SR 260 Intersection  
 TYPE OF WORK: Design  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: Michael Andazola  
 PROJECT: H830101D  
 REQUESTED ACTION: Establish a new design project for \$184,000 in the Highway Construction Program. **Funds are available from the FY 2012 District Minor Design Fund #74412.**  
 NEW PROGRAM AMOUNT: \$ 184,000

**\*ITEM 8 Ci:** ROUTE NO: SR 286 @ MP 12.6 Page 141  
 COUNTY: Pima  
 DISTRICT: Tucson  
 SCHEDULE: New Project Request  
 SECTION: At MP 12.6  
 TYPE OF WORK: Replace Culvert  
 ADVERTISEMENT DATE: 06/28/2012  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: Rod Collins  
 PROJECT: H845001C  
 REQUESTED ACTION: Establish a new construction project for \$400,000 in the Highway Construction Program. **Funds are available from the FY 2012 District Minor Construction Fund #73312.**  
 NEW PROGRAM AMOUNT: \$ 400,000

**\*ITEM 8 Cj:** ROUTE NO: SR 85 @ MP 42.5 Page 143  
 COUNTY: Pima  
 DISTRICT: Tucson  
 SCHEDULE: New Project Request  
 SECTION: Ajo to Organ Pipe Cactus National Monument  
 TYPE OF WORK: Pavement Preservation  
 ADVERTISEMENT DATE: 06/28/2012  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: Rod Collins  
 PROJECT: H804901C  
 REQUESTED ACTION: Establish a new pavement preservation project for \$1,200,000 in the Highway Construction Program. Project is 15.3 miles in length. **Funds are available from the FY 2012 District Minor Construction Fund #73312.**  
 NEW PROGRAM AMOUNT: \$ 1,200,000

**\*ITEM 8 Ck:** ROUTE NO: SR 389 @ MP 27.0 Page 144  
 COUNTY: Mohave  
 DISTRICT: Flagstaff  
 SCHEDULE: New Project Request  
 SECTION: MP 27.0 to US 89A  
 TYPE OF WORK: Design  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: Rod Collins  
 PROJECT: H852001D  
 REQUESTED ACTION: Establish a new design project for \$250,000 in the Highway Construction Program. **Funds are available from the FY 2012 Pavement Preservation Fund #72512.**  
 NEW PROGRAM AMOUNT: \$ 250,000

**\*ITEM 8 Ci:** ROUTE NO: SR 260 @ MP 268.5 Page 146  
 COUNTY: Gila  
 DISTRICT: Prescott  
 SCHEDULE: New Project Request  
 SECTION: Tonto Creek to Colcord  
 TYPE OF WORK: Construct Elk Fencing  
 ADVERTISEMENT DATE: 06/28/2012  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: Rod Collins  
 PROJECT: H820201C  
 REQUESTED ACTION: Establish a new construction project for \$1,700,000 in the Highway Construction Program. **Funds are available from the following sources:**  
 FY 2012 Statewide Contingency Fund #72312 \$ 1,400,000  
 FY 2012 Transportation Enhancement Program - Projects of Opportunity #75012 \$ 300,000  
 NEW PROGRAM AMOUNT: \$ 1,700,000

**\*ITEM 8 Cm:** ROUTE NO: I-10 @ MP 331.0 Page 148  
 COUNTY: Cochise  
 DISTRICT: Safford  
 SCHEDULE: New Project Request  
 SECTION: US 191 Traffic Interchange at MP 331  
 TYPE OF WORK: Scoping and Design  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: Steve Wilson  
 PROJECT: H853401D  
 REQUESTED ACTION: Establish a new design project for \$484,000 in the Highway Construction Program. **Funds are available from the FY 2012 District Minor Construction Fund #73312.**  
 NEW PROGRAM AMOUNT: \$ 484,000

**\*ITEM 8 Cn:** ROUTE NO: SR 89A @ MP 390.0 Page 150  
 COUNTY: Coconino  
 DISTRICT: Flagstaff  
 SCHEDULE: New Project Request  
 SECTION: Overlook to J.W. Powell Blvd  
 TYPE OF WORK: Design  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: George Wallace  
 PROJECT: H703201D  
 REQUESTED ACTION: Establish a new design project for \$125,000 in the Highway Construction Program. **Funds are available from the FY 2012 Statewide Contingency Fund #72312.**  
 NEW PROGRAM AMOUNT: \$ 125,000

**\*ITEM 8 Co:** ROUTE NO: US 89 @ MP 546.8 Page 151  
 COUNTY: Coconino  
 DISTRICT: Flagstaff  
 SCHEDULE: New Project Request  
 SECTION: US 89 and Haul Road in Page  
 TYPE OF WORK: Design  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: George Wallace  
 PROJECT: H845601D  
 REQUESTED ACTION: Establish a new design project for \$150,000 in the Highway Construction Program. **Funds are available from the FY 2012 Statewide Contingency Fund #72312.**  
 NEW PROGRAM AMOUNT: \$ 150,000

**\*ITEM 8 Cp:** ROUTE NO: I-40 @ MP 181.0 Page 152  
 COUNTY: Coconino  
 DISTRICT: Flagstaff  
 SCHEDULE: New Project Request  
 SECTION: East of Parks  
 TYPE OF WORK: Design Rockfall Mitigation  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: James Wilson  
 PROJECT: H833501D  
 REQUESTED ACTION: Establish a new design project for \$285,000 in the Highway Construction Program. **Funds are available from the FY 2012 Slope Management Fund #77012.**  
 NEW PROGRAM AMOUNT: \$ 285,000

**\*ITEM 8 Cq:** ROUTE NO: SR 77 @ MP 156.8 Page 153  
 COUNTY: Gila  
 DISTRICT: Globe  
 SCHEDULE: New Project Request  
 SECTION: Near Summit  
 TYPE OF WORK: Design Rockfall Mitigation  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: James Wilson  
 PROJECT: 01D  
 REQUESTED ACTION: Establish a new design project for \$200,000 in the Highway Construction Program. **Funds are available from the FY 2012 Slope Management Fund #77012.**  
 NEW PROGRAM AMOUNT: \$ 200,000



**\*ITEM 8 Cr:** ROUTE NO: US 60 @ MP 228.0 Page 154  
 COUNTY: Pinal  
 DISTRICT: Globe  
 SCHEDULE: New Project Request  
 SECTION: Queen Creek Tunnel  
 TYPE OF WORK: Design Rockfall Mitigation  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: James Wilson  
 PROJECT: 01D  
 REQUESTED ACTION: Establish a new design project for \$465,000 in the Highway Construction Program. **Funds are available from the FY 2012 Slope Management Fund #77012.**  
 NEW PROGRAM AMOUNT: \$ 465,000

**\*ITEM 8 Cs:** ROUTE NO: SR 387 @ MP 0.73 Page 155  
 COUNTY: Pinal  
 DISTRICT: Tucson  
 SCHEDULE: New Project Request  
 SECTION: San Carlos Trail School Crosswalk  
 TYPE OF WORK: Design of Pedestrian Hybrid Beacon  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: Dana Chamberlin  
 PROJECT: 01D  
 REQUESTED ACTION: Establish a new design project for \$100,000 in the Highway Construction Program. **Funds are available from the FY 2012 Traffic Engineering - Traffic Signal Fund #71212.**  
 NEW PROGRAM AMOUNT: \$ 100,000

**\*ITEM 8 Ct:** ROUTE NO: US 89A @ MP 572.74 Page 156  
 COUNTY: Coconino  
 DISTRICT: Flagstaff  
 SCHEDULE: New Project Request  
 SECTION: Trail Canyon Creek  
 TYPE OF WORK: Drainage Improvements  
 ADVERTISEMENT DATE: 06/28/2012  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: Nazar Nabaty  
 PROJECT: H775801C  
 REQUESTED ACTION: Establish a new construction project for \$1,400,000 in the Highway Construction Program. **Funds are available from the FY 2012 Statewide Contingency Fund #72312.**  
 NEW PROGRAM AMOUNT: \$ 1,400,000

**\*ITEM 8 Cu:** ROUTE NO: SR 75 @ MP 384.0 Page 157  
COUNTY: Greenlee  
DISTRICT: Safford  
SCHEDULE: New Project Request  
SECTION: Little Sand Wash to Apache Creek  
TYPE OF WORK: Design Bank Protection  
PROGRAM AMOUNT: New Project  
PROJECT MANAGER: David Brauer  
PROJECT: H649002D  
REQUESTED ACTION: Establish a new design project for \$68,000 in the Highway Construction Program. **Funds are available from the following sources:**

FY 2012 District Minor Design Fund #74412	\$ 45,000
FY 2012 Utility Location Services Fund #70812	\$ 15,000
FY 2012 Utility Relocation Fund #72012	\$ 8,000
NEW PROGRAM AMOUNT:	\$ 68,000

**\*ITEM 8 Cv:** ROUTE NO: I-19 @ MP 49.6 Page 159  
COUNTY: Pima  
DISTRICT: Tucson  
SCHEDULE: New Project Request  
SECTION: Pima Mine TI Overpass SB #1304 and NB #1303  
TYPE OF WORK: Design  
PROGRAM AMOUNT: New Project  
PROJECT MANAGER: David Benton  
PROJECT: H817801D  
REQUESTED ACTION: Establish a new bridge design project for \$500,000 in the Highway Construction Program. **Funds are available from the FY 2012 Bridge Replacement and Rehabilitation Fund (Local Project - 125.9) #76212.**

NEW PROGRAM AMOUNT: \$ 500,000

**\*ITEM 8 Cw:** ROUTE NO: US 89 @ MP 549.6 Page 161  
COUNTY: Coconino  
DISTRICT: Flagstaff  
SCHEDULE: New Project Request  
SECTION: Glen Canyon Bridge #537  
TYPE OF WORK: Design  
PROGRAM AMOUNT: New Project  
PROJECT MANAGER: David Benton  
PROJECT: H792002D  
REQUESTED ACTION: Establish a new bridge design project for \$250,000 in the Highway Construction Program. **Funds are available from the FY 2012 Bridge Replacement and Rehabilitation Fund (Local Project - 125.9) #76212.**

NEW PROGRAM AMOUNT: \$ 250,000

<p><b>*ITEM 8 Cx:</b></p>	<p>ROUTE NO: US 160 @ MP 429.0</p> <p>COUNTY: Apache</p> <p>DISTRICT: Holbrook</p> <p>SCHEDULE: New Project Request</p> <p>SECTION: Chinle Wash Bridge #746</p> <p>TYPE OF WORK: Design</p> <p>PROGRAM AMOUNT: New Project</p> <p>PROJECT MANAGER: Sheng-Yung Hsu</p> <p>PROJECT: H849001D</p> <p>REQUESTED ACTION: Establish a new bridge design project for \$650,000 in the Highway Construction Program. <b>Funds are available from the FY 2012 Bridge Replacement and Rehabilitation Fund (Local Project - 125.9) #76212.</b></p>	<p>Page 163</p>
	<p>NEW PROGRAM AMOUNT:</p>	<p>\$ 650,000</p>
<p><b>*ITEM 8 Cy:</b></p>	<p>ROUTE NO: I-40 @ MP 257.0</p> <p>COUNTY: Navajo</p> <p>DISTRICT: Holbrook</p> <p>SCHEDULE: New Project Request</p> <p>SECTION: SR 87 TI Underpass #1598</p> <p>TYPE OF WORK: Design</p> <p>PROGRAM AMOUNT: New Project</p> <p>PROJECT MANAGER: Sheng-Yung Hsu</p> <p>PROJECT: H849101D</p> <p>REQUESTED ACTION: Establish a new bridge design project for \$450,000 in the Highway Construction Program. <b>Funds are available from the FY 2012 Bridge Replacement and Rehabilitation Fund (Local Project - 125.9) #76212.</b></p>	<p>Page 165</p>
	<p>NEW PROGRAM AMOUNT:</p>	<p>\$ 450,000</p>
<p><b>*ITEM 8 Cz:</b></p>	<p>ROUTE NO: US 60 @ MP 227.0</p> <p>COUNTY: Pinal</p> <p>DISTRICT: Globe</p> <p>SCHEDULE: New Project Request</p> <p>SECTION: Queen Creek Bridge #406</p> <p>TYPE OF WORK: Design</p> <p>PROGRAM AMOUNT: New Project</p> <p>PROJECT MANAGER: Sheng-Yung Hsu</p> <p>PROJECT: 01D</p> <p>REQUESTED ACTION: Establish a new bridge design project for \$1,200,000 in the Highway Construction Program. <b>Funds are available from the FY 2012 Bridge Replacement and Rehabilitation Fund (Local Project - 125.9) #76212.</b></p>	<p>Page 167</p>
	<p>NEW PROGRAM AMOUNT:</p>	<p>\$ 1,200,000</p>

**\*ITEM 8 Caa:** ROUTE NO: I-17 @ MP 287.0 Page 169  
 COUNTY: Yavapai  
 DISTRICT: Prescott  
 SCHEDULE: New Project Request  
 SECTION: Verde River Bridges NB and SB #1731 and #505  
 TYPE OF WORK: Design  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: Itty P. Itty  
 PROJECT: H854401D  
 REQUESTED ACTION: Establish a new bridge design project for \$85,000 in the Highway Construction Program. **Funds are available from the FY 2012 Bridge Replacement and Rehabilitation Fund (Local Project - 125.9) #76212.**  
 NEW PROGRAM AMOUNT: \$ 85,000

**\*ITEM 8 Cab:** ROUTE NO: I-10 @ MP 309.0 Page 171  
 COUNTY: Cochise  
 DISTRICT: Safford  
 SCHEDULE: New Project Request  
 SECTION: Adams Peak Wash Bridge EB and WB #1604 and #1605  
 TYPE OF WORK: Design  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: Itty P. Itty  
 PROJECT: H854501D  
 REQUESTED ACTION: Establish a new bridge design project for \$80,000 in the Highway Construction Program. **Funds are available from the FY 2012 Bridge Replacement and Rehabilitation Fund (Local Project - 125.9) #76212.**  
 NEW PROGRAM AMOUNT: \$ 80,000

**\*ITEM 8 Cac:** ROUTE NO: US 70 @ MP 326.0 Page 173  
 COUNTY: Graham  
 DISTRICT: Safford  
 SCHEDULE: New Project Request  
 SECTION: Various Bridges #394, #513, #514, and #515  
 TYPE OF WORK: Design  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: Itty P. Itty  
 PROJECT: H854701D  
 REQUESTED ACTION: Establish a new bridge design project for \$100,000 in the Highway Construction Program. **Funds are available from the FY 2012 Bridge Replacement and Rehabilitation Fund (Local Project - 125.9) #76212.**  
 NEW PROGRAM AMOUNT: \$ 100,000

**\*ITEM 8 Cad:** ROUTE NO: SR 260 @ MP 328.0 Page 175  
 COUNTY: Navajo  
 DISTRICT: Globe  
 SCHEDULE: New Project Request  
 SECTION: Mortensen Wash Bridge #1641  
 TYPE OF WORK: Design  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: Itty P. Itty  
 PROJECT: H854801D  
 REQUESTED ACTION: Establish a new bridge design project for \$65,000 in the Highway Construction Program. **Funds are available from the FY 2012 Bridge Replacement and Rehabilitation Fund (Local Project - 125.9) #76212.**  
 NEW PROGRAM AMOUNT: \$ 65,000

**\*ITEM 8 Cae:** ROUTE NO: SR 80 @ MP 364.0 Page 177  
 COUNTY: Cochise  
 DISTRICT: Safford  
 SCHEDULE: New Project Request  
 SECTION: White Water Draw Bridge #1626  
 TYPE OF WORK: Design  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: Itty P. Itty  
 PROJECT: H854901D  
 REQUESTED ACTION: Establish a new bridge design project for \$60,000 in the Highway Construction Program. **Funds are available from the FY 2012 Bridge Replacement and Rehabilitation Fund (Local Project - 125.9) #76212.**  
 NEW PROGRAM AMOUNT: \$ 60,000

**Item 8D: FY 2012 - 2016 Airport Development Program – Requested Modifications**

**\*ITEM 8 Da:** AIRPORT NAME: Lake Havasu City Page 179  
 SPONSOR: Lake Havasu City  
 AIRPORT CATEGORY: Commercial Service  
 SCHEDULE: FY 2012 – 2016  
 PROJECT #: E2S2X  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: Nancy Wiley  
 PROJECT DESCRIPTION: Replace PAPI units on Runway 14  
 REQUESTED ACTION: Recommend STB approval.  
 FUNDING SOURCES: \$0  
                                   **FAA** \$3,000  
                                   **Sponsor** \$27,000  
                                   **State** \$30,000  
   *Total Program*

**\*ITEM 8 Db:** AIRPORT NAME: Phoenix Sky Harbor International Page 180  
 SPONSOR: City of Phoenix  
 AIRPORT CATEGORY: Commercial Service  
 SCHEDULE: FY 2012 – 2016  
 PROJECT #: E2F2Y  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: Nancy Wiley  
 PROJECT DESCRIPTION: Reconstruct Taxiway connector B8 including shoulders in Portland cement concrete  
 REQUESTED ACTION: Recommend STB approval.  
 FUNDING SOURCES: \$2,115,900  
                                   **FAA** \$545,650  
                                   **Sponsor** \$352,650  
                                   **State** \$3,014,200  
   *Total Program*

**ADOT Safe Routes To School Program  
2012 Cycle 6 Recommendations**

**Program Balance, Cycle 6: \$5,500,000**

**Projects Recommended for Infrastructure Funding:**

<b>SRTS TAC Rank</b>	<b>Project Name</b>	<b>City</b>	<b>CO</b>	<b>Project Description</b>	<b>Request</b>
1	Growing Safe Routes Neighbors	Sedona	YV	Construct 10-foot wide multi-use path and install signage; replace existing bike racks; modify existing four-way intersection; install additional signage at drop-off/pick-up area.	\$244,000
2	Robison Elem. School Healthy Streets	Tucson	PM	Install a Pedestrian Hybrid Beacon, traffic calming, sidewalk, and new ADA curb ramps.	\$399,800
3	The Eagar Trail	Eagar	AP	Install programmable flashing pedestrian beacons and construct a detached, 12-foot wide multi-use path.	\$395,600
4	Gilbert SRTS Infrastructure Project, Ph. 3	Gilbert	MA	Replace existing narrow sidewalks, install eight driver feedback signs, a Pedestrian Hybrid Beacon, and a Rectangular Rapid Flash Beacon, and construct a safe crosswalk at seven target schools.	\$400,000
5	Old Vail Middle School SRTS Project	Vail	PM	Construct a one-mile long, off-set shared-use path and install a new crosswalk to improve thw safety of children walking and bicycling to school.	\$399,600
6	Joining Hands For A Brighter Future	Maricopa	PN	Install 5-foot wide sidewalk along SR 347 in order to connect Maricopa and Ak-Chin Indian Community students to Maricopa Elementary and Maricopa Wells Middle School.	\$232,400
7	Better Safe Than Sorry (Jorgensen)	Phoenix	MA	Install sidewalk, curb and gutter; ADA ramps and lighting along the west side of 17th Avenue between Broadway Road and Roeser Road.	\$330,500
8	Sidewalks For Safety – Garcia's . . . .	Phoenix	MA	Install sidewalk, curb and gutter, ADA ramps, and lighting on Yuma Street and adjacent streets.	\$398,800
9	Quartzsite School Sidewalk Improvements	Quartzsite	LA	Install new crosswalks, as well as sidewalks to connect neighborhoods to Quail Trail multi-use path and Quartzsite Elementary School.	\$396,100
10	Sequoia Schools 100 Mile Run, Walk, Bike Program (I)	Mesa	MA	Install new bicycle racks and enclosures; install signing and striping in bus and parent pick-up and drop-off areas; improve visibility by replacing an existing brick/block wall with wrought iron, which will include pedestrian gates.	\$104,900
11	Myrtle Ave. Safe Path For School Children	Glendale	MA	Install ADA compliant sidewalks, curbs, and gutters.	\$400,000
12	C.R.A.S.H. (Community at Risk with Accidents when Speeding Happens)	Glendale	MA	Install two school zone flashing beacons and two driver feedback speed radar signs.	\$86,000
<b>Total - infrastructure projects</b>					<b>\$3,787,700</b>

Projects Not Recommended for Infrastructure Funding:					
9	EAGLE's Quest For A Safe Nest	Phoenix	MA		\$113,600
10	Yuma ESD Sidewalk Improvements	Yuma	YU		\$399,800
11	FPES Student Safety Improvements	Apache Junction	PN		\$399,500
13	Be Safe, Be Cool . . . (I)	Laveen	MA		\$46,000
14	Porter Mountain Road Ped. Use Walkway	Pinetop-Lakeside	NA		\$400,000
15	'Share The Road With Bicycles' Program	Casa Grande	PN		\$51,100
16	Downtown Phoenix Urban In-Fill Demonstration Project	Phoenix	MA		\$107,600
17	Twin Peaks Shared-Use Path	Marana	PM		\$258,000
18	Anasazi ES/Via Linda Rd. Pedestrian Improvements	Scottsdale	MA		\$395,700

Projects Recommended for Non-Infrastructure Funding:					
1	Verde Valley SRTS (YCCHS) (M-Y)	Cottonwood, Sedona	YV	Coordinate pedestrian and bicycle safety educational and encouragement events, provide classroom presentations, provide parent education, and participate in community health events; participate in school Site Councils, assist in developing bike-ped-friendly school policies.	\$120,000
2	Safe Routes To Chino Valley Schools	Chino Valley	YV	Coordinate Walk To School Day events, conduct school site audits, provide bicycle and pedestrian educational materials, classroom curriculum, instruction, and incentives; coordinate bicycle rodeos; conduct parent surveys to assess current travel behaviors.	\$45,000
3	EAGLE's Quest For A Safety Vest (M-Y)	South Phoenix	MA	Hire a part-time SRTS Coordinator, conduct bicycle rodeos, International Walk To School Day; provide all volunteers and traffic staff with reflective safety vests and stop paddles; host a community forum on program progress and safety.	\$120,000
4	Nogales SRTS Initiative	Nogales	SC	Create SRTS walking maps for all five schools; conduct quarterly Walk To School Days; conduct bicycle rodeos; create a Frequent Walker program challenge at each school, and provide incentives to students and parents; hire a part-time SRTS/wellness coordinator.	\$45,000
5	Making The Connection – Santa Cruz	Rio Rico	SC	Update SRTS walking maps at five schools. Organize quarterly Walk To School Days and Walking School Bus programs, District bicycle rodeos, and Mileage Clubs for students and parents.	\$45,000
6	Arizona In ACTION SRTS Program	Goodyear	MA	Provide 'rules of the road' education for students and adults; provide rewards/incentives to students who wear their bicycle helmets properly; provide bike helmet and safety teaching products to Kindergarten through fourth grade classrooms. Create Walk/Bike To School events; hold bicycle rodeos.	\$5,000
7	Safe Kids Tucson – SRTS Support (M-Y)	Tucson	PM	Provide in-school education, bicycle rodeos, and Walk To School Day events at many of the 70 schools that are registered for the Pima County DOT SRTS and bicycle-pedestrian programs. Organize Walk n' Roll to School Days. Give away and fit 3,000 bicycle helmets.	\$45,000



8	South Tucson SRTS Project	South Tucson	PM	Hold 'walkabout' site assessments; participate in Walk n' Roll to School day; conduct pedestrian/bicyclist safety education programs; collaborate and share planning with existing neighborhood revitalizations efforts.	\$43,400
9	Sequoia Schools 100-Mile Run, Walk, Bike Program (NI)	Mesa	MA	Install speed bumps to reduce vehicle speeds and improve student pedestrian safety; utilize off-duty police support to enforce traffic laws; develop materials for Walking School Bus program, Park-and-Walk day; and after-school bicycle club; present bicycle-pedestrian safety education lessons.	\$44,800
10	Be Safe, Be Cool . . . (NI) (MY)	Laveen (ESD)	MA	Host a "Safety School" during our "Safety Town" gymnasium transformation. "Safety "School" trainers will be Junior High students who will teach walking and bicycling safety to Laveen Elementary kindergarten through sixth grade students; hold Bike To School days; conduct "Walking School Bus" and "Bike Train" assemblies. Create class competitions for the "Golden Shoe Award".	\$45,000
11	Safe Routes To Humboldt Unified Schools Program	Prescott Valley	YA	Participate in Walk To School Day, hold bicycle rodeos; provide incentive items to participating students.	\$29,600
12	Apache Junction SRTS Initiative	Apache Junction	PN	Create user-friendly Safe Route maps for all four schools; purchase a mobile speed feedback sign; hire on an infrequent basis an off-duty police officer to enforce school area traffic laws and reward students for proper bicycle-pedestrian behaviors.	\$43,800
13	Joseph Zito Walk-N-Rollers	Phoenix	MA	Organize Walk To School Day, Walking School Bus program, bicycle rodeo, and the "Golden Sneaker" award program; award incentive items to students and parents; conduct walkability site assessments.	\$45,000
14	Play It Safe! Yavapai County Community Health Services (MRSP)	Yavapai County	YV	Distribute education, safety, and promotional materials and incentive items; create a targeted community media campaign, including public service announcements; provide "SRTS Tool Kit for Schools," which includes SRTS consultation, promotion, and planning assistance for target schools.	\$30,000
15	Chinle Community Safety Enhancement Program (MRSP)	Chinle and Apache County	AP	This tribal-nontribal partnership will organize a Walking School Bus Program, Crossing Guard Training, and a Public Service Campaign. Public service announcements will be created in the Navajo language and aired on KTNN radio. Incentive items will be awarded to participating students.	\$29,800
<b>Total - Non-Infrastructure</b>					<b>\$736,400</b>

<b>Projects Not Recommended for Non-Infrastructure Funding:</b>					
	SRTS In Prescott	Prescott	YV		12,200
	Healthy Living (Bradley Academy)	Goodyear	MA		120,000
	Safe, Smart Choices To School	Marana	PM		29,200

<b>Miscellaneous:</b>	
Infrastructure ADOT Review Fund	\$60,000
SRTS State Coordinator	\$120,000
AZTEC Assistance	\$50,000
Planning Assistance Program	\$90,000
Tribal Planning Assistance Program	\$30,000
Grant Writing Assistance Program	\$20,000
Research	\$35,000
<b>Total</b>	<b>\$405,000</b>

**Ending Program Balance, Cycle 6: \$570,900**



ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)

1. PRB MEETING DATE:05/15/2012

2. Phone Teleconference?No At Phone #:  
Video Teleconference?No

GENERAL INFORMATION

3. Form Date:

05/29/2012

4. Project Manager / Presenter Information:

Vincent Li

(602) 712-7578

5. Form Created By:

Jason Hafner

9200 Project Management Group

205 S 17th Ave, 295, 614E

PROJECT INFORMATION

6. Project Location / Name:

Transfer Subprogram Funds

7. Type of Work:

N/A

8. CPS Id:    9. District:    10. Route:    11. County:    12. Beg MP:    13. TRACS #:    14. Len (mi.):    15. Fed ID #:

—  
(Tracs# not in Adv)

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved

Program Budget (in \$000):

15,039

18a. (+/-) Program Budget

Request (in \$000):

-15,039

18b. Total Program Budget

After Request (in \$000):

0

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

<b>Amount (in \$000):</b> 23 <b>Comments:</b>	<b>Fund Item #:</b> 70012 <b>Details:</b> FY:2012-ENGINEERING TECHNICAL GROUP-Construction Preparation: Technical Engineering Group	<b>Amount (in \$000):</b> -23 <b>Comments:</b>	<b>Fund Item #:</b> 70012 <b>Details:</b> FY:2012-ENGINEERING TECHNICAL GROUP-Construction Preparation: Technical Engineering Group
<b>Amount (in \$000):</b> 472 <b>Comments:</b>	<b>Fund Item #:</b> 70212 <b>Details:</b> FY:2012-TRAFFIC GROUP-Construction Preparation: Traffic Group	<b>Amount (in \$000):</b> -472 <b>Comments:</b>	<b>Fund Item #:</b> 70212 <b>Details:</b> FY:2012-TRAFFIC GROUP-Construction Preparation: Traffic Group
<b>Amount (in \$000):</b> 35 <b>Comments:</b>	<b>Fund Item #:</b> 70412 <b>Details:</b> FY:2012-PROJECT MANAGEMENT-Construction Preparation: Statewide Project Management	<b>Amount (in \$000):</b> -35 <b>Comments:</b>	<b>Fund Item #:</b> 70412 <b>Details:</b> FY:2012-PROJECT MANAGEMENT-Construction Preparation: Statewide Project Management
<b>Amount (in \$000):</b> 1,841 <b>Comments:</b>	<b>Fund Item #:</b> 70512 <b>Details:</b> FY:2012-ENGINEERING DEVELOPMENT-Design Contract Modifications (ECS)	<b>Amount (in \$000):</b> -1,841 <b>Comments:</b>	<b>Fund Item #:</b> 70512 <b>Details:</b> FY:2012-ENGINEERING DEVELOPMENT-Design Contract Modifications (ECS)
<b>Amount (in \$000):</b> 26 <b>Comments:</b>	<b>Fund Item #:</b> 70712 <b>Details:</b> FY:2012-INTERMODAL TRANSPORTATION DIVISION-Statewide Engineering Development	<b>Amount (in \$000):</b> -26 <b>Comments:</b>	<b>Fund Item #:</b> 70712 <b>Details:</b> FY:2012-INTERMODAL TRANSPORTATION DIVISION-Statewide Engineering Development
<b>Amount (in \$000):</b> 99 <b>Comments:</b>	<b>Fund Item #:</b> 71212 <b>Details:</b> FY:2012-TRAFFIC ENGINEERING-Traffic Signals	<b>Amount (in \$000):</b> -99 <b>Comments:</b>	<b>Fund Item #:</b> 71212 <b>Details:</b> FY:2012-TRAFFIC ENGINEERING-Traffic Signals
<b>Amount (in \$000):</b> 33 <b>Comments:</b>	<b>Fund Item #:</b> 71412 <b>Details:</b> FY:2012-BRIDGE INSPECTION & REPAIRS-Fund provides for bridge inspection program for emergency bridge repairs & upgrading	<b>Amount (in \$000):</b> -33 <b>Comments:</b>	<b>Fund Item #:</b> 71412 <b>Details:</b> FY:2012-BRIDGE INSPECTION & REPAIRS-Fund provides for bridge inspection program for emergency bridge repairs & upgrading
<b>Amount (in \$000):</b> 10 <b>Comments:</b>	<b>Fund Item #:</b> 71512 <b>Details:</b> FY:2012-BRIDGE, SCOUR-Bridge Scour Protection	<b>Amount (in \$000):</b> -10 <b>Comments:</b>	<b>Fund Item #:</b> 71512 <b>Details:</b> FY:2012-BRIDGE, SCOUR-Bridge Scour Protection
<b>Amount (in \$000):</b> 3 <b>Comments:</b>	<b>Fund Item #:</b> 71912 <b>Details:</b> FY:2012-ENVIRONMENTAL - ARCHAEOLOGICAL-Archaeol ogical Studies	<b>Amount (in \$000):</b> -3 <b>Comments:</b>	<b>Fund Item #:</b> 71912 <b>Details:</b> FY:2012-ENVIRONMENTAL - ARCHAEOLOGICAL-Archaeol ogical Studies
<b>Amount (in \$000):</b> 941 <b>Comments:</b>	<b>Fund Item #:</b> 72112 <b>Details:</b>	<b>Amount (in \$000):</b> -941 <b>Comments:</b>	<b>Fund Item #:</b> 72112 <b>Details:</b>

	FY:2012-EMERGENCY PROJECTS-Contract Repair		FY:2012-EMERGENCY PROJECTS-Contract Repair
<b><u>Amount (in \$000):</u></b> 2,894	<b><u>Fund Item #:</u></b> 72712	<b><u>Amount (in \$000):</u></b> -2,894	<b><u>Fund Item #:</u></b> 72712
<b><u>Comments:</u></b>	<b><u>Details:</u></b> FY:2012-HIGH RISK RURAL ROADS-Safety	<b><u>Comments:</u></b>	<b><u>Details:</u></b> FY:2012-HIGH RISK RURAL ROADS-Safety
<b><u>Amount (in \$000):</u></b> 112	<b><u>Fund Item #:</u></b> 75012	<b><u>Amount (in \$000):</u></b> -112	<b><u>Fund Item #:</u></b> 75012
<b><u>Comments:</u></b>	<b><u>Details:</u></b> FY:2012-TRANSPORTATION ENHANCEMENT IMPROVEMENTS-Projects of Opportunity	<b><u>Comments:</u></b>	<b><u>Details:</u></b> FY:2012-TRANSPORTATION ENHANCEMENT IMPROVEMENTS-Projects of Opportunity
<b><u>Amount (in \$000):</u></b> 1,000	<b><u>Fund Item #:</u></b> 75312	<b><u>Amount (in \$000):</u></b> -1,000	<b><u>Fund Item #:</u></b> 75312
<b><u>Comments:</u></b>	<b><u>Details:</u></b> FY:2012-TRANSPORTATION ENHANCEMENT IMPROVEMENTS-Constructio n / Design	<b><u>Comments:</u></b>	<b><u>Details:</u></b> FY:2012-TRANSPORTATION ENHANCEMENT IMPROVEMENTS-Constructio n / Design
<b><u>Amount (in \$000):</u></b> 93	<b><u>Fund Item #:</u></b> 76512	<b><u>Amount (in \$000):</u></b> -93	<b><u>Fund Item #:</u></b> 76512
<b><u>Comments:</u></b>	<b><u>Details:</u></b> FY:2012-FEDERAL AGENCY SUPPORT-Resource Agency Supplemental Support	<b><u>Comments:</u></b>	<b><u>Details:</u></b> FY:2012-FEDERAL AGENCY SUPPORT-Resource Agency Supplemental Support
<b><u>Amount (in \$000):</u></b> 14	<b><u>Fund Item #:</u></b> 77012	<b><u>Amount (in \$000):</u></b> -14	<b><u>Fund Item #:</u></b> 77012
<b><u>Comments:</u></b>	<b><u>Details:</u></b> FY:2012-SLOPE MANAGEMENT-Design/Constr uct	<b><u>Comments:</u></b>	<b><u>Details:</u></b> FY:2012-SLOPE MANAGEMENT-Design/Constr uct
<b><u>Amount (in \$000):</u></b> 200	<b><u>Fund Item #:</u></b> 77712	<b><u>Amount (in \$000):</u></b> -200	<b><u>Fund Item #:</u></b> 77712
<b><u>Comments:</u></b>	<b><u>Details:</u></b> FY:2012-ENVIRONMENTAL-S upport Services	<b><u>Comments:</u></b>	<b><u>Details:</u></b> FY:2012-ENVIRONMENTAL-S upport Services
<b><u>Amount (in \$000):</u></b> 2,100	<b><u>Fund Item #:</u></b> 77912	<b><u>Amount (in \$000):</u></b> -2,100	<b><u>Fund Item #:</u></b> 77912
<b><u>Comments:</u></b>	<b><u>Details:</u></b> FY:2012-RIGHT OF WAY CONTINGENCY-Right of Way Acquisitions	<b><u>Comments:</u></b>	<b><u>Details:</u></b> FY:2012-RIGHT OF WAY CONTINGENCY-Right of Way Acquisitions
<b><u>Amount (in \$000):</u></b> 300	<b><u>Fund Item #:</u></b> 79212	<b><u>Amount (in \$000):</u></b> -300	<b><u>Fund Item #:</u></b> 79212
<b><u>Comments:</u></b>	<b><u>Details:</u></b> FY:2012-ROADSIDE FACILITIES SUPPORT-Operational Support	<b><u>Comments:</u></b>	<b><u>Details:</u></b> FY:2012-ROADSIDE FACILITIES SUPPORT-Operational Support
<b><u>Amount (in \$000):</u></b> 1,500	<b><u>Fund Item #:</u></b> 79412	<b><u>Amount (in \$000):</u></b> -1,500	<b><u>Fund Item #:</u></b> 79412
<b><u>Comments:</u></b>	<b><u>Details:</u></b> FY:2012-SAFE ROUTES TO SCHOOL PROGRAM-Safe Routes to School	<b><u>Comments:</u></b>	<b><u>Details:</u></b> FY:2012-SAFE ROUTES TO SCHOOL PROGRAM-Safe Routes to School
<b><u>Amount (in \$000):</u></b> 3,200	<b><u>Fund Item #:</u></b> 79612	<b><u>Amount (in \$000):</u></b> -3,200	<b><u>Fund Item #:</u></b> 79612
<b><u>Comments:</u></b>	<b><u>Details:</u></b> FY:2012-COORDINATED BORDER INFRASTRUCTURE-Coordinat ed Border Infrastructure	<b><u>Comments:</u></b>	<b><u>Details:</u></b> FY:2012-COORDINATED BORDER INFRASTRUCTURE-Coordinat ed Border Infrastructure

<b>Amount (in \$000):</b> 8	<b>Fund Item #:</b> 72812	<b>Amount (in \$000):</b> -8	<b>Fund Item #:</b> 72812
<b>Comments:</b> Statewide (132.00)	<b>Details:</b> FY:2012-HIGHWAY SAFETY IMPROVEMENT PROGRAM-Safety	<b>Comments:</b> Statewide (132.00)	<b>Details:</b> FY:2012-HIGHWAY SAFETY IMPROVEMENT PROGRAM-Safety
<b>Amount (in \$000):</b> 105	<b>Fund Item #:</b> 72812	<b>Amount (in \$000):</b> -105	<b>Fund Item #:</b> 72812
<b>Comments:</b> Local (132.90)	<b>Details:</b> FY:2012-HIGHWAY SAFETY IMPROVEMENT PROGRAM-Safety	<b>Comments:</b> Local (132.90)	<b>Details:</b> FY:2012-HIGHWAY SAFETY IMPROVEMENT PROGRAM-Safety
<b>Amount (in \$000):</b> 30	<b>Fund Item #:</b> 76212	<b>Amount (in \$000):</b> -30	<b>Fund Item #:</b> 76212
<b>Comments:</b>	<b>Details:</b> FY:2012-BRIDGE REPLACEMENT & REHABILITATION (LOCAL PROJECTS)-Bridge Replacement & Rehabilitation	<b>Comments:</b> Local (125.90)	<b>Details:</b> FY:2012-BRIDGE REPLACEMENT & REHABILITATION (LOCAL PROJECTS)-Bridge Replacement & Rehabilitation

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

- 21. Current Fiscal Year:**
- 22. Current Bid Pkg Ready Date:**
- 23. Current Bid Adv Date:**

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

- 21a. Request Fiscal Year to:**
- 22a. Request Bid Pkg Ready Date to:**
- 23a. Request Bid Adv Date to:**

**ADDITIONAL DETAILS**

<b>24a. Scope Changed?</b> No	<b>24c. Work Type Changed?</b> No
<b>24b. Project Name/Location Changed?</b> No	<b>24d. What is the current Stage?</b> N/A
<b>Have ENVIRONMENTAL Clearance?</b> NA	<b>Have MATERIALS Memo?</b> NA
<b>Have U&amp;RR Clearance?</b> NA	<b>Have C&amp;S Approval?</b> NA
<b>Have R/W Clearance?</b> NA	<b>Have CUSTOMIZED Schedule?</b> NA
<b>Scoping Document Completed?</b> NA	

**25. DESCRIPTION OF REQUEST:**

Transfer funds from subprograms to 72312 Contingency Fund.

**26. JUSTIFICATION:**

Funds in these subprograms will not be needed before June 30, 2012. By moving these funds to contingency the monies can be transferred to FY12 Projects that are ready to proceed.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

<b>REQUESTED ACTIONS:</b> Request to be in PPAC Agenda for 5/29/2012 . Change in Budget.	<b>APPROVED/RECOMMENDED ACTIONS:</b> Item(s) Approved. Subject to PPAC Approval.
--	---

**PRB APPROVED**



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:03/13/2012  
 2. Phone Teleconference?No      At Phone #:  
 Video Teleconference?No      [Click here to view all previous PRB Actions for this project](#)

**GENERAL INFORMATION**

**3. Form Date:** 05/02/2012      **4. Project Manager / Presenter Information:** Joseph Salazar (602) 712-7077  
**5. Form Created By:** Joseph Salazar      9575 Roadway Grp-Const Chrgs      1611 W Jackson St , 617E

**PROJECT INFORMATION**

**6. Project Location / Name:** Peoria Ave to Waddell Road      **7. Type of Work:** Landscape Construction  
**8. CPS Id:** WB1L      **9. District:** Phoenix      **10. Route:** 303      **11. County:** Maricopa      **12. Beg MP:** 112      **13. TRACS #:** H833101D      **14. Len (mi.):** 2      **15. Fed ID #:**

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

<b>18. Current Approved Program Budget (in \$000):</b> 2,400	<b>18a. (+/-) Program Budget Request (in \$000):</b> 0	<b>18b. Total Program Budget After Request (in \$000):</b> 2,400
---	---	---

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

**Amount (in \$000):** 2,400      **Fund Item #:** 45112  
**Comments:**      **Details:**  
 FY:2012-PEORIA AVE -  
 WADDELL RD-Construct  
 Landscape

**Amount (in \$000):**      **Fund Item #:**  
**Comments:**      **Details:**

**I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.**

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

**21. Current Fiscal Year:** 2012  
**22. Current Bid Pkg Ready Date:**  
**23. Current Bid Adv Date:**

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

**21a. Request Fiscal Year to:** 2013  
**22a. Request Bid Pkg Ready Date to:**  
**23a. Request Bid Adv Date to:**

**ADDITIONAL DETAILS**

<b>24a. Scope Changed?No</b>	<b>24c. Work Type Changed?No</b>
<b>24b. Project Name/Location Changed?No</b>	<b>24d. What is the current Stage?Stage II</b>
<b>Have ENVIRONMENTAL Clearance?NO</b>	<b>Have MATERIALS Memo?NO</b>
<b>Have U&amp;RR Clearance?NO</b>	<b>Have C&amp;S Approval?NO</b>
<b>Have R/W Clearance?NO</b>	<b>Have CUSTOMIZED Schedule?NO</b>
<b>Scoping Document Completed?NO</b>	

**25. DESCRIPTION OF REQUEST:**

Defer the project from FY2012 to FY2013

**26. JUSTIFICATION:**

100pct Design for this project will be completed by October 2012. Therefore it is necessary to defer this project to FY2013.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

<b>REQUESTED ACTIONS:</b> Change in FY. Request to be in PPAC Agenda for 5/29/2012 .	<b>APPROVED/RECOMMENDED ACTIONS:</b> Item(s) Approved. Subject to PPAC Approval. Contingent upon MAG Regional Council Approval on May 23, 2012
--	---

**PRB APPROVED**



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:05/08/2012

2. Phone Teleconference?No  
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

**GENERAL INFORMATION**

**3. Form Date:**

05/21/2012

**4. Project Manager / Presenter Information:**

Joseph Salazar

(602) 712-7077

**5. Form Created By:**

Joseph Salazar

9575 Roadway Grp-Const Chrgs

1611 W Jackson St , 617E

**PROJECT INFORMATION**

**6. Project Location / Name:**

Peoria Ave to Waddell Road

**7. Type of Work:**

Landscape Design

**8. CPS Id:**

WB1L

**9. District:**

Phoenix

**10. Route:**

303

**11. County:**

Maricopa

**12. Beg MP:**

112

**13. TRACS #:**

H833101D

**14. Len (mi.):**

2

**15. Fed ID #:**

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):** 45311

**18. Current Approved**

**Program Budget (in \$000):**

200

**18a. (+/-) Program Budget**

**Request (in \$000):**

40

**18b. Total Program Budget**

**After Request (in \$000):**

240

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

**Amount (in \$000):** 200

**Fund Item #:** 45311

**Comments:**  
Landscape Design

**Details:**

FY:0--.

**Amount (in \$000):** 40

**Comments:**  
Landscape Design

**Fund Item #:** 75012

**Details:**

FY:2012-TRANSPORTATION  
ENHANCEMENT  
IMPROVEMENTS-Projects of  
Opportunity

**I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.**

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

**21. Current Fiscal Year:**

2012

**22. Current Bid Pkg Ready Date:**

**23. Current Bid Adv Date:**

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

**21a. Request Fiscal Year to:**

**22a. Request Bid Pkg Ready Date to:**

**23a. Request Bid Adv Date to:**

**ADDITIONAL DETAILS**

**24a. Scope Changed?**No

**24b. Project Name/Location Changed?**No

**Have ENVIRONMENTAL Clearance?**NO

**Have U&RR Clearance?**NO

**Have R/W Clearance?**NO

**Scoping Document Completed?**NO

**24c. Work Type Changed?**No

**24d. What is the current Stage?**Stage II

**Have MATERIALS Memo?**NO

**Have C&S Approval?**NO

**Have CUSTOMIZED Schedule?**NO

**25. DESCRIPTION OF REQUEST:**

Add Projects of Opportunity funding to the project.

**26. JUSTIFICATION:**

During the development of Stage II design, Federal TEA-POO funding was requested to improve the design of the irrigation enclosure and the irrigation equipment details, and to enhance mainline aesthetics with embankment and fencing treatments, and cross street median island landform graphics.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**



**REQUESTED ACTIONS:**  
Request to be in PPAC Agenda for 5/29/2012 .  
Change in Budget.

**APPROVED/RECOMMENDED ACTIONS:**  
Item(s) Approved. Subject to PPAC Approval.  
Pending approval from the MAG Regional  
Council on June 27, 2012.

**PRB APPROVED**



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:03/13/2012

2. Phone Teleconference?No  
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

**GENERAL INFORMATION**

**3. Form Date:**

05/02/2012

**4. Project Manager / Presenter Information:**

Joseph Salazar

(602) 712-7077

**5. Form Created By:**

Joseph Salazar

9575 Roadway Grp-Const Chrgs

1611 W Jackson St, , 617E

**PROJECT INFORMATION**

**6. Project Location / Name:**

Waddell Road to Mountain View

**7. Type of Work:**

Landscape Construction

**8. CPS Id:**

OF1L

**9. District:**

Phoenix

**10. Route:**

303

**11. County:**

Maricopa

**12. Beg MP:**

114

**13. TRACS #:**

H8332

**14. Len (mi.):**

4.0

**15. Fed ID #:**

(Tracs# not in Adv)

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

**18. Current Approved**

**Program Budget (in \$000):**

4,500

**18a. (+/-) Program Budget**

**Request (in \$000):**

0

**18b. Total Program Budget**

**After Request (in \$000):**

4,500

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

**Amount (in \$000):** 4,500

**Fund Item #:** 45212

**Comments:**

**Details:**  
FY:2012-WADDELL RD -  
MOUNTAIN VIEW  
RD-Construct Landscape

**Amount (in \$000):**

**Comments:**

**Fund Item #:**

**Details:**

**I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.**

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

**21. Current Fiscal Year:**

2012

**22. Current Bid Pkg Ready Date:**

**23. Current Bid Adv Date:**

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

**21a. Request Fiscal Year to:**

2013

**22a. Request Bid Pkg Ready Date to:**

**23a. Request Bid Adv Date to:**

**ADDITIONAL DETAILS**

**24a. Scope Changed?No**

**24b. Project Name/Location Changed?No**

**Have ENVIRONMENTAL Clearance?NO**

**Have U&RR Clearance?NO**

**Have R/W Clearance?NO**

**Scoping Document Completed?NO**

**24c. Work Type Changed?No**

**24d. What is the current Stage?Stage II**

**Have MATERIALS Memo?NO**

**Have C&S Approval?NO**

**Have CUSTOMIZED Schedule?NO**

**25. DESCRIPTION OF REQUEST:**

Defer the project from FY2012 to FY2013

**26. JUSTIFICATION:**

To allow time for the completion of design and the existing CMAR Project.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

**REQUESTED ACTIONS:**

Change in FY.

Request to be in PPAC Agenda for 5/29/2012 .

**APPROVED/RECOMMENDED ACTIONS:**

Item(s) Approved. Subject to PPAC Approval.

Contingent upon MAG Regional Council

Approval on May 23, 2012

**PRB APPROVED**



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:05/08/2012

2. Phone Teleconference?No  
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

**GENERAL INFORMATION**

**3. Form Date:**

05/21/2012

**4. Project Manager / Presenter Information:**

Joseph Salazar

(602) 712-7077

**5. Form Created By:**

Joseph Salazar

9575 Roadway Grp-Const Chrgs

1611 W Jackson St , 617E

**PROJECT INFORMATION**

**6. Project Location / Name:**

Waddell Road to Mountain View

**7. Type of Work:**

Landscape Design

**8. CPS Id:**

OF1L

**9. District:**

Phoenix

**10. Route:**

303

**11. County:**

Maricopa

**12. Beg MP:**

114

**13. TRACS #:**

H833201D

**14. Len (mi.):**

4.0

**15. Fed ID #:**

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):** 45411

**18. Current Approved**

**Program Budget (in \$000):**

300

**18a. (+/-) Program Budget**

**Request (in \$000):**

60

**18b. Total Program Budget**

**After Request (in \$000):**

360

**19. Currently Approved Budget Funding List:**

**Amount (in \$000):** 300

**Fund Item #:** 45411

**Comments:**  
Landscape Design

**Details:**  
FY:0--.

**19a. New / Budget Change Request Funding List:**

**Amount (in \$000):** 60

**Fund Item #:** 75012

**Comments:**  
Landscape Design

**Details:**  
FY:2012-TRANSPORTATION  
ENHANCEMENT  
IMPROVEMENTS-Projects of  
Opportunity

**I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.**

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

**21. Current Fiscal Year:** 2012

**22. Current Bid Pkg Ready Date:**

**23. Current Bid Adv Date:**

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

**21a. Request Fiscal Year to:**

**22a. Request Bid Pkg Ready Date to:**

**23a. Request Bid Adv Date to:**

**ADDITIONAL DETAILS**

**24a. Scope Changed?No**

**24b. Project Name/Location Changed?No**

**Have ENVIRONMENTAL Clearance?NO**

**Have U&RR Clearance?NO**

**Have R/W Clearance?NO**

**Scoping Document Completed?NO**

**24c. Work Type Changed?No**

**24d. What is the current Stage?Stage II**

**Have MATERIALS Memo?NO**

**Have C&S Approval?NO**

**Have CUSTOMIZED Schedule?NO**

**25. DESCRIPTION OF REQUEST:**

Add Projects of Opportunity funding to the project.

**26. JUSTIFICATION:**

During the development of Stage II design, Federal TEA-POO funding was requested to improve the design of the irrigation enclosure and the irrigation equipment details, and to enhance mainline aesthetics with embankment and fencing treatments, and cross street median island landform graphics.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

**REQUESTED ACTIONS:**  
Request to be in PPAC Agenda for 5/29/2012 .  
Change in Budget.

**APPROVED/RECOMMENDED ACTIONS:**  
Item(s) Approved. Subject to PPAC Approval.  
Pending approval from the MAG Regional  
Council on June 27, 2012.

**PRB APPROVED**



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:03/06/2012

2. Phone Teleconference?No  
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

**GENERAL INFORMATION**

**3. Form Date:**

05/02/2012

**4. Project Manager / Presenter Information:**

Ronald Mccally

(602) 712-7646

**5. Form Created By:**

Ronald Mccally

9250 Valley Project Management

1611 W Jackson St, 295, 614E

**PROJECT INFORMATION**

**6. Project Location / Name:**

THOMAS RD-CAMELBACK RD

**7. Type of Work:**

Design Landscape

**8. CPS Id:**

OE1L

**9. District:**

Phoenix

**10. Route:**

303L

**11. County:**

Maricopa

**12. Beg MP:**

105

**13. TRACS #:**

H850401D

**14. Len (mi.):**

**15. Fed ID #:**

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):** 43812

**18. Current Approved**

**Program Budget (in \$000):**

200

**18a. (+/-) Program Budget**

**Request (in \$000):**

0

**18b. Total Program Budget**

**After Request (in \$000):**

200

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

**Amount (in \$000):** 200

**Fund Item #:** 43812

**Comments:**

**Details:**

FY:2012-THOMAS RD -  
CAMELBACK RD-Design  
Landscape

**Amount (in \$000):**

**Fund Item #:**

**Comments:**

**Details:**

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

**21. Current Fiscal Year:**

2012

**22. Current Bid Pkg Ready Date:**

**23. Current Bid Adv Date:**

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

**21a. Request Fiscal Year to:**

2013

**22a. Request Bid Pkg Ready Date to:**

**23a. Request Bid Adv Date to:**

**ADDITIONAL DETAILS**

**24a. Scope Changed?**No

**24b. Project Name/Location Changed?**No

**Have ENVIRONMENTAL Clearance?**NO

**Have U&RR Clearance?**NO

**Have R/W Clearance?**NO

**Scoping Document Completed?**NO

**24c. Work Type Changed?**No

**24d. What is the current Stage?**Pre Stage II

**Have MATERIALS Memo?**NO

**Have C&S Approval?**NO

**Have CUSTOMIZED Schedule?**NO

**25. DESCRIPTION OF REQUEST:**

Defer/move the project from FY 2012 to FY 2013.

**26. JUSTIFICATION:**

The start of the Construction project for this segment was delayed from the original schedule,allowing additional time for the Landscape Design to begin.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

**REQUESTED ACTIONS:**  
Change in FY.  
Request to be in PPAC Agenda for 5/29/2012 .

**APPROVED/RECOMMENDED ACTIONS:**  
Item(s) Approved. Subject to PPAC Approval.  
Contingent upon MAG Regional Council  
Approval on May 23, 2012

**PRB APPROVED**



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:03/06/2012

2. Phone Teleconference?No  
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)**GENERAL INFORMATION****3. Form Date:**

05/02/2012

**4. Project Manager / Presenter Information:**

Owen Mills

(602) 712-8695

**5. Form Created By:**

Owen Mills

9019 Valley Proj Const

1611 W Jackson St, , EM01

**PROJECT INFORMATION****6. Project Location / Name:**

SR303L, Glendale to Peoria

**7. Type of Work:**

Design Landscape

**8. CPS Id:**

OC1L

**9. District:**

Phoenix

**10. Route:**

SR303L

**11. County:**

Maricopa

**12. Beg MP:**

109

**13. TRACS #:**

-

(Tracs# not in Adv)

**14. Len (mi.):**

4

**15. Fed ID #:****PROJECT REQUEST SUMMARY****17. Original Program Item # (Current 5 Yr Program):** 44012**18. Current Approved****Program Budget (in \$000):**

300

**18a. (+/-) Program Budget****Request (in \$000):**

0

**18b. Total Program Budget****After Request (in \$000):**

300

**19. Currently Approved Budget Funding List:****19a. New / Budget Change Request Funding List:****Amount (in \$000):** 300**Fund Item #:** 44012**Comments:****Details:**FY:2012-GLENDALE AVE -  
PEORIA AVE-Design  
Landscape**Amount (in \$000):****Comments:****Fund Item #:****Details:****20. JPA #s:****CURRENTLY APPROVED SCHEDULE****21. Current Fiscal Year:**

2012

**22. Current Bid Pkg Ready Date:****23. Current Bid Adv Date:****CHANGE REQUEST / NEW PROJECT SCHEDULE****21a. Request Fiscal Year to:**

2013

**22a. Request Bid Pkg Ready Date to:****23a. Request Bid Adv Date to:****ADDITIONAL DETAILS****24a. Scope Changed?No****24b. Project Name/Location Changed?No****Have ENVIRONMENTAL Clearance?NO****Have U&RR Clearance?NO****Have R/W Clearance?NO****Scoping Document Completed?NO****24c. Work Type Changed?No****24d. What is the current Stage?N/A****Have MATERIALS Memo?NO****Have C&S Approval?NO****Have CUSTOMIZED Schedule?NO****25. DESCRIPTION OF REQUEST:**

Defer from FY12 to FY13.

**26. JUSTIFICATION:**

Design to begin in FY13 to align with the completion of the roadway construction.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:****28. OTHER ALTERNATIVES:****REQUESTED ACTIONS:**

Change in FY.

Request to be in PPAC Agenda for 5/29/2012 .

**APPROVED/RECOMMENDED ACTIONS:**

Item(s) Approved. Subject to PPAC Approval.

Contingent upon MAG Regional Council

Approval on May 23, 2012

**PRB APPROVED**





**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:03/06/2012

2. Phone Teleconference?No      At Phone #:  
Video Teleconference?No

**GENERAL INFORMATION**

**3. Form Date:** 05/02/2012      **4. Project Manager / Presenter Information:** Owen Mills (602) 712-8695  
**5. Form Created By:** Owen Mills      9019 Valley Proj Const      1611 W Jackson St, , EM01

**PROJECT INFORMATION**

**6. Project Location / Name:** SR101L (Agua Fria) To I-17      **7. Type of Work:** Design Utility Relocation

**8. CPS Id:**      **9. District:** Phoenix      **10. Route:** I-10      **11. County:** Maricopa      **12. Beg MP:** 133      **13. TRACS #:** -      **14. Len (mi.):** 7      **15. Fed ID #:**

(Tracs# not in Adv)

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):** 44512

<b>18. Current Approved Program Budget (in \$000):</b> 1,000	<b>18a. (+/-) Program Budget Request (in \$000):</b> 0	<b>18b. Total Program Budget After Request (in \$000):</b> 1,000
---	---	---

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

**Amount (in \$000):** 1,000      **Fund Item #:** 44512  
**Comments:**      **Details:** FY:2012-SR 101L (AGUA FRIA) TO I-17-Design Utility relocation

**Amount (in \$000):**      **Fund Item #:**  
**Comments:**      **Details:**

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

**21. Current Fiscal Year:** 2012  
**22. Current Bid Pkg Ready Date:**  
**23. Current Bid Adv Date:**

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

**21a. Request Fiscal Year to:** 2013  
**22a. Request Bid Pkg Ready Date to:**  
**23a. Request Bid Adv Date to:**

**ADDITIONAL DETAILS**

<b>24a. Scope Changed?No</b>	<b>24c. Work Type Changed?No</b>
<b>24b. Project Name/Location Changed?No</b>	<b>24d. What is the current Stage?N/A</b>
<b>Have ENVIRONMENTAL Clearance?NO</b>	<b>Have MATERIALS Memo?NO</b>
<b>Have U&amp;RR Clearance?NO</b>	<b>Have C&amp;S Approval?NO</b>
<b>Have R/W Clearance?NO</b>	<b>Have CUSTOMIZED Schedule?NO</b>
<b>Scoping Document Completed?NO</b>	

**25. DESCRIPTION OF REQUEST:**

Defer from FY12 to FY13.

**26. JUSTIFICATION:**

Design pending decisions on South Mountain Freeway issues.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

<p><b>REQUESTED ACTIONS:</b> Change in FY. Request to be in PPAC Agenda for 5/29/2012 .</p>	<p><b>APPROVED/RECOMMENDED ACTIONS:</b> Item(s) Approved. Subject to PPAC Approval. Contingent upon MAG Regional Council Approval on May 23, 2012</p>
---	---

**PRB APPROVED**



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:03/06/2012

2. Phone Teleconference?No  
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

**GENERAL INFORMATION**

**3. Form Date:**

05/02/2012

**4. Project Manager / Presenter Information:**

Don Gorman

(602) 712-8736

**5. Form Created By:**

Don Gorman

9250 Valley Project Management

1611 W Jackson St, , EM01

**PROJECT INFORMATION**

**6. Project Location / Name:**

Meridian Rd, Half Interchange

**7. Type of Work:**

Design New Facilities

**8. CPS Id:**

NM1L

**9. District:**

Phoenix

**10. Route:**

60

**11. County:**

Maricopa

**12. Beg MP:**

193

**13. TRACS #:**

H830001D

(Tracs# not in Adv)

**14. Len (mi.):**

2

**15. Fed ID #:**

NH-060-C(207)

A

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

40612

**18. Current Approved**

**Program Budget (in \$000):**

800

**18a. (+/-) Program Budget**

**Request (in \$000):**

0

**18b. Total Program Budget**

**After Request (in \$000):**

800

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

**Amount (in \$000):** 800

**Fund Item #:** 40612

**Comments:**

**Details:**  
FY:2012-MERIDIAN RD, HALF  
INTERCHANGE-Design TI

**Amount (in \$000):**

**Comments:**

**Fund Item #:**

**Details:**

**I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.**

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

**21. Current Fiscal Year:**

2012

**22. Current Bid Pkg Ready Date:**

**23. Current Bid Adv Date:**

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

**21a. Request Fiscal Year to:**

2013

**22a. Request Bid Pkg Ready Date to:**

TBD

**23a. Request Bid Adv Date to:**

TBD

**ADDITIONAL DETAILS**

**24a. Scope Changed?No**

**24b. Project Name/Location Changed?No**

**Have ENVIRONMENTAL Clearance?NO**

**Have U&RR Clearance?NO**

**Have R/W Clearance?NO**

**Scoping Document Completed?NO**

**24c. Work Type Changed?No**

**24d. What is the current Stage?Pre Stage II**

**Have MATERIALS Memo?NO**

**Have C&S Approval?NO**

**Have CUSTOMIZED Schedule?NO**

**25. DESCRIPTION OF REQUEST:**

Defer Final Design from FY 2012 to FY 2013.

**26. JUSTIFICATION:**

Preparation of the DCR to include a final CE will be complete in September 2012.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

<p><b>REQUESTED ACTIONS:</b> Change in FY. Update/Establish Schedule. Request to be in PPAC Agenda for 5/29/2012 .</p>	<p><b>APPROVED/RECOMMENDED ACTIONS:</b> Item(s) Approved. Subject to PPAC Approval. Contingent upon MAG Regional Council Approval on May 23, 2012</p> <p align="right"><b>PRB APPROVED</b></p>
--	--



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:04/24/2012

2. Phone Teleconference?No      At Phone #:  
Video Teleconference?No

**GENERAL INFORMATION**

**3. Form Date:** 04/25/2012      **4. Project Manager / Presenter Information:** Robin Raine (520) 388-4264  
**5. Form Created By:** Robin Raine      9235 Proj Mgmt Grp-Const Chrgs      1221 S 2nd Ave, , T100

**PROJECT INFORMATION**

**6. Project Location / Name:** Cortaro Rd to Ina Rd      **7. Type of Work:** Design (Reconstruct & widen frontage roads)  
**8. CPS Id:**      **9. District:** Tucson      **10. Route:** 10      **11. County:** Pima      **12. Beg MP:** 246      **13. TRACS #:** -      **14. Len (mi.):** 2      **15. Fed ID #:**  
(Tracs# not in Adv)

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):** 14512

<b>18. Current Approved Program Budget (in \$000):</b> 4,000	<b>18a. (+/-) Program Budget Request (in \$000):</b> 0	<b>18b. Total Program Budget After Request (in \$000):</b> 4,000
---	---	---

<b>19. Currently Approved Budget Funding List:</b>	<b>19a. New / Budget Change Request Funding List:</b>
<b>Amount (in \$000):</b> 4,000 <b>Fund Item #:</b> 14512	<b>Amount (in \$000):</b> <b>Fund Item #:</b>
<b>Comments:</b> PAG 2.6 Funds	<b>Comments:</b> Details:
	FY:2012-CORTARO RD TO INA RD-Design (Reconstruct & widen frontage roads)

**20. JPA #s:**

<b>CURRENTLY APPROVED SCHEDULE</b>	<b>CHANGE REQUEST / NEW PROJECT SCHEDULE</b>
<b>21. Current Fiscal Year:</b> 12	<b>21a. Request Fiscal Year to:</b> 13
<b>22. Current Bid Pkg Ready Date:</b>	<b>22a. Request Bid Pkg Ready Date to:</b>
<b>23. Current Bid Adv Date:</b>	<b>23a. Request Bid Adv Date to:</b>

**ADDITIONAL DETAILS**

<b>24a. Scope Changed?No</b>	<b>24c. Work Type Changed?No</b>
<b>24b. Project Name/Location Changed?No</b>	<b>24d. What is the current Stage?N/A</b>
<b>Have ENVIRONMENTAL Clearance?NO</b>	<b>Have MATERIALS Memo?NO</b>
<b>Have U&amp;RR Clearance?NO</b>	<b>Have C&amp;S Approval?NO</b>
<b>Have R/W Clearance?NO</b>	<b>Have CUSTOMIZED Schedule?NO</b>
<b>Scoping Document Completed?NO</b>	

**25. DESCRIPTION OF REQUEST:**

Move project from FY12 to FY13.

**26. JUSTIFICATION:**

PAG email request. The DCR is not yet complete.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

<b>REQUESTED ACTIONS:</b> Change in FY. Request to be in PPAC Agenda for 5/29/2012 .	<b>APPROVED/RECOMMENDED ACTIONS:</b> Item(s) Approved. Subject to PPAC Approval.
--	---

**PRB APPROVED**



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:04/24/2012

2. Phone Teleconference?No  
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

**GENERAL INFORMATION**

**3. Form Date:**

04/25/2012

**4. Project Manager / Presenter Information:**

Steve Wilson

(520) 262-3247

**5. Form Created By:**

Steve Wilson

9235 Proj Mgmt Grp-Const Chrgs

1221 S 2nd Ave, 1ST FLR, T100

**PROJECT INFORMATION**

**6. Project Location / Name:**

LOWER SWITCHBACK RUBBLE WALLS

**7. Type of Work:**

DESIGN ROADWAY

**8. CPS Id:**

SE1J

**9. District:**

Safford

**10. Route:**

191

**11. County:**

Greenlee

**12. Beg MP:**

175.2

**13. TRACS #:**

H709702D

**14. Len (mi.):**

0.1

**15. Fed ID #:**

191-A(211)A

(Tracs# not in Adv)

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

**18. Current Approved**

**Program Budget (in \$000):**

209

**18a. (+/-) Program Budget**

**Request (in \$000):**

55

**18b. Total Program Budget**

**After Request (in \$000):**

264

**19. Currently Approved Budget Funding List:**

**Amount (in \$000):** 209

**Fund Item #:** 74410

**Comments:**

**Details:**

FY:0--.

**19a. New / Budget Change Request Funding List:**

**Amount (in \$000):** 55

**Fund Item #:** 74412

**Comments:**

**Details:**

FY:2012-DISTRICT MINOR  
PROJECTS-Design

**I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.**

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

**21. Current Fiscal Year:**

12

**22. Current Bid Pkg Ready Date:**

**23. Current Bid Adv Date:**

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

**21a. Request Fiscal Year to:**

**22a. Request Bid Pkg Ready Date to:**

**23a. Request Bid Adv Date to:**

**ADDITIONAL DETAILS**

**24a. Scope Changed?No**

**24b. Project Name/Location Changed?No**

**Have ENVIRONMENTAL Clearance?NO**

**Have U&RR Clearance?NO**

**Have R/W Clearance?NO**

**Scoping Document Completed?YES**

**24c. Work Type Changed?No**

**24d. What is the current Stage?Stage III**

**Have MATERIALS Memo?YES**

**Have C&S Approval?NO**

**Have CUSTOMIZED Schedule?YES**

**25. DESCRIPTION OF REQUEST:**

Add \$55K of District Minor design funds.

**26. JUSTIFICATION:**

Additional funding needed to complete design that will replace three rubble walls that are failing.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

<p><b>REQUESTED ACTIONS:</b> Request to be in PPAC Agenda for 5/29/2012 . Change in Budget.</p>	<p><b>APPROVED/RECOMMENDED ACTIONS:</b> Item(s) Approved. Subject to PPAC Approval.</p> <p align="right"><b>PRB APPROVED</b></p>
---	--



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:05/08/2012

2. Phone Teleconference?No  
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

**GENERAL INFORMATION**

**3. Form Date:**

05/18/2012

**4. Project Manager / Presenter Information:**

Evelyn Ma

(602) 712-6660

**5. Form Created By:**

Evelyn Ma

9235 Proj Mgmt Grp-Const Chrgs

205 S 17th Ave, 295, 614E

**PROJECT INFORMATION**

**6. Project Location / Name:**

Tombstone Courthouse State Park

**7. Type of Work:**

Construct Parking

**8. CPS Id:**

WS1H

**9. District:**

Safford

**10. Route:**

80

**11. County:**

Cochise

**12. Beg MP:**

316

**13. TRACS #:**

H718101C

**14. Len (mi.):**

0

**15. Fed ID #:**

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):** 13309

**18. Current Approved**

**Program Budget (in \$000):**

425

**18a. (+/-) Program Budget**

**Request (in \$000):**

-425

**18b. Total Program Budget**

**After Request (in \$000):**

0

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

**Amount (in \$000):** 425

**Fund Item #:** 13309

**Comments:**

**Details:**  
FY:2012-TOMBSTONE  
COURTHOUSE STATE  
PARK-Construct Parking

**Amount (in \$000):** -425

**Fund Item #:** 72312

**Comments:**

**Details:**  
FY:2012-CONTINGENCY-Pro  
gram Cost Adjustments

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

**21. Current Fiscal Year:**

2012

**22. Current Bid Pkg Ready Date:**

**23. Current Bid Adv Date:**

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

**21a. Request Fiscal Year to:**

**22a. Request Bid Pkg Ready Date to:**

**23a. Request Bid Adv Date to:**

**ADDITIONAL DETAILS**

**24a. Scope Changed?**No

**24b. Project Name/Location Changed?**No

**Have ENVIRONMENTAL Clearance?**NO

**Have U&RR Clearance?**YES

**Have R/W Clearance?**NO

**Scoping Document Completed?**NA

**24c. Work Type Changed?**No

**24d. What is the current Stage?**Post Stage IV

**Have MATERIALS Memo?**NA

**Have C&S Approval?**NO

**Have CUSTOMIZED Schedule?**YES

**25. DESCRIPTION OF REQUEST:**

Transfer funds to contingency. Delete Project.

**26. JUSTIFICATION:**

Need more time to resolve issues before beginning design. Other projects need funding now.

\$400k to be used on Buckskin Mountain State Park (H851301D)

\$25k to be used on Tonto Natural Bridge State Park (H718301D)

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

**REQUESTED ACTIONS:**  
Delete Project.  
Request to be in PPAC Agenda for 5/29/2012 .

**APPROVED/RECOMMENDED ACTIONS:**  
Item(s) Approved. Subject to PPAC Approval.

**PRB APPROVED**



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:05/08/2012

2. Phone Teleconference?No  
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

**GENERAL INFORMATION**

**3. Form Date:**

05/18/2012

**4. Project Manager / Presenter Information:**

Mike Andazola

(602) 712-7629

**5. Form Created By:**

Mike Andazola

9235 Proj Mgmt Grp-Const Chrgs

205 S 17th Ave, , 614E

**PROJECT INFORMATION**

**6. Project Location / Name:**

Buckskin Mountain State Park

**7. Type of Work:**

Design

**8. CPS Id:**

XY1L

**9. District:**

Yuma

**10. Route:**

95

**11. County:**

La Paz

**12. Beg MP:**

154.87

**13. TRACS #:**

H851301D

**14. Len (mi.):**

**15. Fed ID #:**

(Tracs# not in Adv)

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

**18. Current Approved**

**Program Budget (in \$000):**

0

**18a. (+/-) Program Budget**

**Request (in \$000):**

400

**18b. Total Program Budget**

**After Request (in \$000):**

400

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

**Amount (in \$000):**

**Comments:**

**Fund Item #:**

**Details:**

**Amount (in \$000):**

400  
state parks

**Fund Item #:**

72312  
FY:2012-CONTINGENCY-Pro  
gram Cost Adjustments

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

**21. Current Fiscal Year:**

**22. Current Bid Pkg Ready Date:**

**23. Current Bid Adv Date:**

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

**21a. Request Fiscal Year to:**

2012

**22a. Request Bid Pkg Ready Date to:**

**23a. Request Bid Adv Date to:**

**ADDITIONAL DETAILS**

**24a. Scope Changed?**No

**24b. Project Name/Location Changed?**No

**Have ENVIRONMENTAL Clearance?**NO

**Have U&RR Clearance?**NO

**Have R/W Clearance?**NO

**Scoping Document Completed?**NO

**24c. Work Type Changed?**No

**24d. What is the current Stage?**Pre Stage II

**Have MATERIALS Memo?**NO

**Have C&S Approval?**NO

**Have CUSTOMIZED Schedule?**NO

**25. DESCRIPTION OF REQUEST:**

Establish new design project

**26. JUSTIFICATION:**

AZ State Parks request for new boat launch ramp, new parking, new RV campsites, cabana demolition, and closure of existing boat launch ramp and parking.

Construction project is anticipated in FY14.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**



**REQUESTED ACTIONS:**  
Establish a New Project.  
Request to be in PPAC Agenda for 5/29/2012 .

**APPROVED/RECOMMENDED ACTIONS:**  
Item(s) Approved. Subject to PPAC Approval.

**PRB APPROVED**



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:05/08/2012

2. Phone Teleconference?No  
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

**GENERAL INFORMATION**

**3. Form Date:**

05/18/2012

**4. Project Manager / Presenter Information:**

Evelyn Ma

(602) 712-6660

**5. Form Created By:**

Evelyn Ma

9235 Proj Mgmt Grp-Const Chrgs

205 S 17th Ave, 295, 614E

**PROJECT INFORMATION**

**6. Project Location / Name:**

Oracle State Park

**7. Type of Work:**

Construct Parking

**8. CPS Id:**

CY1J

**9. District:**

Tucson

**10. Route:**

77

**11. County:**

Pinal

**12. Beg MP:**

100

**13. TRACS #:**

H739101C

**14. Len (mi.):**

0

**15. Fed ID #:**

NA

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):** 10311

**18. Current Approved**

**Program Budget (in \$000):**

500

**18a. (+/-) Program Budget**

**Request (in \$000):**

-275

**18b. Total Program Budget**

**After Request (in \$000):**

225

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

**Amount (in \$000):** 500

**Fund Item #:** 10311

**Comments:**

**Details:**  
FY:2012-ORACLE STATE  
PARK-Construct parking

**Amount (in \$000):** -275

**Comments:**

.

**Fund Item #:** 72312

**Details:**

FY:2012-CONTINGENCY-Pro  
gram Cost Adjustments

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

**21. Current Fiscal Year:**

2012

**22. Current Bid Pkg Ready Date:**

**23. Current Bid Adv Date:**

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

**21a. Request Fiscal Year to:**

2014

**22a. Request Bid Pkg Ready Date to:**

**23a. Request Bid Adv Date to:**

**ADDITIONAL DETAILS**

**24a. Scope Changed?No**

**24b. Project Name/Location Changed?No**

**Have ENVIRONMENTAL Clearance?YES**

**Have U&RR Clearance?YES**

**Have R/W Clearance?YES**

**Scoping Document Completed?NA**

**24c. Work Type Changed?No**

**24d. What is the current Stage?Post Stage IV**

**Have MATERIALS Memo?YES**

**Have C&S Approval?NO**

**Have CUSTOMIZED Schedule?YES**

**25. DESCRIPTION OF REQUEST:**

Transfer \$275,000 to Contingency.

175k to be used on Tonto Natural Bridge State Park (H718301D)

100k to be used on Patagonia Lake State Park (H718201D)

Defer project to FY 14.

**26. JUSTIFICATION:**

Requested by State Park.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

**REQUESTED ACTIONS:**  
Change in FY.  
Request to be in PPAC Agenda for 5/29/2012 .  
Change in Budget.

**APPROVED/RECOMMENDED ACTIONS:**  
Item(s) Approved. Subject to PPAC Approval.

**PRB APPROVED**



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:05/08/2012

2. Phone Teleconference?No  
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

**GENERAL INFORMATION**

**3. Form Date:**

05/18/2012

**4. Project Manager / Presenter Information:**

Evelyn Ma

(602) 712-6660

**5. Form Created By:**

Evelyn Ma

9235 Proj Mgmt Grp-Const Chrgs

205 S 17th Ave, 295, 614E

**PROJECT INFORMATION**

**6. Project Location / Name:**

Tonto Natural Bridge State Park

**7. Type of Work:**

Design New Road

**8. CPS Id:**

TQ1H

**9. District:**

Prescott

**10. Route:**

87

**11. County:**

Gila

**12. Beg MP:**

263

**13. TRACS #:**

H718301D

**14. Len (mi.):**

0

**15. Fed ID #:**

NA

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

10617

**18. Current Approved**

**Program Budget (in \$000):**

150

**18a. (+/-) Program Budget**

**Request (in \$000):**

200

**18b. Total Program Budget**

**After Request (in \$000):**

350

**19. Currently Approved Budget Funding List:**

**Amount (in \$000):** 150

**Fund Item #:** 16107

**Comments:**

Underway

**19a. New / Budget Change Request Funding List:**

**Amount (in \$000):** 200

**Fund Item #:** 72312

**Comments:**

FY:2012-CONTINGENCY-Pro  
gram Cost Adjustments

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

**21. Current Fiscal Year:**

**22. Current Bid Pkg Ready Date:**

**23. Current Bid Adv Date:**

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

**21a. Request Fiscal Year to:**

**22a. Request Bid Pkg Ready Date to:**

**23a. Request Bid Adv Date to:**

**ADDITIONAL DETAILS**

**24a. Scope Changed?No**

**24b. Project Name/Location Changed?No**

**Have ENVIRONMENTAL Clearance?NO**

**Have U&RR Clearance?NO**

**Have R/W Clearance?YES**

**Scoping Document Completed?NO**

**24c. Work Type Changed?No**

**24d. What is the current Stage?Stage III**

**Have MATERIALS Memo?YES**

**Have C&S Approval?NO**

**Have CUSTOMIZED Schedule?YES**

**25. DESCRIPTION OF REQUEST:**

Request additional funding.

**26. JUSTIFICATION:**

Need additional funds to complete design.

Construction project anticipated in FY13.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

**REQUESTED ACTIONS:**

Request to be in PPAC Agenda for 5/29/2012 .  
Change in Budget.

**APPROVED/RECOMMENDED ACTIONS:**

Item(s) Approved. Subject to PPAC Approval.

**PRB APPROVED**



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:05/08/2012

2. Phone Teleconference?No  
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

**GENERAL INFORMATION**

**3. Form Date:**

05/18/2012

**4. Project Manager / Presenter Information:**

Evelyn Ma

(602) 712-6660

**5. Form Created By:**

Evelyn Ma

9235 Proj Mgmt Grp-Const Chrgs

205 S 17th Ave, 295, 614E

**PROJECT INFORMATION**

**6. Project Location / Name:**

Patagonia Lake (Sonoita Creek) State Park

**7. Type of Work:**

Design Road

**8. CPS Id:**

AR1E

**9. District:**

Tucson

**10. Route:**

82

**11. County:**

Santa Cruz

**12. Beg MP:**

20

**13. TRACS #:**

H718201D

**14. Len (mi.):**

0

**15. Fed ID #:**

NA

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

**18. Current Approved**

**Program Budget (in \$000):**

225

**18a. (+/-) Program Budget**

**Request (in \$000):**

100

**18b. Total Program Budget**

**After Request (in \$000):**

325

**19. Currently Approved Budget Funding List:**

**Amount (in \$000):** 225

**Fund Item #:** 16506

**Comments:**

Underway

**Details:**

FY:0--.

**19a. New / Budget Change Request Funding List:**

**Amount (in \$000):** 100

**Fund Item #:** 72312

**Comments:**

**Details:**  
FY:2012-CONTINGENCY-Pro  
gram Cost Adjustments

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

**21. Current Fiscal Year:**

2012

**22. Current Bid Pkg Ready Date:**

**23. Current Bid Adv Date:**

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

**21a. Request Fiscal Year to:**

**22a. Request Bid Pkg Ready Date to:**

**23a. Request Bid Adv Date to:**

**ADDITIONAL DETAILS**

**24a. Scope Changed?No**

**24b. Project Name/Location Changed?No**

**Have ENVIRONMENTAL Clearance?NO**

**Have U&RR Clearance?NO**

**Have R/W Clearance?NO**

**Scoping Document Completed?NO**

**24c. Work Type Changed?No**

**24d. What is the current Stage?Stage II**

**Have MATERIALS Memo?NO**

**Have C&S Approval?NO**

**Have CUSTOMIZED Schedule?YES**

**25. DESCRIPTION OF REQUEST:**

Request additional funding.

**26. JUSTIFICATION:**

Need additional funds to complete design. Construction project anticipated in FY14.

Construction project is anticipated to be in FY14.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

**REQUESTED ACTIONS:**

Request to be in PPAC Agenda for 5/29/2012 .  
Change in Budget.

**APPROVED/RECOMMENDED ACTIONS:**

Item(s) Approved. Subject to PPAC Approval.

**PRB APPROVED**



ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)

1. PRB MEETING DATE:05/22/2012

2. Phone Teleconference?No  
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

**GENERAL INFORMATION**

**3. Form Date:**

05/22/2012

**4. Project Manager / Presenter Information:**

Evelyn Ma

(602) 712-6660

**5. Form Created By:**

Evelyn Ma

9235 Proj Mgmt Grp-Const Chrgs

205 S 17th Ave, 295, 614E

**PROJECT INFORMATION**

**6. Project Location / Name:**

Oak Flat - Devil's Canyon

**7. Type of Work:**

Design

**8. CPS Id:**

EX1F

**9. District:**

Globe

**10. Route:**

60

**11. County:**

Pinal

**12. Beg MP:**

230

**13. TRACS #:**

H581801D

**14. Len (mi.):**

13.0

**15. Fed ID #:**

STP-D(211)A

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

**18. Current Approved**

**Program Budget (in \$000):**

912

**18a. (+/-) Program Budget**

**Request (in \$000):**

970

**18b. Total Program Budget**

**After Request (in \$000):**

1,882

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

<b>Amount (in \$000):</b> 526	<b>Fund Item #:</b> 10912	<b>Amount (in \$000):</b> 10	<b>Fund Item #:</b> 72812
<b>Comments:</b>	<b>Details:</b> FY:2012-GREATER ARIZONA PASSING LANE-Design passing lanes	<b>Comments:</b>	<b>Details:</b> FY:2012-HIGHWAY SAFETY IMPROVEMENT PROGRAM-Safety
<b>Amount (in \$000):</b> 3	<b>Fund Item #:</b> 70812	<b>Amount (in \$000):</b> 960	<b>Fund Item #:</b> 72312
<b>Comments:</b>	<b>Details:</b> FY:2012-UTILITY GROUP-Utility Location Services	<b>Comments:</b> Equity Bonus	<b>Details:</b> FY:2012-CONTINGENCY-Pro gram Cost Adjustments
<b>Amount (in \$000):</b> 84	<b>Fund Item #:</b> 72812		
<b>Comments:</b>	<b>Details:</b> FY:2012-HIGHWAY SAFETY IMPROVEMENT PROGRAM-Safety		
<b>Amount (in \$000):</b> 72	<b>Fund Item #:</b> 77612		
<b>Comments:</b>	<b>Details:</b> FY:2012-ENVIRONMENTAL-O n-call Consultants		
<b>Amount (in \$000):</b> 17	<b>Fund Item #:</b> 71112		
<b>Comments:</b>	<b>Details:</b> FY:2012-R/W PLANS-Right-Of-Way Plans & Titles Preparation		
<b>Amount (in \$000):</b> 22	<b>Fund Item #:</b> 70212		
<b>Comments:</b>	<b>Details:</b> FY:2012-TRAFFIC GROUP-Construction Preparation: Traffic Group		
<b>Amount (in \$000):</b> 58	<b>Fund Item #:</b> 70312		
<b>Comments:</b>	<b>Details:</b> FY:2012-MATERIALS GROUP-Construction Preparation: Materials Group		
<b>Amount (in \$000):</b> 78	<b>Fund Item #:</b> 70112		
<b>Comments:</b>	<b>Details:</b> FY:2012-ROADWAY GROUP-Construction Preparation: Roadway Group		
<b>Amount (in \$000):</b> 16	<b>Fund Item #:</b> 75612		
<b>Comments:</b>	<b>Details:</b> FY:2012-BRIDGE, DESIGN-Bridge (Design-Consultant)		
<b>Amount (in \$000):</b> 33	<b>Fund Item #:</b> 70012		
<b>Comments:</b>	<b>Details:</b> FY:2012-ENGINEERING TECHNICAL GROUP-Construction Preparation: Technical Engineering Group		



**Amount (in \$000):** 3      **Fund Item #:** 72012  
**Comments:**  
**Details:**  
 FY:2012-UTILITY  
 RELOCATION-Utility  
 Relocation Agreement:  
 Relocation of utilities with prior rights, as required by ADOT construction

**20. JPA #s:**

CURRENTLY APPROVED SCHEDULE	CHANGE REQUEST / NEW PROJECT SCHEDULE
<b>21. Current Fiscal Year:</b>	<b>21a. Request Fiscal Year to:</b>
<b>22. Current Bid Pkg Ready Date:</b>	<b>22a. Request Bid Pkg Ready Date to:</b>
<b>23. Current Bid Adv Date:</b>	<b>23a. Request Bid Adv Date to:</b>

**ADDITIONAL DETAILS**

<b>24a. Scope Changed?</b> Yes	<b>24c. Work Type Changed?</b> Yes
<b>24b. Project Name/Location Changed?</b> Yes	<b>24d. What is the current Stage?</b> Pre Stage II
<b>Have ENVIRONMENTAL Clearance?</b> NO	<b>Have MATERIALS Memo?</b> NO
<b>Have U&amp;RR Clearance?</b> NO	<b>Have C&amp;S Approval?</b> NO
<b>Have R/W Clearance?</b> NO	<b>Have CUSTOMIZED Schedule?</b> NO
<b>Scoping Document Completed?</b> NO	

**25. DESCRIPTION OF REQUEST:**

Request additional funding to include westbound passing lane from MP 240.95 to MP 242.40.  
 Change project limit to MP 229.4 - MP 242.40 (13 miles)  
 Change scope and work type: besides passing lane, scope also includes bridge repair and safety enhancement work(widening of paved shoulder and cut ditch, installation of grooved rumble strip, reconstruction of guardrail and one culvert extension to accommodate the wider shoulder).  
 Change name to Oak Flat - Miami to reflect the project limits.

**26. JUSTIFICATION:**

This project is anticipated for construction in FY 14. The additional safety enhancement work is funded by HSIP of \$2.1M which includes both design and construction.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

REQUESTED ACTIONS:	APPROVED/RECOMMENDED ACTIONS:
Change in Project Name/Location. Change in Scope. Change in Work Type. Request to be in PPAC Agenda for 5/29/2012 . Change in Budget.	Item(s) Approved. Subject to PPAC Approval. <div style="text-align: right; font-weight: bold; color: red; font-size: 1.2em;">PRB APPROVED</div>



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:05/15/2012

2. Phone Teleconference?No  
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

**GENERAL INFORMATION**

**3. Form Date:**

06/05/2012

**4. Project Manager / Presenter Information:**

Nazar Nabaty

(602) 712-8034

**5. Form Created By:**

Nazar Nabaty

9575 Roadway Grp-Const Chrgs

205 S 17th Ave, 127, 615E

**PROJECT INFORMATION**

**6. Project Location / Name:**

THIRD ST-RIVERSIDE DRIVE

**7. Type of Work:**

REMOVE 3", REPLACE 2.5" & ACFC

**8. CPS Id:**

KN1K

**9. District:**

Yuma

**10. Route:**

95S

**11. County:**

La Paz

**12. Beg MP:**

143.8

**13. TRACS #:**

H799801C

**14. Len (mi.):**

0.7

**15. Fed ID #:**

STP-S95-A(202  
JA)

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):** 14212

**18. Current Approved**

**Program Budget (in \$000):**

977

**18a. (+/-) Program Budget**

**Request (in \$000):**

423

**18b. Total Program Budget**

**After Request (in \$000):**

1,400

**19. Currently Approved Budget Funding List:**

**Amount (in \$000):** 977

**Fund Item #:** 14212

**Comments:**  
PAVEMENT PRESERVATION  
- STATEWIDE

**Details:**  
FY:2012-3RD ST -  
RIVERSIDE DR (PARKER)  
-REMOVE 3", REPLACE 2.5"  
+ ACFC

**19a. New / Budget Change Request Funding List:**

**Amount (in \$000):** 55

**Fund Item #:** 72512

**Comments:**

**Details:**  
FY:2012-PAVEMENT  
PRESERVATION-Pavement  
Preservation

**Amount (in \$000):** 368

**Fund Item #:** 72312

**Comments:**

**Details:**  
FY:2012-CONTINGENCY-Pro  
gram Cost Adjustments

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

**21. Current Fiscal Year:** 12  
**22. Current Bid Pkg Ready Date:** 06/01/2012  
**23. Current Bid Adv Date:** 06/28/2012

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

**21a. Request Fiscal Year to:**  
**22a. Request Bid Pkg Ready Date to:**  
**23a. Request Bid Adv Date to:**

**ADDITIONAL DETAILS**

<b>24a. Scope Changed?No</b>	<b>24c. Work Type Changed?No</b>
<b>24b. Project Name/Location Changed?No</b>	<b>24d. What is the current Stage?Post Stage IV</b>
<b>Have ENVIRONMENTAL Clearance?YES</b>	<b>Have MATERIALS Memo?YES</b>
<b>Have U&amp;RR Clearance?NO</b>	<b>Have C&amp;S Approval?YES</b>
<b>Have R/W Clearance?YES</b>	<b>Have CUSTOMIZED Schedule?YES</b>
<b>Scoping Document Completed?YES</b>	

**25. DESCRIPTION OF REQUEST:**

Increase budget.

**26. JUSTIFICATION:**

Pavement is deteriorating and needs replacement.  
Safety items budget were under estimated.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

**REQUESTED ACTIONS:**

Request to be in PPAC Agenda for 5/29/2012 .  
Change in Budget.

**APPROVED/RECOMMENDED ACTIONS:**

Item(s) Approved. Subject to PPAC Approval.  
Pending apportionments

**PRB APPROVED**



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:05/22/2012

2. Phone Teleconference?Yes  
Video Teleconference?No

At Phone #: (928) 779-7580

[Click here to view all previous PRB Actions for this project](#)

**GENERAL INFORMATION**

**3. Form Date:**

05/25/2012

**4. Project Manager / Presenter Information:**

George Wallace

(928) 779-7580

**5. Form Created By:**

George Wallace

9235 Proj Mgmt Grp-Const Chrgs

1901 S Milton Rd, , F500

**PROJECT INFORMATION**

**6. Project Location / Name:**

Chinle - South

**7. Type of Work:**

Design

**8. CPS Id:**

EB1E

**9. District:**

Holbrook

**10. Route:**

191

**11. County:**

Navajo

**12. Beg MP:**

446.3

**13. TRACS #:**

H543802D

**14. Len (mi.):**

1.1

**15. Fed ID #:**

191-E(205)

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

**18. Current Approved**

**Program Budget (in \$000):**

77

**18a. (+/-) Program Budget**

**Request (in \$000):**

50

**18b. Total Program Budget**

**After Request (in \$000):**

127

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

**Amount (in \$000):** 2

**Comments:**

**Fund Item #:** 72012

**Details:**

FY:2012-UTILITY  
RELOCATION-Utility  
Relocation Agreement:  
Relocation of utilities with prior  
rights, as required by ADOT  
construction

**Amount (in \$000):** 50

**Comments:**

**Fund Item #:** 72312

**Details:**

FY:2012-CONTINGENCY-Pro  
gram Cost Adjustments

**Amount (in \$000):** 46

**Comments:**

**Fund Item #:** 70112

**Details:**

FY:2012-ROADWAY  
GROUP-Construction  
Preparation: Roadway Group

**Amount (in \$000):** 5

**Comments:**

**Fund Item #:** 70312

**Details:**

FY:2012-MATERIALS  
GROUP-Construction  
Preparation: Materials Group

**Amount (in \$000):** 24

**Comments:**

**Fund Item #:** 70412

**Details:**

FY:2012-PROJECT  
MANAGEMENT-Construction  
Preparation: Statewide Project  
Management

**20. JPA #s:**

CURRENTLY APPROVED SCHEDULE	CHANGE REQUEST / NEW PROJECT SCHEDULE
<b>21. Current Fiscal Year:</b>	<b>21a. Request Fiscal Year to:</b> 2012
<b>22. Current Bid Pkg Ready Date:</b>	<b>22a. Request Bid Pkg Ready Date to:</b>
<b>23. Current Bid Adv Date:</b>	<b>23a. Request Bid Adv Date to:</b>

**ADDITIONAL DETAILS**

<b>24a. Scope Changed?</b> No	<b>24c. Work Type Changed?</b> No
<b>24b. Project Name/Location Changed?</b> No	<b>24d. What is the current Stage?</b> Stage III
<b>Have ENVIRONMENTAL Clearance?</b> YES	<b>Have MATERIALS Memo?</b> YES
<b>Have U&amp;RR Clearance?</b> NO	<b>Have C&amp;S Approval?</b> NO
<b>Have R/W Clearance?</b> YES	<b>Have CUSTOMIZED Schedule?</b> NO
<b>Scoping Document Completed?</b> YES	

**25. DESCRIPTION OF REQUEST:**

Increase budget.

**26. JUSTIFICATION:**

Additional funds are needed to complete traffic design. Construction Project is in FY13 in tentative 5 Year Program.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

**REQUESTED ACTIONS:**

Change in FY.  
Request to be in PPAC Agenda for 5/29/2012 .  
Change in Budget.

**APPROVED/RECOMMENDED ACTIONS:**

Item(s) Approved. Subject to PPAC Approval.  
Pending apportionments

**PRB APPROVED**



ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)

1. PRB MEETING DATE:05/22/2012

2. Phone Teleconference?Yes  
Video Teleconference?No

At Phone #: (928) 779-7580

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

05/25/2012

4. Project Manager / Presenter Information:

George Wallace

(928) 779-7580

5. Form Created By:

George Wallace

9235 Proj Mgmt Grp-Const Chrgs

1901 S Milton Rd, , F500

PROJECT INFORMATION

6. Project Location / Name:

KEAMS CANYON TRADING POST

7. Type of Work:

Design

8. CPS Id:

BX1G

9. District:

Holbrook

10. Route:

264

11. County:

Navajo

12. Beg MP:

402.0

13. TRACS #:

H647401D

14. Len (mi.):

1.0

15. Fed ID #:

STP 264-A(207)

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved

Program Budget (in \$000):

177

18a. (+/-) Program Budget

Request (in \$000):

50

18b. Total Program Budget

After Request (in \$000):

227

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

**Amount (in \$000):** 1  
**Comments:**  
**Fund Item #:** 72012  
**Details:**  
 FY:2012-UTILITY  
 RELOCATION-Utility  
 Relocation Agreement:  
 Relocation of utilities with prior  
 rights, as required by ADOT  
 construction

**Amount (in \$000):** 50  
**Comments:**  
**Fund Item #:** 72312  
**Details:**  
 FY:2012-CONTINGENCY-Pro  
 gram Cost Adjustments

**Amount (in \$000):** 5  
**Comments:**  
**Fund Item #:** 42012  
**Details:**  
 FY:2012-MAG  
 REGIONWIDE-Freeway  
 Service Patrols

**Amount (in \$000):** 67  
**Comments:**  
**Fund Item #:** 70112  
**Details:**  
 FY:2012-ROADWAY  
 GROUP-Construction  
 Preparation: Roadway Group

**Amount (in \$000):** 68  
**Comments:**  
**Fund Item #:** 70212  
**Details:**  
 FY:2012-TRAFFIC  
 GROUP-Construction  
 Preparation: Traffic Group

**Amount (in \$000):** 27  
**Comments:**  
**Fund Item #:** 70412  
**Details:**  
 FY:2012-PROJECT  
 MANAGEMENT-Construction  
 Preparation: Statewide Project  
 Management

**Amount (in \$000):** 8  
**Comments:**  
**Fund Item #:** 77612  
**Details:**  
 FY:2012-ENVIRONMENTAL-O  
 n-call Consultants

**Amount (in \$000):** 1  
**Comments:**  
**Fund Item #:** 71112  
**Details:**  
 FY:2012-R/W  
 PLANS-Right-Of-Way Plans &  
 Titles Preparation

**20. JPA #s:**

CURRENTLY APPROVED SCHEDULE	CHANGE REQUEST / NEW PROJECT SCHEDULE
<b>21. Current Fiscal Year:</b>	<b>21a. Request Fiscal Year to:</b> 2012
<b>22. Current Bid Pkg Ready Date:</b>	<b>22a. Request Bid Pkg Ready Date to:</b>
<b>23. Current Bid Adv Date:</b>	<b>23a. Request Bid Adv Date to:</b>

**ADDITIONAL DETAILS**

<b>24a. Scope Changed?</b> No	<b>24c. Work Type Changed?</b> No
<b>24b. Project Name/Location Changed?</b> No	<b>24d. What is the current Stage?</b> Stage III
<b>Have ENVIRONMENTAL Clearance?</b> YES	<b>Have MATERIALS Memo?</b> YES
<b>Have U&amp;RR Clearance?</b> NO	<b>Have C&amp;S Approval?</b> NO
<b>Have R/W Clearance?</b> YES	<b>Have CUSTOMIZED Schedule?</b> NO
<b>Scoping Document Completed?</b> YES	

**25. DESCRIPTION OF REQUEST:**

Increase budget.



**26. JUSTIFICATION:**

Need additional funds to complete Roadway Design. Construction Project will be Programmed in a future FY.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

**REQUESTED ACTIONS:**

Change in FY.  
Request to be in PPAC Agenda for 5/29/2012 .  
Change in Budget.

**APPROVED/RECOMMENDED ACTIONS:**

Item(s) Approved. Subject to PPAC Approval.  
Pending apportionments

**PRB APPROVED**



ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)

1. PRB MEETING DATE:05/15/2012

2. Phone Teleconference?No  
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

05/15/2012

4. Project Manager / Presenter Information:

Sheng-yung Hsu

(602) 712-8613

5. Form Created By:

Jason Hafner

9775 Bridge Management Section

205 S 17th Ave, 241, 633E

PROJECT INFORMATION

6. Project Location / Name:

LAGUNA WASH BRIDGE #25

7. Type of Work:

Design

8. CPS Id:

RF1L

9. District:

Holbrook

10. Route:

163

11. County:

Navajo

12. Beg MP:

396.1

13. TRACS #:

H845501D

(Tracs# not in Adv)

14. Len (mi.):

1.0

15. Fed ID #:

BR

163-A(201)A

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved

Program Budget (in \$000):

245

18a. (+/-) Program Budget

Request (in \$000):

500

18b. Total Program Budget

After Request (in \$000):

745

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

**Amount (in \$000):** 16  
**Comments:**  
**Fund Item #:** 71412  
**Details:**  
 FY:2012-BRIDGE  
 INSPECTION &  
 REPAIRS-Fund provides for  
 bridge inspection program for  
 emergency bridge repairs &  
 upgrading

**Amount (in \$000):** 500  
**Comments:**  
 Resource ID 125.9  
**Fund Item #:** 76212  
**Details:**  
 FY:2012-BRIDGE  
 REPLACEMENT &  
 REHABILITATION (LOCAL  
 PROJECTS)-Bridge  
 Replacement & Rehabilitation

**Amount (in \$000):** 123  
**Comments:**  
**Fund Item #:** 70312  
**Details:**  
 FY:2012-MATERIALS  
 GROUP-Construction  
 Preparation: Materials Group

**Amount (in \$000):** 3  
**Comments:**  
**Fund Item #:** 72012  
**Details:**  
 FY:2012-UTILITY  
 RELOCATION-Utility  
 Relocation Agreement:  
 Relocation of utilities with prior  
 rights, as required by ADOT  
 construction

**Amount (in \$000):** 72  
**Comments:**  
**Fund Item #:** 71912  
**Details:**  
 FY:2012-ENVIRONMENTAL -  
 ARCHAEOLOGICAL-Archaeol  
 ogical Studies

**Amount (in \$000):** 5  
**Comments:**  
**Fund Item #:** 71112  
**Details:**  
 FY:2012-R/W  
 PLANS-Right-Of-Way Plans &  
 Titles Preparation

**Amount (in \$000):** 16  
**Comments:**  
**Fund Item #:** 70812  
**Details:**  
 FY:2012-UTILITY  
 GROUP-Utility Location  
 Services

**Amount (in \$000):** 10  
**Comments:**  
**Fund Item #:** 70212  
**Details:**  
 FY:2012-TRAFFIC  
 GROUP-Construction  
 Preparation: Traffic Group

**20. JPA #s:**

CURRENTLY APPROVED SCHEDULE	CHANGE REQUEST / NEW PROJECT SCHEDULE
<b>21. Current Fiscal Year:</b>	<b>21a. Request Fiscal Year to:</b> 2012
<b>22. Current Bid Pkg Ready Date:</b>	<b>22a. Request Bid Pkg Ready Date to:</b>
<b>23. Current Bid Adv Date:</b>	<b>23a. Request Bid Adv Date to:</b>

**ADDITIONAL DETAILS**

<b>24a. Scope Changed?No</b>	<b>24c. Work Type Changed?No</b>
<b>24b. Project Name/Location Changed?No</b>	<b>24d. What is the current Stage?N/A</b>
<b>Have ENVIRONMENTAL Clearance?NA</b>	<b>Have MATERIALS Memo?NA</b>
<b>Have U&amp;RR Clearance?NA</b>	<b>Have C&amp;S Approval?NA</b>
<b>Have R/W Clearance?NA</b>	<b>Have CUSTOMIZED Schedule?NA</b>
<b>Scoping Document Completed?NA</b>	

**25. DESCRIPTION OF REQUEST:**

Increase Budget.

**26. JUSTIFICATION:**

Original funding was to complete Scoping, requested amount will complete Design.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

**REQUESTED ACTIONS:**

Change in FY.  
Request to be in PPAC Agenda for 5/29/2012 .  
Change in Budget.

**APPROVED/RECOMMENDED ACTIONS:**

Item(s) Approved. Subject to PPAC Approval.

**PRB APPROVED**



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:05/15/2012

2. Phone Teleconference?No      At Phone #:  
Video Teleconference?No

**GENERAL INFORMATION**

**3. Form Date:** 05/21/2012      **4. Project Manager / Presenter Information:** Melissa Boyles (602) 712-4071  
**5. Form Created By:** Lupe Harriger      0040 Civil Rights      1135 N 22nd Ave, , 154A

**PROJECT INFORMATION**

**6. Project Location / Name:** National Summer Transportation Institute      **7. Type of Work:** Training

**8. CPS Id:**      **9. District:**      **10. Route:** SW      **11. County:** Statewide      **12. Beg MP:**      **13. TRACS #:** -  
(Tracs# not in Adv)      **14. Len (mi.):**      **15. Fed ID #:**

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

<b>18. Current Approved Program Budget (in \$000):</b> 0	<b>18a. (+/-) Program Budget Request (in \$000):</b> 55	<b>18b. Total Program Budget After Request (in \$000):</b> 55
---	--	--

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

<b>Amount (in \$000):</b> <b>Comments:</b>	<b>Fund Item #:</b> <b>Details:</b>	<b>Amount (in \$000):</b> 55 <b>Comments:</b> New Federal Allocated Funds. National Summer Transportation Institute Program Funding Allocation.	<b>Fund Item #:</b> OTH12 <b>Details:</b> FY:2012-OTHER SOURCE-
---	--	--	---

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

<b>21. Current Fiscal Year:</b>	<b>21a. Request Fiscal Year to:</b>
<b>22. Current Bid Pkg Ready Date:</b>	<b>22a. Request Bid Pkg Ready Date to:</b>
<b>23. Current Bid Adv Date:</b>	<b>23a. Request Bid Adv Date to:</b>

**ADDITIONAL DETAILS**

<b>24a. Scope Changed?</b> No	<b>24c. Work Type Changed?</b> No
<b>24b. Project Name/Location Changed?</b> No	<b>24d. What is the current Stage?</b> N/A
<b>Have ENVIRONMENTAL Clearance?</b> NA	<b>Have MATERIALS Memo?</b> NA
<b>Have U&amp;RR Clearance?</b> NA	<b>Have C&amp;S Approval?</b> NA
<b>Have R/W Clearance?</b> NA	<b>Have CUSTOMIZED Schedule?</b> NA
<b>Scoping Document Completed?</b> NA	

**25. DESCRIPTION OF REQUEST:**

Establish a new NSTI Training project in the amount of \$55,000. These are new funds, 100pct Federal, allocated by FHWA to Arizona State University. The ADOT Civil Rights office will administer.

**26. JUSTIFICATION:**

This training thru ASU will provide an introduction to highway construction careers for high school students. ASU applied for the funding and was awarded the grant thru ADOT.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

**REQUESTED ACTIONS:**  
Request to be in PPAC Agenda for 5/29/2012 .  
Change in Budget.

**APPROVED/RECOMMENDED ACTIONS:**  
Item(s) Approved. Subject to PPAC Approval.

**PRB APPROVED**



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:05/22/2012  
2. Phone Teleconference?No      At Phone #:  
Video Teleconference?No

**GENERAL INFORMATION**

**3. Form Date:** 05/22/2012      **4. Project Manager / Presenter Information:** Thor Anderson (602) 712-8637  
**5. Form Created By:** Jason Hafner      9135 Environmental Plan Sec Const      1611 W Jackson St, 213E, EM02

**PROJECT INFORMATION**

**6. Project Location / Name:** State Parks SHPO Compliance Liaison Position      **7. Type of Work:** Section 106 Compliance Review for ADOT Federal Aid Projects.  
**8. CPS Id:**      **9. District:**      **10. Route:**      **11. County:**      **12. Beg MP:**      **13. TRACS #:** M507001X      **14. Len (mi.):**      **15. Fed ID #:** 999-M(054)Z

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

<b>18. Current Approved Program Budget (in \$000):</b> 0	<b>18a. (+/-) Program Budget Request (in \$000):</b> 62	<b>18b. Total Program Budget After Request (in \$000):</b> 62
---	--	--

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

<b>Amount (in \$000):</b> <b>Comments:</b>	<b>Fund Item #:</b> <b>Details:</b>	<b>Amount (in \$000):</b> 62 <b>Comments:</b> \$62,400	<b>Fund Item #:</b> 76512 <b>Details:</b> FY:2012-FEDERAL AGENCY SUPPORT-Resource Agency Supplemental Support
---	--	--	---

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

<b>21. Current Fiscal Year:</b>	<b>21a. Request Fiscal Year to:</b>
<b>22. Current Bid Pkg Ready Date:</b>	<b>22a. Request Bid Pkg Ready Date to:</b>
<b>23. Current Bid Adv Date:</b>	<b>23a. Request Bid Adv Date to:</b>

**ADDITIONAL DETAILS**

<b>24a. Scope Changed?</b> No	<b>24c. Work Type Changed?</b> No
<b>24b. Project Name/Location Changed?</b> No	<b>24d. What is the current Stage?</b> N/A
<b>Have ENVIRONMENTAL Clearance?</b> NA	<b>Have MATERIALS Memo?</b> NA
<b>Have U&amp;RR Clearance?</b> NA	<b>Have C&amp;S Approval?</b> NA
<b>Have R/W Clearance?</b> NA	<b>Have CUSTOMIZED Schedule?</b> NA
<b>Scoping Document Completed?</b> NA	

**25. DESCRIPTION OF REQUEST:**

Section 106 Compliance Review for ADOT Federal Aid Projects.

**26. JUSTIFICATION:**

The state Historic Preservation Office does not have sufficient staff to perform Section 106 Compliance Review in a timely fashion.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

**REQUESTED ACTIONS:**  
Establish a New Project.  
Request to be in PPAC Agenda for 5/29/2012 .

**APPROVED/RECOMMENDED ACTIONS:**  
Item(s) Approved. Subject to PPAC Approval.  
Pending apportionments  
PPAC only

**PRB APPROVED**





**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:05/08/2012

2. Phone Teleconference?No  
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

**GENERAL INFORMATION**

**3. Form Date:**

05/18/2012

**4. Project Manager / Presenter Information:**

Jon Lovell

(602) 712-7754

**5. Form Created By:**

Jon Lovell

9060 Technology Group - Ttg

2302 W Durango St, 1ST FLR, PM02

**PROJECT INFORMATION**

**6. Project Location / Name:**

Statewide Dynamic Message Sign Phase 9

**7. Type of Work:**

Construct Dynamic Message Sign

**8. CPS Id:**

HE1L

**9. District:**

Phoenix

**10. Route:**

999

**11. County:**

Statewide

**12. Beg MP:**

0.0

**13. TRACS #:**

H817201C

**14. Len (mi.):**

**15. Fed ID #:**

999-A(309)A

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

**18. Current Approved**

**Program Budget (in \$000):**

0

**18a. (+/-) Program Budget**

**Request (in \$000):**

2,400

**18b. Total Program Budget**

**After Request (in \$000):**

2,400

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

**Amount (in \$000):**

**Comments:**

**Fund Item #:**

**Details:**

**Amount (in \$000):** 1,142

**Comments:**  
Rural ITS Construction

**Fund Item #:** 76612

**Details:**  
FY:2012-RURAL  
INTELLIGENT  
TRANSPORTATION  
SYSTEMS-Design/Construct

**Amount (in \$000):** 958

**Comments:**  
Rural ITS

**Fund Item #:** 78812

**Details:**  
FY:2012-RURAL  
INTELLIGENT  
TRANSPORTATION  
SYSTEMS-Preservation

**Amount (in \$000):** 300

**Comments:**  
District minor construction  
approved by Prescott.

**Fund Item #:** 73312

**Details:**  
FY:2012-DISTRICT MINOR  
PROJECTS-Construct District  
Minor Projects

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

**20. JPA #s:**

CURRENTLY APPROVED SCHEDULE	CHANGE REQUEST / NEW PROJECT SCHEDULE	
<b>21. Current Fiscal Year:</b>	<b>21a. Request Fiscal Year to:</b>	12
<b>22. Current Bid Pkg Ready Date:</b>	<b>22a. Request Bid Pkg Ready Date to:</b>	06/15/2012
<b>23. Current Bid Adv Date:</b>	<b>23a. Request Bid Adv Date to:</b>	06/28/2012

**ADDITIONAL DETAILS**

<b>24a. Scope Changed?</b> No	<b>24c. Work Type Changed?</b> No
<b>24b. Project Name/Location Changed?</b> No	<b>24d. What is the current Stage?</b> Stage IV
<b>Have ENVIRONMENTAL Clearance?</b> NO	<b>Have MATERIALS Memo?</b> NO
<b>Have U&amp;RR Clearance?</b> NO	<b>Have C&amp;S Approval?</b> NO
<b>Have R/W Clearance?</b> YES	<b>Have CUSTOMIZED Schedule?</b> NO
<b>Scoping Document Completed?</b> NO	

**25. DESCRIPTION OF REQUEST:**

Request to establish construction project.

**26. JUSTIFICATION:**

Construct Statewide Dynamic Message Sign Phase 9 as an integral part of Traveler Information and Emergency Response Program.

DMS will be installed at 5 locations.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

<p><b>REQUESTED ACTIONS:</b></p> <p>Establish a New Project. Request to be in PPAC Agenda for 5/29/2012 .</p>	<p><b>APPROVED/RECOMMENDED ACTIONS:</b></p> <p>Item(s) Approved. Subject to PPAC Approval.</p> <div style="text-align: right; font-size: 2em; font-weight: bold; color: red;">PRB APPROVED</div>
---	--



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:05/15/2012

2. Phone Teleconference?No  
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

**GENERAL INFORMATION**

**3. Form Date:**

05/18/2012

**4. Project Manager / Presenter Information:**

James Marino

(602) 712-7803

**5. Form Created By:**

Jon Lovell

9060 Technology Group - Ttg

2302 W Durango St, , PM02

**PROJECT INFORMATION**

**6. Project Location / Name:**

Statewide Dynamic Message Sign Phase 10

**7. Type of Work:**

Design Dynamic Message Signs

**8. CPS Id:**

XX1L

**9. District:**

Phoenix

**10. Route:**

999

**11. County:**

Statewide

**12. Beg MP:**

0.0

**13. TRACS #:**

H853001D

**14. Len (mi.):**

**15. Fed ID #:**

999-A(383)T

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

**18. Current Approved**

**Program Budget (in \$000):**

0

**18a. (+/-) Program Budget**

**Request (in \$000):**

500

**18b. Total Program Budget**

**After Request (in \$000):**

500

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

**Amount (in \$000):**

**Comments:**

**Fund Item #:**

**Details:**

**Amount (in \$000):**

**Comments:**

500

**Fund Item #:**

**Details:**

72312

FY:2012-CONTINGENCY-Pro  
gram Cost Adjustments

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

**21. Current Fiscal Year:**

**22. Current Bid Pkg Ready Date:**

**23. Current Bid Adv Date:**

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

**21a. Request Fiscal Year to:**

2012

**22a. Request Bid Pkg Ready Date to:**

**23a. Request Bid Adv Date to:**

**ADDITIONAL DETAILS**

**24a. Scope Changed?**No

**24b. Project Name/Location Changed?**No

**Have ENVIRONMENTAL Clearance?**NO

**Have U&RR Clearance?**NO

**Have R/W Clearance?**NO

**Scoping Document Completed?**NO

**24c. Work Type Changed?**No

**24d. What is the current Stage?**Pre Stage II

**Have MATERIALS Memo?**NO

**Have C&S Approval?**NO

**Have CUSTOMIZED Schedule?**NO

**25. DESCRIPTION OF REQUEST:**

Establish new design project.

**26. JUSTIFICATION:**

Design Dynamic Message Signs at 10 locations as part of the Traveler Information and Emergency Response Program.

Construction Project anticipated in FY15.

SR87 MP201; I-10 MP 217; I-40 MP149; SR 260 MP 335; SR 90 MP 296.7; US 60 MP 118; I-40 MP 342; I-17 MP 305 and MP

340.3; SR 95 MP 142.99.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

**REQUESTED ACTIONS:**  
Establish a New Project.  
Request to be in PPAC Agenda for 5/29/2012 .

**APPROVED/RECOMMENDED ACTIONS:**  
Item(s) Approved. Subject to PPAC Approval.

**PRB APPROVED**



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:04/24/2012  
2. Phone Teleconference?No      At Phone #:  
Video Teleconference?No

**GENERAL INFORMATION**

**3. Form Date:** 05/18/2012      **4. Project Manager / Presenter Information:** Richard Weeks (602) 712-4382  
**5. Form Created By:** Richard Weeks      9620 Traffic Hsp      1615 W Jackson St, 59, 065R

**PROJECT INFORMATION**

**6. Project Location / Name:** Statewide Flexible Delineators & MP Signs, Ph 1      **7. Type of Work:** Design Flexible Delineators and Milepost Signs  
**8. CPS Id:**      **9. District:**      **10. Route:**      **11. County:**      **12. Beg MP:**      **13. TRACS #:** H8510H1D      **14. Len (mi.):**      **15. Fed ID #:** 999-A(378)S

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

<b>18. Current Approved Program Budget (in \$000):</b> 0	<b>18a. (+/-) Program Budget Request (in \$000):</b> 250	<b>18b. Total Program Budget After Request (in \$000):</b> 250
---	---	---

<b>19. Currently Approved Budget Funding List:</b>		<b>19a. New / Budget Change Request Funding List:</b>	
<b>Amount (in \$000):</b>	<b>Fund Item #:</b>	<b>Amount (in \$000):</b> 250	<b>Fund Item #:</b> 72812
<b>Comments:</b>	<b>Details:</b>	<b>Comments:</b> 72812 subprogram 132.9 (Local)	<b>Details:</b> FY:2012-HIGHWAY SAFETY IMPROVEMENT PROGRAM-Safety

**I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.**

**20. JPA #s:**

<b>CURRENTLY APPROVED SCHEDULE</b>	<b>CHANGE REQUEST / NEW PROJECT SCHEDULE</b>
<b>21. Current Fiscal Year:</b>	<b>21a. Request Fiscal Year to:</b> 2012
<b>22. Current Bid Pkg Ready Date:</b>	<b>22a. Request Bid Pkg Ready Date to:</b>
<b>23. Current Bid Adv Date:</b>	<b>23a. Request Bid Adv Date to:</b>

**ADDITIONAL DETAILS**

<b>24a. Scope Changed?No</b>	<b>24c. Work Type Changed?No</b>
<b>24b. Project Name/Location Changed?No</b>	<b>24d. What is the current Stage?N/A</b>
<b>Have ENVIRONMENTAL Clearance?NA</b>	<b>Have MATERIALS Memo?NA</b>
<b>Have U&amp;RR Clearance?NA</b>	<b>Have C&amp;S Approval?NA</b>
<b>Have R/W Clearance?NA</b>	<b>Have CUSTOMIZED Schedule?NO</b>
<b>Scoping Document Completed?NO</b>	

**25. DESCRIPTION OF REQUEST:**

ESTABLISH A DESIGN PROJECT FOR THIS STATEWIDE PROJECT.

**26. JUSTIFICATION:**

Need to start Design activities for a Construction Project in FY14. FHWA approved eligibility on March 12, 2012.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

<b>REQUESTED ACTIONS:</b> Establish a New Project. Request to be in PPAC Agenda for 5/29/2012 .	<b>APPROVED/RECOMMENDED ACTIONS:</b> Item(s) Approved. Subject to PPAC Approval.	<b>PRB APPROVED</b>
---	---	---------------------



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:04/24/2012

2. Phone Teleconference?No      At Phone #:  
Video Teleconference?No

**GENERAL INFORMATION**

**3. Form Date:** 04/25/2012      **4. Project Manager / Presenter Information:** Richard Weeks (602) 712-4382  
**5. Form Created By:** Richard Weeks      9620 Traffic Hsp      1615 W Jackson St, 59, 065R

**PROJECT INFORMATION**

**6. Project Location / Name:** I-17 AND I-40, INLAID PAVEMENT MARKINGS      **7. Type of Work:** DESIGN INLAID PAVEMENT MARKINGS

**8. CPS Id:**      **9. District:** Flagstaff      **10. Route:** 999      **11. County:**      **12. Beg MP:**      **13. TRACS #:** H8509H1D      **14. Len (mi.):**      **15. Fed ID #:** 999-A(377)S

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

<b>18. Current Approved Program Budget (in \$000):</b> 0	<b>18a. (+/-) Program Budget Request (in \$000):</b> 400	<b>18b. Total Program Budget After Request (in \$000):</b> 400
---	---	---

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

<b>Amount (in \$000):</b>	<b>Fund Item #:</b>	<b>Amount (in \$000):</b> 400	<b>Fund Item #:</b> 72812
<b>Comments:</b>	<b>Details:</b>	<b>Comments:</b> 72812 subprogram 132.9 (Local)	<b>Details:</b> FY:2012-HIGHWAY SAFETY IMPROVEMENT PROGRAM-Safety

**I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.**

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

<b>21. Current Fiscal Year:</b>	<b>21a. Request Fiscal Year to:</b> 2012
<b>22. Current Bid Pkg Ready Date:</b>	<b>22a. Request Bid Pkg Ready Date to:</b>
<b>23. Current Bid Adv Date:</b>	<b>23a. Request Bid Adv Date to:</b>

**ADDITIONAL DETAILS**

<b>24a. Scope Changed?</b> No	<b>24c. Work Type Changed?</b> No
<b>24b. Project Name/Location Changed?</b> No	<b>24d. What is the current Stage?</b> N/A
<b>Have ENVIRONMENTAL Clearance?</b> NA	<b>Have MATERIALS Memo?</b> NA
<b>Have U&amp;RR Clearance?</b> NA	<b>Have C&amp;S Approval?</b> NA
<b>Have R/W Clearance?</b> NA	<b>Have CUSTOMIZED Schedule?</b> NO
<b>Scoping Document Completed?</b> NO	

**25. DESCRIPTION OF REQUEST:**

Establish a Design Project.

**26. JUSTIFICATION:**

Pavement markings get plowed off by snow plows in snowfall areas. This project will design inlaid pavement markings in snowfall areas on I-40 and I-17. The milepost limits are MP 44 to MP 360 on I-40 and MP 252 to MP 340 on I-17.

Need to start design activities for a construction project in FY14. FHWA approved eligibility on March 26, 2012.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

**REQUESTED ACTIONS:**  
Establish a New Project.  
Request to be in PPAC Agenda for 5/29/2012 .

**APPROVED/RECOMMENDED ACTIONS:**  
Item(s) Approved. Subject to PPAC Approval.

**PRB APPROVED**



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:05/01/2012  
 2. Phone Teleconference?No      At Phone #:  
 Video Teleconference?No      [Click here to view all previous PRB Actions for this project](#)

**GENERAL INFORMATION**

**3. Form Date:** 05/11/2012      **4. Project Manager / Presenter Information:** Mike Andazola (602) 712-7629  
**5. Form Created By:** Mike Andazola      9235 Proj Mgmt Grp-Const Chrgs      205 S 17th Ave, , 614E

**PROJECT INFORMATION**

**6. Project Location / Name:** Roosevelt - Punkin Center      **7. Type of Work:** Design for Drainage Repair, Mill and Overlay  
**8. CPS Id:** OT1F      **9. District:** Globe      **10. Route:** 188      **11. County:** Gila      **12. Beg MP:** 254      **13. TRACS #:** H620102D      **14. Len (mi.):** 3      **15. Fed ID #:**

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

<b>18. Current Approved Program Budget (in \$000):</b> 0	<b>18a. (+/-) Program Budget Request (in \$000):</b> 290	<b>18b. Total Program Budget After Request (in \$000):</b> 290
---	---	---

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

<b>Amount (in \$000):</b>	<b>Fund Item #:</b>	<b>Amount (in \$000):</b> 290	<b>Fund Item #:</b> 73312
<b>Comments:</b>	<b>Details:</b>	<b>Comments:</b>	<b>Details:</b>
		Fund transfer from Globe District District Minor Construction balance	FY:2012-DISTRICT MINOR PROJECTS-Construct District Minor Projects

**I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.**

**20. JPA #s:**

<b>CURRENTLY APPROVED SCHEDULE</b>	<b>CHANGE REQUEST / NEW PROJECT SCHEDULE</b>
<b>21. Current Fiscal Year:</b>	<b>21a. Request Fiscal Year to:</b> 2012
<b>22. Current Bid Pkg Ready Date:</b>	<b>22a. Request Bid Pkg Ready Date to:</b> TBD
<b>23. Current Bid Adv Date:</b>	<b>23a. Request Bid Adv Date to:</b> TBD

**ADDITIONAL DETAILS**

<b>24a. Scope Changed?No</b>	<b>24c. Work Type Changed?No</b>
<b>24b. Project Name/Location Changed?No</b>	<b>24d. What is the current Stage?Pre Stage II</b>
<b>Have ENVIRONMENTAL Clearance?NO</b>	<b>Have MATERIALS Memo?NO</b>
<b>Have U&amp;RR Clearance?NO</b>	<b>Have C&amp;S Approval?NO</b>
<b>Have R/W Clearance?NO</b>	<b>Have CUSTOMIZED Schedule?NO</b>
<b>Scoping Document Completed?YES</b>	

**25. DESCRIPTION OF REQUEST:**

Establish a District Minor design project. Construction is anticipated to be in FY13.

**26. JUSTIFICATION:**

Two existing culvert crossings are experiencing extensive sediment buildup during storm runoff that require excessive maintenance. Pavement is distressed and needs improvement.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

<b>REQUESTED ACTIONS:</b> Establish a New Project. Request to be in PPAC Agenda for 5/29/2012 .	<b>APPROVED/RECOMMENDED ACTIONS:</b> Item(s) Approved. Subject to PPAC Approval.	<b>PRB APPROVED</b> Page 139 of 216
---	---	--





**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:05/15/2012  
 2. Phone Teleconference?No      At Phone #:  
 Video Teleconference?No      [Click here to view all previous PRB Actions for this project](#)

**GENERAL INFORMATION**

**3. Form Date:** 05/15/2012      **4. Project Manager / Presenter Information:** Mike Andazola (602) 712-7629  
**5. Form Created By:** Mike Andazola      9235 Proj Mgmt Grp-Const Chrgs      205 S 17th Ave, , 614E

**PROJECT INFORMATION**

**6. Project Location / Name:** SR 89A at SR 260 Intersection      **7. Type of Work:** Design  
**8. CPS Id:** WI1L      **9. District:** Prescott      **10. Route:** 89A      **11. County:** Yavapai      **12. Beg MP:** 353.5      **13. TRACS #:** H830101D      **14. Len (mi.):** 0.1      **15. Fed ID #:** A89-A(208)  
(Tracs# not in Adv)

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

<b>18. Current Approved Program Budget (in \$000):</b> 0	<b>18a. (+/-) Program Budget Request (in \$000):</b> 184	<b>18b. Total Program Budget After Request (in \$000):</b> 184
---	---	---

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

<b>Amount (in \$000):</b> <b>Comments:</b>	<b>Fund Item #:</b> <b>Details:</b>	<b>Amount (in \$000):</b> 184 <b>Comments:</b>	<b>Fund Item #:</b> 74412 <b>Details:</b> FY:2012-DISTRICT MINOR PROJECTS-Design
---	--	---	---

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

<b>21. Current Fiscal Year:</b>	<b>21a. Request Fiscal Year to:</b> 2012
<b>22. Current Bid Pkg Ready Date:</b>	<b>22a. Request Bid Pkg Ready Date to:</b>
<b>23. Current Bid Adv Date:</b>	<b>23a. Request Bid Adv Date to:</b>

**ADDITIONAL DETAILS**

<b>24a. Scope Changed?No</b>	<b>24c. Work Type Changed?No</b>
<b>24b. Project Name/Location Changed?No</b>	<b>24d. What is the current Stage?Pre Stage II</b>
<b>Have ENVIRONMENTAL Clearance?NO</b>	<b>Have MATERIALS Memo?NO</b>
<b>Have U&amp;RR Clearance?NO</b>	<b>Have C&amp;S Approval?NO</b>
<b>Have R/W Clearance?NO</b>	<b>Have CUSTOMIZED Schedule?NO</b>
<b>Scoping Document Completed?NO</b>	

**25. DESCRIPTION OF REQUEST:**

Establish Design project

**26. JUSTIFICATION:**

Improvements to the right turning movement from SR 89A to SR 260 will assist commercial vehicle movement and help alleviate congestion at intersection. Anticipate FY 13 construction.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

<b>REQUESTED ACTIONS:</b> Establish a New Project. Request to be in PPAC Agenda for 5/29/2012 .	<b>APPROVED/RECOMMENDED ACTIONS:</b> Item(s) Approved. Subject to PPAC Approval. Pending apportionments.	<b>PRB APPROVED</b>
---	--	---------------------



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:05/08/2012

2. Phone Teleconference?No  
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

**GENERAL INFORMATION**

**3. Form Date:**

05/18/2012

**4. Project Manager / Presenter Information:**

Rod Collins

(602) 712-7980

**5. Form Created By:**

Rod Collins

9560 Design Prog Mgmt Section

205 S 17th Ave, 113E, 615E

**PROJECT INFORMATION**

**6. Project Location / Name:**

MP 12.6

**7. Type of Work:**

Replace Culvert

**8. CPS Id:**

QS1L

**9. District:**

Tucson

**10. Route:**

286

**11. County:**

Pima

**12. Beg MP:**

12.6

**13. TRACS #:**

H845001C

**14. Len (mi.):**

0.1

**15. Fed ID #:**

286-A(200)A

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):** 25512.

**18. Current Approved**

**Program Budget (in \$000):**

0

**18a. (+/-) Program Budget**

**Request (in \$000):**

400

**18b. Total Program Budget**

**After Request (in \$000):**

400

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

**Amount (in \$000):**

**Fund Item #:**

**Comments:**

**Amount (in \$000):** 400

**Fund Item #:** 73312

**Comments:**

**Details:**  
FY:2012-DISTRICT MINOR  
PROJECTS-Construct District  
Minor Projects

**I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.**

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

**21. Current Fiscal Year:**

**22. Current Bid Pkg Ready Date:**

**23. Current Bid Adv Date:**

**21a. Request Fiscal Year to:**

**22a. Request Bid Pkg Ready Date to:**

**23a. Request Bid Adv Date to:**

2012

06/15/2012

06/28/2012

**ADDITIONAL DETAILS**

**24a. Scope Changed?**No

**24b. Project Name/Location Changed?**No

**Have ENVIRONMENTAL Clearance?**NO

**Have U&RR Clearance?**NO

**Have R/W Clearance?**YES

**Scoping Document Completed?**YES

**24c. Work Type Changed?**No

**24d. What is the current Stage?**Stage IV

**Have MATERIALS Memo?**YES

**Have C&S Approval?**YES

**Have CUSTOMIZED Schedule?**NO

**25. DESCRIPTION OF REQUEST:**

Request to establish a culvert replacement project on SR 286. The project includes removing existing CMPs and replacing with two 6'X 10' pre-cast box culverts.

**26. JUSTIFICATION:**

The existing CMP culverts are inadequate for the current conditions and need to be replaced with properly designed larger culverts.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

**REQUESTED ACTIONS:**  
Establish a New Project.  
Request to be in PPAC Agenda for 5/29/2012 .

**APPROVED/RECOMMENDED ACTIONS:**  
Item(s) Approved. Subject to PPAC Approval.

**PRB APPROVED**

**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:05/15/2012

2. Phone Teleconference?No  
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)**GENERAL INFORMATION****3. Form Date:**

05/21/2012

**4. Project Manager / Presenter Information:**

Rod Collins

(602) 712-7980

**5. Form Created By:**

Rod Collins

9560 Design Prog Mgmt Section

205 S 17th Ave, 113E, 615E

**PROJECT INFORMATION****6. Project Location / Name:**

AJO - ORGAN PIPE CACTUS NATIONAL MONUMENT

**7. Type of Work:**

Pavement Preservation

**8. CPS Id:**

MY1K

**9. District:**

Tucson

**10. Route:**

85

**11. County:**

Pima

**12. Beg MP:**

42.5

**13. TRACS #:**

H804901C

**14. Len (mi.):**

15.3

**15. Fed ID #:**

STP

085-A(202)A

**PROJECT REQUEST SUMMARY****17. Original Program Item # (Current 5 Yr Program):****18. Current Approved****Program Budget (in \$000):**

0

**18a. (+/-) Program Budget****Request (in \$000):**

1,200

**18b. Total Program Budget****After Request (in \$000):**

1,200

**19. Currently Approved Budget Funding List:****19a. New / Budget Change Request Funding List:****Amount (in \$000):****Comments:****Fund Item #:****Details:****Amount (in \$000):**

1,200

**Comments:****Fund Item #:**

73312

**Details:**

FY:2012-DISTRICT MINOR  
PROJECTS-Construct District  
Minor Projects

**I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.**

**20. JPA #s:****CURRENTLY APPROVED SCHEDULE****21. Current Fiscal Year:****22. Current Bid Pkg Ready Date:****23. Current Bid Adv Date:****CHANGE REQUEST / NEW PROJECT SCHEDULE****21a. Request Fiscal Year to:**

2012

**22a. Request Bid Pkg Ready Date to:**

06/01/2012

**23a. Request Bid Adv Date to:**

06/28/2012

**ADDITIONAL DETAILS****24a. Scope Changed?No****24b. Project Name/Location Changed?No****Have ENVIRONMENTAL Clearance?YES****Have U&RR Clearance?YES****Have R/W Clearance?YES****Scoping Document Completed?YES****24c. Work Type Changed?No****24d. What is the current Stage?Stage IV****Have MATERIALS Memo?YES****Have C&S Approval?YES****Have CUSTOMIZED Schedule?YES****25. DESCRIPTION OF REQUEST:**

Request to establish a new Pavement Preservation project on SR 85. This project includes crack seal and polymer chip seal.

**26. JUSTIFICATION:**

Roadway is deteriorating and requires preservation measures to extend service.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:****28. OTHER ALTERNATIVES:****REQUESTED ACTIONS:**

Establish a New Project.

Request to be in PPAC Agenda for 5/29/2012 .

**APPROVED/RECOMMENDED ACTIONS:**

Item(s) Approved. Subject to PPAC Approval.

Pending apportionments.

**PRB APPROVED**



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:05/15/2012  
 2. Phone Teleconference?No      At Phone #:  
 Video Teleconference?No      [Click here to view all previous PRB Actions for this project](#)

**GENERAL INFORMATION**

**3. Form Date:** 05/15/2012      **4. Project Manager / Presenter Information:** Rod Collins (602) 712-7980  
**5. Form Created By:** Rod Collins      9560 Design Prog Mgmt Section      205 S 17th Ave, 113E, 615E

**PROJECT INFORMATION**

**6. Project Location / Name:** SR 389, MP 27.0 - US ALT 89      **7. Type of Work:** Design

**8. CPS Id:** XR1L      **9. District:** Flagstaff      **10. Route:** 389      **11. County:** Mohave      **12. Beg MP:** 27.0      **13. TRACS #:** H852001D      **14. Len (mi.):** 5.6      **15. Fed ID #:** 389-A(202)T

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

<b>18. Current Approved Program Budget (in \$000):</b> 0	<b>18a. (+/-) Program Budget Request (in \$000):</b> 250	<b>18b. Total Program Budget After Request (in \$000):</b> 250
---	---	---

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

<b>Amount (in \$000):</b>	<b>Fund Item #:</b>	<b>Amount (in \$000):</b> 250	<b>Fund Item #:</b> 72512
<b>Comments:</b>	<b>Details:</b>	<b>Comments:</b>	<b>Details:</b> FY:2012-PAVEMENT PRESERVATION-Pavement Preservation

**I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.**

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

<b>21. Current Fiscal Year:</b>	<b>21a. Request Fiscal Year to:</b> 2012
<b>22. Current Bid Pkg Ready Date:</b>	<b>22a. Request Bid Pkg Ready Date to:</b>
<b>23. Current Bid Adv Date:</b>	<b>23a. Request Bid Adv Date to:</b>

**ADDITIONAL DETAILS**

<b>24a. Scope Changed?</b> No	<b>24c. Work Type Changed?</b> No
<b>24b. Project Name/Location Changed?</b> No	<b>24d. What is the current Stage?</b> N/A
<b>Have ENVIRONMENTAL Clearance?</b> NO	<b>Have MATERIALS Memo?</b> NO
<b>Have U&amp;RR Clearance?</b> NO	<b>Have C&amp;S Approval?</b> NO
<b>Have R/W Clearance?</b> NO	<b>Have CUSTOMIZED Schedule?</b> NO
<b>Scoping Document Completed?</b> NO	

**25. DESCRIPTION OF REQUEST:**

Establish a Design Project.

**26. JUSTIFICATION:**

Road is deteriorating and requires preservation measures.

Construction project anticipated in FY13.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

**REQUESTED ACTIONS:**  
Establish a New Project.  
Request to be in PPAC Agenda for 5/29/2012 .

**APPROVED/RECOMMENDED ACTIONS:**  
Item(s) Approved. Subject to PPAC Approval.  
Pending apportionments.

**PRB APPROVED**



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:05/22/2012

2. Phone Teleconference?No  
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

**GENERAL INFORMATION**

**3. Form Date:**

05/23/2012

**4. Project Manager / Presenter Information:**

Rod Collins

(602) 712-7980

**5. Form Created By:**

Rod Collins

9560 Design Prog Mgmt Section

205 S 17th Ave, 113E, 615E

**PROJECT INFORMATION**

**6. Project Location / Name:**

Tonto Creek to Colcord

**7. Type of Work:**

Construct Elk Fence

**8. CPS Id:**

XH1K

**9. District:**

Prescott

**10. Route:**

260

**11. County:**

Gila

**12. Beg MP:**

268.5

**13. TRACS #:**

H820201C

**14. Len (mi.):**

8.6

**15. Fed ID #:**

260-B(208)A

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

**18. Current Approved**

**Program Budget (in \$000):**

0

**18a. (+/-) Program Budget**

**Request (in \$000):**

1,700

**18b. Total Program Budget**

**After Request (in \$000):**

1,700

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

**Amount (in \$000):**

**Comments:**

**Fund Item #:**

**Details:**

**Amount (in \$000):**

**Comments:**

300

**Fund Item #:**

**Details:**

75012

FY:2012-TRANSPORTATION  
ENHANCEMENT  
IMPROVEMENTS-Projects of  
Opportunity

**Amount (in \$000):**

**Comments:**

1,400

**Fund Item #:**

**Details:**

72312

FY:2012-CONTINGENCY-Pro  
gram Cost Adjustments

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

**21. Current Fiscal Year:**

**22. Current Bid Pkg Ready Date:**

**23. Current Bid Adv Date:**

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

**21a. Request Fiscal Year to:**

**22a. Request Bid Pkg Ready Date to:**

**23a. Request Bid Adv Date to:**

2012

06/15/2012

06/28/2012

**ADDITIONAL DETAILS**

**24a. Scope Changed?No**

**24b. Project Name/Location Changed?No**

**Have ENVIRONMENTAL Clearance?YES**

**Have U&RR Clearance?NO**

**Have R/W Clearance?YES**

**Scoping Document Completed?YES**

**24c. Work Type Changed?No**

**24d. What is the current Stage?Post Stage IV**

**Have MATERIALS Memo?YES**

**Have C&S Approval?YES**

**Have CUSTOMIZED Schedule?YES**

**25. DESCRIPTION OF REQUEST:**

Request to establish a new project to construct Elk Fencing along SR 260.

**26. JUSTIFICATION:**

Elk fence currently exists at both ends of the project limits. Elk are migrating across the roadway and accidents have occurred. This project will close the gap.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

**REQUESTED ACTIONS:**

Establish a New Project.  
Request to be in PPAC Agenda for 5/29/2012 .

**APPROVED/RECOMMENDED ACTIONS:**

Item(s) Approved. Subject to PPAC Approval.

**PRB APPROVED**





**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:05/15/2012  
2. Phone Teleconference?No      At Phone #:  
Video Teleconference?No

**GENERAL INFORMATION**

**3. Form Date:** 05/15/2012      **4. Project Manager / Presenter Information:** Steve Wilson (520) 262-3247  
**5. Form Created By:** Steve Wilson      9235 Proj Mgmt Grp-Const Chrgs      1221 S 2nd Ave, 1ST FLR, T100

**PROJECT INFORMATION**

**6. Project Location / Name:** I-10/ US 191 Traffic Interchange at MP 331      **7. Type of Work:** Scoping and Design  
**8. CPS Id:**      **9. District:** Safford      **10. Route:** 10      **11. County:** Cochise      **12. Beg MP:** 331      **13. TRACS #:** H853401D      **14. Len (mi.):** 1.1      **15. Fed ID #:**

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

<b>18. Current Approved Program Budget (in \$000):</b> 0	<b>18a. (+/-) Program Budget Request (in \$000):</b> 484	<b>18b. Total Program Budget After Request (in \$000):</b> 484
---	---	---

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

<b>Amount (in \$000):</b> <b>Comments:</b>	<b>Fund Item #:</b> <b>Details:</b>	<b>Amount (in \$000):</b> 484 <b>Comments:</b>	<b>Fund Item #:</b> 73312 <b>Details:</b> FY:2012-DISTRICT MINOR PROJECTS-Construct District Minor Projects
---	--	---	---

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

<b>21. Current Fiscal Year:</b>	<b>21a. Request Fiscal Year to:</b> 2012
<b>22. Current Bid Pkg Ready Date:</b>	<b>22a. Request Bid Pkg Ready Date to:</b>
<b>23. Current Bid Adv Date:</b>	<b>23a. Request Bid Adv Date to:</b>

**ADDITIONAL DETAILS**

<b>24a. Scope Changed?</b> No	<b>24c. Work Type Changed?</b> No
<b>24b. Project Name/Location Changed?</b> No	<b>24d. What is the current Stage?</b> N/A
<b>Have ENVIRONMENTAL Clearance?</b> NA	<b>Have MATERIALS Memo?</b> NA
<b>Have U&amp;RR Clearance?</b> NA	<b>Have C&amp;S Approval?</b> NA
<b>Have R/W Clearance?</b> NA	<b>Have CUSTOMIZED Schedule?</b> NO
<b>Scoping Document Completed?</b> NO	

**25. DESCRIPTION OF REQUEST:**

Establish a new design project to develop a Project Assessment (PA) and Group II Categorical Exclusion (CE) and final design to reconfigure the westbound on and off ramps including aerial mapping, materials memo, geotechnical report.

**26. JUSTIFICATION:**

The existing I-10/US 191 traffic interchange at MP 331 has a trumpet configuration which does not accommodate overheight loads. As a result, overheight loads are diverted to Douglas and must use a combination of state highways and local roads to detour around the I-10/ US 191 TI. The proposed Project Assessment will study the reconfiguration of the TI to accommodate overheight loads.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

**REQUESTED ACTIONS:**  
Establish a New Project.  
Request to be in PPAC Agenda for 5/29/2012 .

**APPROVED/RECOMMENDED ACTIONS:**  
Item(s) Approved. Subject to PPAC Approval.

**PRB APPROVED**



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:05/22/2012

2. Phone Teleconference?Yes  
Video Teleconference?No

At Phone #: (928) 779-7580

[Click here to view all previous PRB Actions for this project](#)

**GENERAL INFORMATION**

**3. Form Date:**

05/25/2012

**4. Project Manager / Presenter Information:**

George Wallace

(928) 779-7580

**5. Form Created By:**

George Wallace

9235 Proj Mgmt Grp-Const Chrgs

1901 S Milton Rd, , F500

**PROJECT INFORMATION**

**6. Project Location / Name:**

Overlook to J W Powell Blvd.

**7. Type of Work:**

Design

**8. CPS Id:**

SF1H

**9. District:**

Flagstaff

**10. Route:**

89A

**11. County:**

Coconino

**12. Beg MP:**

390

**13. TRACS #:**

H703201D

**14. Len (mi.):**

8.35

**15. Fed ID #:**

(Tracs# not in Adv)

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

**18. Current Approved**

**Program Budget (in \$000):**

0

**18a. (+/-) Program Budget**

**Request (in \$000):**

125

**18b. Total Program Budget**

**After Request (in \$000):**

125

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

**Amount (in \$000):**

**Comments:**

**Fund Item #:**

**Details:**

**Amount (in \$000):**

125

**Comments:**

**Fund Item #:**

72312

**Details:**

FY:2012-CONTINGENCY-Pro  
gram Cost Adjustments

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

**21. Current Fiscal Year:**

**22. Current Bid Pkg Ready Date:**

**23. Current Bid Adv Date:**

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

**21a. Request Fiscal Year to:**

2012

**22a. Request Bid Pkg Ready Date to:**

**23a. Request Bid Adv Date to:**

**ADDITIONAL DETAILS**

**24a. Scope Changed?No**

**24b. Project Name/Location Changed?No**

**Have ENVIRONMENTAL Clearance?NO**

**Have U&RR Clearance?NO**

**Have R/W Clearance?NO**

**Scoping Document Completed?YES**

**24c. Work Type Changed?No**

**24d. What is the current Stage?N/A**

**Have MATERIALS Memo?NO**

**Have C&S Approval?NO**

**Have CUSTOMIZED Schedule?NO**

**25. DESCRIPTION OF REQUEST:**

Establish a new Design Project.

**26. JUSTIFICATION:**

The Project will add passing lanes and widen shoulders for safety enhancement. The Project is part of Forest Highways Program on a state highway. The Project will be designed and administered entirely by Central Federal Lands staff. This request funds a design project for ADOT staff review of the Federal Highway design project.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

**REQUESTED ACTIONS:**

Establish a New Project.  
Request to be in PPAC Agenda for 5/29/2012 .

**APPROVED/RECOMMENDED ACTIONS:**

Item(s) Approved. Subject to PPAC Approval.  
Pending apportionments

**PRB APPROVED**  
Page 150 of 216



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:05/22/2012

2. Phone Teleconference?Yes  
Video Teleconference?No

At Phone #: (928) 779-7580

[Click here to view all previous PRB Actions for this project](#)

**GENERAL INFORMATION**

**3. Form Date:**

05/25/2012

**4. Project Manager / Presenter Information:**

George Wallace

(928) 779-7580

**5. Form Created By:**

George Wallace

9235 Proj Mgmt Grp-Const Chrgs

1901 S Milton Rd, , F500

**PROJECT INFORMATION**

**6. Project Location / Name:**

US 89 & Haul Rd. in Page

**7. Type of Work:**

Design

**8. CPS Id:**

YH1L

**9. District:**

Flagstaff

**10. Route:**

89

**11. County:**

Coconino

**12. Beg MP:**

546.8

**13. TRACS #:**

H845601D

**14. Len (mi.):**

0.2

**15. Fed ID #:**

089-E(203)

(Tracs# not in Adv)

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

**18. Current Approved**

**Program Budget (in \$000):**

0

**18a. (+/-) Program Budget**

**Request (in \$000):**

150

**18b. Total Program Budget**

**After Request (in \$000):**

150

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

**Amount (in \$000):**

**Comments:**

**Fund Item #:**

**Details:**

**Amount (in \$000):**

150

**Comments:**

**Fund Item #:**

72312

**Details:**

FY:2012-CONTINGENCY-Pro  
gram Cost Adjustments

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

**21. Current Fiscal Year:**

**22. Current Bid Pkg Ready Date:**

**23. Current Bid Adv Date:**

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

**21a. Request Fiscal Year to:**

2012

**22a. Request Bid Pkg Ready Date to:**

**23a. Request Bid Adv Date to:**

**ADDITIONAL DETAILS**

**24a. Scope Changed?No**

**24b. Project Name/Location Changed?No**

**Have ENVIRONMENTAL Clearance?NO**

**Have U&RR Clearance?NO**

**Have R/W Clearance?NO**

**Scoping Document Completed?NO**

**24c. Work Type Changed?No**

**24d. What is the current Stage?N/A**

**Have MATERIALS Memo?NO**

**Have C&S Approval?NO**

**Have CUSTOMIZED Schedule?NO**

**25. DESCRIPTION OF REQUEST:**

Establish design project for design of new roundabout in Page, including supporting documents for clearances.

**26. JUSTIFICATION:**

The intersection needs improvement. ADOT and Wal Mart are working toward an agreement that the project will be repackaged and advertised by the Department.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

**REQUESTED ACTIONS:**

Establish a New Project.  
Request to be in PPAC Agenda for 5/29/2012 .

**APPROVED/RECOMMENDED ACTIONS:**

Item(s) Approved. Subject to PPAC Approval.

**PRB APPROVED**



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:04/24/2012  
2. Phone Teleconference?No      At Phone #:  
Video Teleconference?No

**GENERAL INFORMATION**

**3. Form Date:** 04/25/2012      **4. Project Manager / Presenter Information:** James Wilson (602) 712-8081  
**5. Form Created By:** James Wilson      9975 Materials Group-Cons Chrgs      1221 N 21st Ave, 240, 068R

**PROJECT INFORMATION**

**6. Project Location / Name:** East of Parks      **7. Type of Work:** Design Rockfall Mitigation  
**8. CPS Id:**      **9. District:** Flagstaff      **10. Route:** 40      **11. County:** Coconino      **12. Beg MP:** 181      **13. TRACS #:** H833501D      **14. Len (mi.):** 0.5      **15. Fed ID #:**  
(Tracs# not in Adv)

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

<b>18. Current Approved Program Budget (in \$000):</b> 0	<b>18a. (+/-) Program Budget Request (in \$000):</b> 285	<b>18b. Total Program Budget After Request (in \$000):</b> 285
---	---	---

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

<b>Amount (in \$000):</b>	<b>Fund Item #:</b>	<b>Amount (in \$000):</b> 285	<b>Fund Item #:</b> 77012
<b>Comments:</b>	<b>Details:</b>	<b>Comments:</b>	<b>Details:</b> FY:2012-SLOPE MANAGEMENT-Design/Construct

**I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.**

**20. JPA #s:**

<b>CURRENTLY APPROVED SCHEDULE</b>	<b>CHANGE REQUEST / NEW PROJECT SCHEDULE</b>
<b>21. Current Fiscal Year:</b>	<b>21a. Request Fiscal Year to:</b> 12
<b>22. Current Bid Pkg Ready Date:</b>	<b>22a. Request Bid Pkg Ready Date to:</b>
<b>23. Current Bid Adv Date:</b>	<b>23a. Request Bid Adv Date to:</b>

**ADDITIONAL DETAILS**

<b>24a. Scope Changed?No</b>	<b>24c. Work Type Changed?No</b>
<b>24b. Project Name/Location Changed?No</b>	<b>24d. What is the current Stage?Pre Stage II</b>
<b>Have ENVIRONMENTAL Clearance?NA</b>	<b>Have MATERIALS Memo?NA</b>
<b>Have U&amp;RR Clearance?NA</b>	<b>Have C&amp;S Approval?NA</b>
<b>Have R/W Clearance?NA</b>	<b>Have CUSTOMIZED Schedule?NO</b>
<b>Scoping Document Completed?NO</b>	

**25. DESCRIPTION OF REQUEST:**

Establish a new design project for a FY15 construction project.

**26. JUSTIFICATION:**

Design Activities need to start in FY12 for delivery of a Construction Project in FY15.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

<b>REQUESTED ACTIONS:</b> Establish a New Project. Request to be in PPAC Agenda for 5/29/2012 .	<b>APPROVED/RECOMMENDED ACTIONS:</b> Item(s) Approved. Subject to PPAC Approval.
---	---

**PRB APPROVED**



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:04/24/2012  
2. Phone Teleconference?No      At Phone #:  
Video Teleconference?No

**GENERAL INFORMATION**

**3. Form Date:** 04/25/2012      **4. Project Manager / Presenter Information:** James Wilson (602) 712-8081  
**5. Form Created By:** James Wilson      9975 Materials Group-Cons Chrgs      1221 N 21st Ave, 240, 068R

**PROJECT INFORMATION**

**6. Project Location / Name:** Near Summit      **7. Type of Work:** Design Rockfall Mitigation  
**8. CPS Id:**      **9. District:** Globe      **10. Route:** 77      **11. County:** Gila      **12. Beg MP:** 156.8      **13. TRACS #:** -  
(Tracs# not in Adv)      **14. Len (mi.):** 0.2      **15. Fed ID #:**

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

<b>18. Current Approved Program Budget (in \$000):</b> 0	<b>18a. (+/-) Program Budget Request (in \$000):</b> 200	<b>18b. Total Program Budget After Request (in \$000):</b> 200
---	---	---

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

<b>Amount (in \$000):</b>	<b>Fund Item #:</b>	<b>Amount (in \$000):</b> 200	<b>Fund Item #:</b> 77012
<b>Comments:</b>	<b>Details:</b>	<b>Comments:</b>	<b>Details:</b> FY:2012-SLOPE MANAGEMENT-Design/Construct

**I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.**

**20. JPA #s:**

<b>CURRENTLY APPROVED SCHEDULE</b>	<b>CHANGE REQUEST / NEW PROJECT SCHEDULE</b>
<b>21. Current Fiscal Year:</b>	<b>21a. Request Fiscal Year to:</b> 12
<b>22. Current Bid Pkg Ready Date:</b>	<b>22a. Request Bid Pkg Ready Date to:</b>
<b>23. Current Bid Adv Date:</b>	<b>23a. Request Bid Adv Date to:</b>

**ADDITIONAL DETAILS**

<b>24a. Scope Changed?No</b>	<b>24c. Work Type Changed?No</b>
<b>24b. Project Name/Location Changed?No</b>	<b>24d. What is the current Stage?Pre Stage II</b>
<b>Have ENVIRONMENTAL Clearance?NA</b>	<b>Have MATERIALS Memo?NO</b>
<b>Have U&amp;RR Clearance?NA</b>	<b>Have C&amp;S Approval?NA</b>
<b>Have R/W Clearance?NA</b>	<b>Have CUSTOMIZED Schedule?NO</b>
<b>Scoping Document Completed?NO</b>	

**25. DESCRIPTION OF REQUEST:**

Establish a new design project for a FY15 construction project.

**26. JUSTIFICATION:**

Design Activities need to start in FY12 for delivery of a Construction Project in FY15.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

<b>REQUESTED ACTIONS:</b> Establish a New Project. Request to be in PPAC Agenda for 5/29/2012 .	<b>APPROVED/RECOMMENDED ACTIONS:</b> Item(s) Approved. Subject to PPAC Approval.	<b>PRB APPROVED</b>
---	---	---------------------



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:04/24/2012  
2. Phone Teleconference?No      At Phone #:  
Video Teleconference?No

**GENERAL INFORMATION**

**3. Form Date:** 04/25/2012      **4. Project Manager / Presenter Information:** James Wilson (602) 712-8081  
**5. Form Created By:** James Wilson      9975 Materials Group-Cons Chrgs      1221 N 21st Ave, 240, 068R

**PROJECT INFORMATION**

**6. Project Location / Name:** Queen Creek Tunnel      **7. Type of Work:** Design Rockfall Mitigation  
**8. CPS Id:**      **9. District:** Globe      **10. Route:** 60      **11. County:** Pinal      **12. Beg MP:** 228      **13. TRACS #:** -  
(Tracs# not in Adv)      **14. Len (mi.):** 1.0      **15. Fed ID #:**

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

<b>18. Current Approved Program Budget (in \$000):</b> 0	<b>18a. (+/-) Program Budget Request (in \$000):</b> 465	<b>18b. Total Program Budget After Request (in \$000):</b> 465
---	---	---

<b>19. Currently Approved Budget Funding List:</b>		<b>19a. New / Budget Change Request Funding List:</b>	
<b>Amount (in \$000):</b>	<b>Fund Item #:</b>	<b>Amount (in \$000):</b> 465	<b>Fund Item #:</b> 77012
<b>Comments:</b>	<b>Details:</b>	<b>Comments:</b>	<b>Details:</b> FY:2012-SLOPE MANAGEMENT-Design/Construct

**I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.**

**20. JPA #s:**

<b>CURRENTLY APPROVED SCHEDULE</b>	<b>CHANGE REQUEST / NEW PROJECT SCHEDULE</b>
<b>21. Current Fiscal Year:</b>	<b>21a. Request Fiscal Year to:</b> 12
<b>22. Current Bid Pkg Ready Date:</b>	<b>22a. Request Bid Pkg Ready Date to:</b>
<b>23. Current Bid Adv Date:</b>	<b>23a. Request Bid Adv Date to:</b>

**ADDITIONAL DETAILS**

<b>24a. Scope Changed?No</b>	<b>24c. Work Type Changed?No</b>
<b>24b. Project Name/Location Changed?No</b>	<b>24d. What is the current Stage?Pre Stage II</b>
<b>Have ENVIRONMENTAL Clearance?NA</b>	<b>Have MATERIALS Memo?NO</b>
<b>Have U&amp;RR Clearance?NA</b>	<b>Have C&amp;S Approval?NA</b>
<b>Have R/W Clearance?NA</b>	<b>Have CUSTOMIZED Schedule?NO</b>
<b>Scoping Document Completed?NO</b>	

**25. DESCRIPTION OF REQUEST:**  
Establish a new design project for a FY15 construction project.

**26. JUSTIFICATION:**  
Design Activities need to start in FY12 for delivery of a Construction Project in FY15.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

<b>REQUESTED ACTIONS:</b> Establish a New Project. Request to be in PPAC Agenda for 5/29/2012 .	<b>APPROVED/RECOMMENDED ACTIONS:</b> Item(s) Approved. Subject to PPAC Approval.
---	---

**PRB APPROVED**





**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:05/22/2012

2. Phone Teleconference?No      At Phone #:  
Video Teleconference?No

**GENERAL INFORMATION**

**3. Form Date:** 05/22/2012      **4. Project Manager / Presenter Information:** Dana Chamberlin (602) 712-8107  
**5. Form Created By:** Dana Chamberlin      9695 Traffic Group-Const Chrgs      1615 W Jackson St, , 063R

**PROJECT INFORMATION**

**6. Project Location / Name:** SR 387 at San Carlos Trail School Crosswalk      **7. Type of Work:** Design Pedestrian Hybrid Beacon

**8. CPS Id:**      **9. District:** Tucson      **10. Route:** 387      **11. County:** Pinal      **12. Beg MP:** 0.73      **13. TRACS #:** -      **14. Len (mi.):** 0      **15. Fed ID #:**

(Tracs# not in Adv)

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

<b>18. Current Approved Program Budget (in \$000):</b> 0	<b>18a. (+/-) Program Budget Request (in \$000):</b> 100	<b>18b. Total Program Budget After Request (in \$000):</b> 100
---	---	---

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

<b>Amount (in \$000):</b>	<b>Fund Item #:</b>	<b>Amount (in \$000):</b> 100	<b>Fund Item #:</b> 71212
<b>Comments:</b>	<b>Details:</b>	<b>Comments:</b>	<b>Details:</b> FY:2012-TRAFFIC ENGINEERING-Traffic Signals

**I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.**

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

<b>21. Current Fiscal Year:</b>	<b>21a. Request Fiscal Year to:</b> 2012
<b>22. Current Bid Pkg Ready Date:</b>	<b>22a. Request Bid Pkg Ready Date to:</b>
<b>23. Current Bid Adv Date:</b>	<b>23a. Request Bid Adv Date to:</b>

**ADDITIONAL DETAILS**

<b>24a. Scope Changed?NO</b>	<b>24c. Work Type Changed?NO</b>
<b>24b. Project Name/Location Changed?NO</b>	<b>24d. What is the current Stage?Pre Stage II</b>
<b>Have ENVIRONMENTAL Clearance?NO</b>	<b>Have MATERIALS Memo?NO</b>
<b>Have U&amp;RR Clearance?NO</b>	<b>Have C&amp;S Approval?NO</b>
<b>Have R/W Clearance?NO</b>	<b>Have CUSTOMIZED Schedule?NO</b>
<b>Scoping Document Completed?NA</b>	

**25. DESCRIPTION OF REQUEST:**

Establish a new Design Project.

**26. JUSTIFICATION:**

Pedestrian hybrid beacon will be constructed at crosswalks by two schools. Construction Project is being coordinated with Safe Routes to Schools.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

<b>REQUESTED ACTIONS:</b> Establish a New Project. Request to be in PPAC Agenda for 5/29/2012 .	<b>APPROVED/RECOMMENDED ACTIONS:</b> Item(s) Approved. Subject to PPAC Approval. Pending apportionments	<b>PRB APPROVED</b>
---	---	---------------------





**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:05/22/2012  
 2. Phone Teleconference?No      At Phone #:  
 Video Teleconference?No      [Click here to view all previous PRB Actions for this project](#)

**GENERAL INFORMATION**

**3. Form Date:** 05/22/2012      **4. Project Manager / Presenter Information:** Nazar Nabaty (602) 712-8034  
**5. Form Created By:** Nazar Nabaty      9575 Roadway Grp-Const Chrgs      205 S 17th Ave, 127, 615E

**PROJECT INFORMATION**

**6. Project Location / Name:** TRAIL CANYON CREEK      **7. Type of Work:** Drainage Improvement  
**8. CPS Id:** EL1K      **9. District:** Flagstaff      **10. Route:** 89A      **11. County:** Coconino      **12. Beg MP:** 572.74      **13. TRACS #:** H775801C      **14. Len (mi.):** 2.01      **15. Fed ID #:** STP-89A-C(205)A

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

<b>18. Current Approved Program Budget (in \$000):</b> 0	<b>18a. (+/-) Program Budget Request (in \$000):</b> 1,400	<b>18b. Total Program Budget After Request (in \$000):</b> 1,400
---	---	---

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

<b>Amount (in \$000):</b> <b>Comments:</b>	<b>Fund Item #:</b> <b>Details:</b>	<b>Amount (in \$000):</b> 1,400 <b>Comments:</b> Equity Bonus	<b>Fund Item #:</b> 72312 <b>Details:</b> FY:2012-CONTINGENCY-Pro gram Cost Adjustments
---	--	--	--

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

<b>21. Current Fiscal Year:</b>	<b>21a. Request Fiscal Year to:</b> 12
<b>22. Current Bid Pkg Ready Date:</b>	<b>22a. Request Bid Pkg Ready Date to:</b> 06/01/2012
<b>23. Current Bid Adv Date:</b>	<b>23a. Request Bid Adv Date to:</b> 06/28/2012

**ADDITIONAL DETAILS**

<b>24a. Scope Changed?No</b>	<b>24c. Work Type Changed?No</b>
<b>24b. Project Name/Location Changed?No</b>	<b>24d. What is the current Stage?Post Stage IV</b>
<b>Have ENVIRONMENTAL Clearance?NO</b>	<b>Have MATERIALS Memo?YES</b>
<b>Have U&amp;RR Clearance?YES</b>	<b>Have C&amp;S Approval?YES</b>
<b>Have R/W Clearance?YES</b>	<b>Have CUSTOMIZED Schedule?YES</b>
<b>Scoping Document Completed?YES</b>	

**25. DESCRIPTION OF REQUEST:**

Establish a new Project from contingency fund.

**26. JUSTIFICATION:**

Due to fires in the area, project needs to be constructed to protect infrastructure.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

<b>REQUESTED ACTIONS:</b> Establish a New Project. Request to be in PPAC Agenda for 5/29/2012 .	<b>APPROVED/RECOMMENDED ACTIONS:</b> Item(s) Approved. Subject to PPAC Approval.	<b>PRB APPROVED</b>
---	---	---------------------



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:04/24/2012

2. Phone Teleconference?No  
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

**GENERAL INFORMATION**

**3. Form Date:**

05/30/2012

**4. Project Manager / Presenter Information:**

David Brauer

(520) 388-4263

**5. Form Created By:**

David Brauer

9235 Proj Mgmt Grp-Const Chrgs

1221 S 2nd Ave, , T100

**PROJECT INFORMATION**

**6. Project Location / Name:**

Little Sand Wash to Apache Creek

**7. Type of Work:**

Design Bank Protection

**8. CPS Id:**

LX1G

**9. District:**

Safford

**10. Route:**

75

**11. County:**

Greenlee

**12. Beg MP:**

384

**13. TRACS #:**

H649002D

**14. Len (mi.):**

7

**15. Fed ID #:**

075-A(200)A

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

**18. Current Approved**

**Program Budget (in \$000):**

0

**18a. (+/-) Program Budget**

**Request (in \$000):**

68

**18b. Total Program Budget**

**After Request (in \$000):**

68

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

**Amount (in \$000):**

**Comments:**

**Fund Item #:**

**Details:**

**Amount (in \$000):**

**Comments:**

15

**Fund Item #:**

**Details:**

70812

FY:2012-UTILITY  
GROUP-Utility Location  
Services

**Amount (in \$000):**

**Comments:**

8

**Fund Item #:**

**Details:**

72012

FY:2012-UTILITY  
RELOCATION-Utility  
Relocation Agreement:  
Relocation of utilities with prior  
rights, as required by ADOT  
construction

**Amount (in \$000):**

**Comments:**

45

**Fund Item #:**

**Details:**

74412

District Minor Design Fund

FY:2012-DISTRICT MINOR  
PROJECTS-Design

**20. JPA #s:**

CURRENTLY APPROVED SCHEDULE	CHANGE REQUEST / NEW PROJECT SCHEDULE
<b>21. Current Fiscal Year:</b>	<b>21a. Request Fiscal Year to:</b> 2012
<b>22. Current Bid Pkg Ready Date:</b>	<b>22a. Request Bid Pkg Ready Date to:</b>
<b>23. Current Bid Adv Date:</b>	<b>23a. Request Bid Adv Date to:</b>

**ADDITIONAL DETAILS**

<b>24a. Scope Changed?</b> No	<b>24c. Work Type Changed?</b> No
<b>24b. Project Name/Location Changed?</b> No	<b>24d. What is the current Stage?</b> Stage IV
<b>Have ENVIRONMENTAL Clearance?</b> NA	<b>Have MATERIALS Memo?</b> NA
<b>Have U&amp;RR Clearance?</b> NA	<b>Have C&amp;S Approval?</b> NA
<b>Have R/W Clearance?</b> NA	<b>Have CUSTOMIZED Schedule?</b> NO
<b>Scoping Document Completed?</b> YES	

**25. DESCRIPTION OF REQUEST:**

Establish a new Design Phase to complete Design.

This is a bank protection project for three washes which cross SR 75 between MP 384 and MP 391. This project appears in the Five-Year Transportation Facilities Construction Program as a District Minor construction project scheduled in FY 14.

**26. JUSTIFICATION:**

Plans are past Stage III development, and additional funding is required. Preliminary Utility funding is also required. Preliminary engineering effort has been state-funded up to this point.

The environmental effort is federally authorized. The Right of Way engineering is federally authorized.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

<b>REQUESTED ACTIONS:</b> Establish a New Project. Request to be in PPAC Agenda for 5/29/2012 .	<b>APPROVED/RECOMMENDED ACTIONS:</b> Item(s) Approved. Subject to PPAC Approval.	<b>PRB APPROVED</b>
---	---	---------------------



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:05/15/2012

2. Phone Teleconference?No  
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

**GENERAL INFORMATION**

**3. Form Date:**

05/15/2012

**4. Project Manager / Presenter Information:**

David Benton

(602) 712-7910

**5. Form Created By:**

Jason Hafner

9775 Bridge Management Section

205 S 17th Ave, , 631E

**PROJECT INFORMATION**

**6. Project Location / Name:**

PIMA MINE TI OP SB#1304 & NB#1303

**7. Type of Work:**

Design

**8. CPS Id:**

EX1L

**9. District:**

Tucson

**10. Route:**

19

**11. County:**

Pima

**12. Beg MP:**

49.6

**13. TRACS #:**

H817801D

**14. Len (mi.):**

0

**15. Fed ID #:**

BR  
019-A(208)A

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

**18. Current Approved**

**Program Budget (in \$000):**

0

**18a. (+/-) Program Budget**

**Request (in \$000):**

500

**18b. Total Program Budget**

**After Request (in \$000):**

500

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

**Amount (in \$000):**

**Comments:**

**Fund Item #:**

**Details:**

**Amount (in \$000):**

500  
Resource ID 125.9

**Fund Item #:**

76212  
FY:2012-BRIDGE  
REPLACEMENT &  
REHABILITATION (LOCAL  
PROJECTS)-Bridge  
Replacement & Rehabilitation

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

**21. Current Fiscal Year:**

**22. Current Bid Pkg Ready Date:**

**23. Current Bid Adv Date:**

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

**21a. Request Fiscal Year to:**

2012

**22a. Request Bid Pkg Ready Date to:**

**23a. Request Bid Adv Date to:**

**ADDITIONAL DETAILS**

24a. Scope Changed?No

24b. Project Name/Location Changed?No

Have ENVIRONMENTAL Clearance?NA

Have U&RR Clearance?NA

Have R/W Clearance?NA

Scoping Document Completed?NA

24c. Work Type Changed?No

24d. What is the current Stage?N/A

Have MATERIALS Memo?NA

Have C&S Approval?NA

Have CUSTOMIZED Schedule?NA

**25. DESCRIPTION OF REQUEST:**

Establish a new project.

**26. JUSTIFICATION:**

The Bridge Deck is deteriorating and needs to be replaced.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

**REQUESTED ACTIONS:**  
Establish a New Project.  
Request to be in PPAC Agenda for 5/29/2012 .

**APPROVED/RECOMMENDED ACTIONS:**  
Item(s) Approved. Subject to PPAC Approval.

**PRB APPROVED**



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:05/15/2012  
 2. Phone Teleconference?No      At Phone #:  
 Video Teleconference?No      [Click here to view all previous PRB Actions for this project](#)

**GENERAL INFORMATION**

**3. Form Date:** 05/15/2012      **4. Project Manager / Presenter Information:** David Benton (602) 712-7910  
**5. Form Created By:** Jason Hafner      9775 Bridge Management Section      205 S 17th Ave, , 631E

**PROJECT INFORMATION**

**6. Project Location / Name:** GLEN CANYON BRIDGE #537      **7. Type of Work:** Design  
**8. CPS Id:** GF1K      **9. District:** Flagstaff      **10. Route:** 89      **11. County:** Coconino      **12. Beg MP:** 549.6      **13. TRACS #:** H792002D      **14. Len (mi.):** 0.1      **15. Fed ID #:**  
 (Tracs# not in Adv)

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

<b>18. Current Approved Program Budget (in \$000):</b> 0	<b>18a. (+/-) Program Budget Request (in \$000):</b> 250	<b>18b. Total Program Budget After Request (in \$000):</b> 250
---	---	---

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

<b>Amount (in \$000):</b> <b>Comments:</b>	<b>Fund Item #:</b> <b>Details:</b>	<b>Amount (in \$000):</b> 250 <b>Comments:</b> Resource ID 125.9	<b>Fund Item #:</b> 76212 <b>Details:</b> FY:2012-BRIDGE REPLACEMENT & REHABILITATION (LOCAL PROJECTS)-Bridge Replacement & Rehabilitation
---	--	---	---

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

<b>21. Current Fiscal Year:</b>	<b>21a. Request Fiscal Year to:</b> 2012
<b>22. Current Bid Pkg Ready Date:</b>	<b>22a. Request Bid Pkg Ready Date to:</b>
<b>23. Current Bid Adv Date:</b>	<b>23a. Request Bid Adv Date to:</b>

**ADDITIONAL DETAILS**

<b>24a. Scope Changed?No</b>	<b>24c. Work Type Changed?No</b>
<b>24b. Project Name/Location Changed?No</b>	<b>24d. What is the current Stage?N/A</b>
<b>Have ENVIRONMENTAL Clearance?NA</b>	<b>Have MATERIALS Memo?NA</b>
<b>Have U&amp;RR Clearance?NA</b>	<b>Have C&amp;S Approval?NA</b>
<b>Have R/W Clearance?NA</b>	<b>Have CUSTOMIZED Schedule?NA</b>
<b>Scoping Document Completed?NA</b>	

**25. DESCRIPTION OF REQUEST:**

Establish a new project.

**26. JUSTIFICATION:**

Bridge Deck has deteriorated and requires rehabilitation.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

**REQUESTED ACTIONS:**  
Establish a New Project.  
Request to be in PPAC Agenda for 5/29/2012 .

**APPROVED/RECOMMENDED ACTIONS:**  
Item(s) Approved. Subject to PPAC Approval.  
Pending apportionments

**PRB APPROVED**



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:05/15/2012  
 2. Phone Teleconference?No      At Phone #:  
 Video Teleconference?No      [Click here to view all previous PRB Actions for this project](#)

**GENERAL INFORMATION**

**3. Form Date:** 05/15/2012      **4. Project Manager / Presenter Information:** Sheng-yung Hsu (602) 712-8613  
**5. Form Created By:** Jason Hafner      9775 Bridge Management Section      205 S 17th Ave, 241, 633E

**PROJECT INFORMATION**

**6. Project Location / Name:** CHINLE WASH BRIDGE #746      **7. Type of Work:** Design

**8. CPS Id:** XB1L      **9. District:** Holbrook      **10. Route:** 160      **11. County:** Apache      **12. Beg MP:** 429.0      **13. TRACS #:** H849001D      **14. Len (mi.):** 1.0      **15. Fed ID #:** BR160-B(204)A  
 (Tracs# not in Adv)

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

<b>18. Current Approved Program Budget (in \$000):</b> 0	<b>18a. (+/-) Program Budget Request (in \$000):</b> 650	<b>18b. Total Program Budget After Request (in \$000):</b> 650
---	---	---

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

<b>Amount (in \$000):</b>	<b>Fund Item #:</b>	<b>Amount (in \$000):</b> 650	<b>Fund Item #:</b> 76212
<b>Comments:</b>	<b>Details:</b>	<b>Comments:</b> Resource ID 125.9	<b>Details:</b> FY:2012-BRIDGE REPLACEMENT & REHABILITATION (LOCAL PROJECTS)-Bridge Replacement & Rehabilitation

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

<b>21. Current Fiscal Year:</b>	<b>21a. Request Fiscal Year to:</b> 2012
<b>22. Current Bid Pkg Ready Date:</b>	<b>22a. Request Bid Pkg Ready Date to:</b>
<b>23. Current Bid Adv Date:</b>	<b>23a. Request Bid Adv Date to:</b>

**ADDITIONAL DETAILS**

<b>24a. Scope Changed?No</b>	<b>24c. Work Type Changed?No</b>
<b>24b. Project Name/Location Changed?No</b>	<b>24d. What is the current Stage?N/A</b>
<b>Have ENVIRONMENTAL Clearance?NA</b>	<b>Have MATERIALS Memo?NA</b>
<b>Have U&amp;RR Clearance?NA</b>	<b>Have C&amp;S Approval?NA</b>
<b>Have R/W Clearance?NA</b>	<b>Have CUSTOMIZED Schedule?NA</b>
<b>Scoping Document Completed?NA</b>	

**25. DESCRIPTION OF REQUEST:**

Establish a new project.

**26. JUSTIFICATION:**

Bridge is deficient and needs replacement.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**



**REQUESTED ACTIONS:**  
Establish a New Project.  
Request to be in PPAC Agenda for 5/29/2012 .

**APPROVED/RECOMMENDED ACTIONS:**  
Item(s) Approved. Subject to PPAC Approval.

**PRB APPROVED**



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:05/15/2012

2. Phone Teleconference?No  
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

**GENERAL INFORMATION**

**3. Form Date:**

05/15/2012

**4. Project Manager / Presenter Information:**

Sheng-yung Hsu

(602) 712-8613

**5. Form Created By:**

Jason Hafner

9775 Bridge Management Section

205 S 17th Ave, 241, 633E

**PROJECT INFORMATION**

**6. Project Location / Name:**

SR87 TI UP #1598

**7. Type of Work:**

Design

**8. CPS Id:**

XC1L

**9. District:**

Holbrook

**10. Route:**

40

**11. County:**

Navajo

**12. Beg MP:**

257.0

**13. TRACS #:**

H849101D

(Tracs# not in Adv)

**14. Len (mi.):**

1.0

**15. Fed ID #:**

BR

040-D(224)A

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

**18. Current Approved**

**Program Budget (in \$000):**

0

**18a. (+/-) Program Budget**

**Request (in \$000):**

450

**18b. Total Program Budget**

**After Request (in \$000):**

450

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

**Amount (in \$000):**

**Comments:**

**Fund Item #:**

**Details:**

**Amount (in \$000):**

450  
Resource ID 125.9

**Fund Item #:**

76212  
FY:2012-BRIDGE  
REPLACEMENT &  
REHABILITATION (LOCAL  
PROJECTS)-Bridge  
Replacement & Rehabilitation

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

**21. Current Fiscal Year:**

**22. Current Bid Pkg Ready Date:**

**23. Current Bid Adv Date:**

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

**21a. Request Fiscal Year to:**

2012

**22a. Request Bid Pkg Ready Date to:**

**23a. Request Bid Adv Date to:**

**ADDITIONAL DETAILS**

24a. Scope Changed?No

24b. Project Name/Location Changed?No

Have ENVIRONMENTAL Clearance?NA

Have U&RR Clearance?NA

Have R/W Clearance?NA

Scoping Document Completed?NA

24c. Work Type Changed?No

24d. What is the current Stage?N/A

Have MATERIALS Memo?NA

Have C&S Approval?NA

Have CUSTOMIZED Schedule?NA

**25. DESCRIPTION OF REQUEST:**

Establish a new project.

**26. JUSTIFICATION:**

Bridge Deck has deteriorated and needs replacement.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

**REQUESTED ACTIONS:**  
Establish a New Project.  
Request to be in PPAC Agenda for 5/29/2012 .

**APPROVED/RECOMMENDED ACTIONS:**  
Item(s) Approved. Subject to PPAC Approval.

**PRB APPROVED**



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:05/15/2012

2. Phone Teleconference?No      At Phone #:  
Video Teleconference?No

**GENERAL INFORMATION**

**3. Form Date:** 05/15/2012      **4. Project Manager / Presenter Information:** Sheng-yung Hsu (602) 712-8613  
**5. Form Created By:** Jason Hafner      9775 Bridge Management Section      205 S 17th Ave, 241, 633E

**PROJECT INFORMATION**

**6. Project Location / Name:** Queen Creek #406      **7. Type of Work:** Design

**8. CPS Id:**      **9. District:** Globe      **10. Route:** 60      **11. County:** Pinal      **12. Beg MP:** 227      **13. TRACS #:** -  
(Tracs# not in Adv)      **14. Len (mi.):**      **15. Fed ID #:**

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

<b>18. Current Approved Program Budget (in \$000):</b> 0	<b>18a. (+/-) Program Budget Request (in \$000):</b> 1,200	<b>18b. Total Program Budget After Request (in \$000):</b> 1,200
---	---	---

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

<b>Amount (in \$000):</b> <b>Comments:</b>	<b>Fund Item #:</b> <b>Details:</b>	<b>Amount (in \$000):</b> 1,200 <b>Comments:</b> Resource ID 125.9	<b>Fund Item #:</b> 76212 <b>Details:</b> FY:2012-BRIDGE REPLACEMENT & REHABILITATION (LOCAL PROJECTS)-Bridge Replacement & Rehabilitation
---	--	---	---

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

<b>21. Current Fiscal Year:</b>	<b>21a. Request Fiscal Year to:</b> 2012
<b>22. Current Bid Pkg Ready Date:</b>	<b>22a. Request Bid Pkg Ready Date to:</b>
<b>23. Current Bid Adv Date:</b>	<b>23a. Request Bid Adv Date to:</b>

**ADDITIONAL DETAILS**

<b>24a. Scope Changed?No</b>	<b>24c. Work Type Changed?No</b>
<b>24b. Project Name/Location Changed?No</b>	<b>24d. What is the current Stage?N/A</b>
<b>Have ENVIRONMENTAL Clearance?NA</b>	<b>Have MATERIALS Memo?NA</b>
<b>Have U&amp;RR Clearance?NA</b>	<b>Have C&amp;S Approval?NA</b>
<b>Have R/W Clearance?NA</b>	<b>Have CUSTOMIZED Schedule?NA</b>
<b>Scoping Document Completed?NA</b>	

**25. DESCRIPTION OF REQUEST:**

Establish a new project.

**26. JUSTIFICATION:**

Bridge is deficient and needs replacement.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

**REQUESTED ACTIONS:**  
Establish a New Project.  
Request to be in PPAC Agenda for 5/29/2012 .

**APPROVED/RECOMMENDED ACTIONS:**  
Item(s) Approved. Subject to PPAC Approval.

**PRB APPROVED**



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:05/15/2012  
2. Phone Teleconference?No      At Phone #:  
Video Teleconference?No

**GENERAL INFORMATION**

**3. Form Date:** 05/18/2012      **4. Project Manager / Presenter Information:** Itty Itty (602) 712-8718  
**5. Form Created By:** Jason Hafner      9775 Bridge Management Section      205 S 17th Ave, 289E, 630E

**PROJECT INFORMATION**

**6. Project Location / Name:** Verde River Bridges NB & SB #1731 & #505      **7. Type of Work:** Design  
**8. CPS Id:**      **9. District:** Prescott      **10. Route:** 17      **11. County:** Yavapai      **12. Beg MP:** 287      **13. TRACS #:** H854401D      **14. Len (mi.):**      **15. Fed ID #:** 017 B(224)S  
*(Tracs# not in Adv)*

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):** .

<b>18. Current Approved Program Budget (in \$000):</b> 0	<b>18a. (+/-) Program Budget Request (in \$000):</b> 85	<b>18b. Total Program Budget After Request (in \$000):</b> 85
---	--	--

<b>19. Currently Approved Budget Funding List:</b>		<b>19a. New / Budget Change Request Funding List:</b>	
<b>Amount (in \$000):</b>	<b>Fund Item #:</b>	<b>Amount (in \$000):</b> 85	<b>Fund Item #:</b> 76212
<b>Comments:</b>	<b>Details:</b>	<b>Comments:</b> Resource ID 125.9	<b>Details:</b> FY:2012-BRIDGE REPLACEMENT & REHABILITATION (LOCAL PROJECTS)-Bridge Replacement & Rehabilitation

**20. JPA #s:**

<b>CURRENTLY APPROVED SCHEDULE</b>	<b>CHANGE REQUEST / NEW PROJECT SCHEDULE</b>
<b>21. Current Fiscal Year:</b>	<b>21a. Request Fiscal Year to:</b> 2012
<b>22. Current Bid Pkg Ready Date:</b>	<b>22a. Request Bid Pkg Ready Date to:</b>
<b>23. Current Bid Adv Date:</b>	<b>23a. Request Bid Adv Date to:</b>

**ADDITIONAL DETAILS**

<b>24a. Scope Changed?No</b>	<b>24c. Work Type Changed?No</b>
<b>24b. Project Name/Location Changed?No</b>	<b>24d. What is the current Stage?N/A</b>
<b>Have ENVIRONMENTAL Clearance?NA</b>	<b>Have MATERIALS Memo?NA</b>
<b>Have U&amp;RR Clearance?NA</b>	<b>Have C&amp;S Approval?NA</b>
<b>Have R/W Clearance?NA</b>	<b>Have CUSTOMIZED Schedule?NA</b>
<b>Scoping Document Completed?NA</b>	

**25. DESCRIPTION OF REQUEST:**

Establish a new project.

**26. JUSTIFICATION:**

Bridge is Scour vulnerable and requires protection.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

**REQUESTED ACTIONS:**  
Establish a New Project.  
Request to be in PPAC Agenda for 5/29/2012 .

**APPROVED/RECOMMENDED ACTIONS:**  
Item(s) Approved. Subject to PPAC Approval.

**PRB APPROVED**



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:05/15/2012  
2. Phone Teleconference?No      At Phone #:  
Video Teleconference?No

**GENERAL INFORMATION**

**3. Form Date:** 05/18/2012      **4. Project Manager / Presenter Information:** Itty Itty (602) 712-8718  
**5. Form Created By:** Jason Hafner      9775 Bridge Management Section      205 S 17th Ave, 289E, 630E

**PROJECT INFORMATION**

**6. Project Location / Name:** Adams Peak Wash Bridges EB & WB #1604 & #1605      **7. Type of Work:** Design

**8. CPS Id:**      **9. District:** Safford      **10. Route:** 10      **11. County:** Cochise      **12. Beg MP:** 309      **13. TRACS #:** H854501D      **14. Len (mi.):**      **15. Fed ID #:** 010-F(221)S  
*(Tracs# not in Adv)*

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

**18. Current Approved Program Budget (in \$000):** 0      **18a. (+/-) Program Budget Request (in \$000):** 80      **18b. Total Program Budget After Request (in \$000):** 80

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

Amount (in \$000):	Fund Item #:	Amount (in \$000):	Fund Item #:
0		80	76212
<b>Comments:</b>	<b>Details:</b>	<b>Comments:</b>	<b>Details:</b>
		Resource ID 125.9	FY:2012-BRIDGE REPLACEMENT & REHABILITATION (LOCAL PROJECTS)-Bridge Replacement & Rehabilitation

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

**21. Current Fiscal Year:**      **21a. Request Fiscal Year to:** 2012  
**22. Current Bid Pkg Ready Date:**      **22a. Request Bid Pkg Ready Date to:**  
**23. Current Bid Adv Date:**      **23a. Request Bid Adv Date to:**

**ADDITIONAL DETAILS**

<b>24a. Scope Changed?No</b>	<b>24c. Work Type Changed?No</b>
<b>24b. Project Name/Location Changed?No</b>	<b>24d. What is the current Stage?N/A</b>
<b>Have ENVIRONMENTAL Clearance?NA</b>	<b>Have MATERIALS Memo?NA</b>
<b>Have U&amp;RR Clearance?NA</b>	<b>Have C&amp;S Approval?NA</b>
<b>Have R/W Clearance?NA</b>	<b>Have CUSTOMIZED Schedule?NA</b>
<b>Scoping Document Completed?NA</b>	

**25. DESCRIPTION OF REQUEST:**

Establish a new project.

**26. JUSTIFICATION:**

Bridge is Scour vulnerable and requires protection.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**



**REQUESTED ACTIONS:**  
Establish a New Project.  
Request to be in PPAC Agenda for 5/29/2012 .

**APPROVED/RECOMMENDED ACTIONS:**  
Item(s) Approved. Subject to PPAC Approval.

**PRB APPROVED**



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:05/15/2012  
2. Phone Teleconference?No      At Phone #:  
Video Teleconference?No

**GENERAL INFORMATION**

**3. Form Date:** 05/18/2012      **4. Project Manager / Presenter Information:** Itty Itty (602) 712-8718  
**5. Form Created By:** Jason Hafner      9775 Bridge Management Section      205 S 17th Ave, 289E, 630E

**PROJECT INFORMATION**

**6. Project Location / Name:** Various Bridges #394 #513 #514 #515      **7. Type of Work:** Design  
**8. CPS Id:**      **9. District:** Safford      **10. Route:** 70      **11. County:** Graham      **12. Beg MP:** 326      **13. TRACS #:** H854701D      **14. Len (mi.):**      **15. Fed ID #:** 070-A(214)S  
*(Tracs# not in Adv)*

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

**18. Current Approved Program Budget (in \$000):** 0      **18a. (+/-) Program Budget Request (in \$000):** 100      **18b. Total Program Budget After Request (in \$000):** 100

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

Amount (in \$000):	Fund Item #:	Amount (in \$000):	Fund Item #:
<b>Comments:</b>	<b>Details:</b>	100	76212
		Resource ID 125.9	FY:2012-BRIDGE REPLACEMENT & REHABILITATION (LOCAL PROJECTS)-Bridge Replacement & Rehabilitation

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

**21. Current Fiscal Year:**      **21a. Request Fiscal Year to:** 2012  
**22. Current Bid Pkg Ready Date:**      **22a. Request Bid Pkg Ready Date to:**  
**23. Current Bid Adv Date:**      **23a. Request Bid Adv Date to:**

**ADDITIONAL DETAILS**

<b>24a. Scope Changed?No</b>	<b>24c. Work Type Changed?No</b>
<b>24b. Project Name/Location Changed?No</b>	<b>24d. What is the current Stage?N/A</b>
<b>Have ENVIRONMENTAL Clearance?NA</b>	<b>Have MATERIALS Memo?NA</b>
<b>Have U&amp;RR Clearance?NA</b>	<b>Have C&amp;S Approval?NA</b>
<b>Have R/W Clearance?NA</b>	<b>Have CUSTOMIZED Schedule?NA</b>
<b>Scoping Document Completed?NA</b>	

**25. DESCRIPTION OF REQUEST:**

Establish a new project.

#394 Mathewsville Wash Bridge at MP 326.25 on US 70  
#513 Bridge at MP 299.51 on US 70  
#514 Holyoak Wash Bridge at MP 302.53 on US 70  
#515 Fine Wash Bridge at MP 304.85 on US 70

**26. JUSTIFICATION:**

Bridge is Scour vulnerable and requires protection.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

**REQUESTED ACTIONS:**

Establish a New Project.  
Request to be in PPAC Agenda for 5/29/2012 .

**APPROVED/RECOMMENDED ACTIONS:**

Item(s) Approved. Subject to PPAC Approval.

**PRB APPROVED**



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:05/15/2012

2. Phone Teleconference?No      At Phone #:  
Video Teleconference?No

**GENERAL INFORMATION**

**3. Form Date:** 05/15/2012      **4. Project Manager / Presenter Information:** Itty Itty (602) 712-8718  
**5. Form Created By:** Jason Hafner      9775 Bridge Management Section      205 S 17th Ave, 289E, 630E

**PROJECT INFORMATION**

**6. Project Location / Name:** Mortensen Wash Bridge #1641      **7. Type of Work:** Design

**8. CPS Id:**      **9. District:** Globe      **10. Route:** 260      **11. County:** Navajo      **12. Beg MP:** 328      **13. TRACS #:** H854801D  
(Tracs# not in Adv)      **14. Len (mi.):**      **15. Fed ID #:**

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

<b>18. Current Approved Program Budget (in \$000):</b> 0	<b>18a. (+/-) Program Budget Request (in \$000):</b> 65	<b>18b. Total Program Budget After Request (in \$000):</b> 65
---	--	--

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

<b>Amount (in \$000):</b>	<b>Fund Item #:</b>	<b>Amount (in \$000):</b> 65	<b>Fund Item #:</b> 76212
<b>Comments:</b>	<b>Details:</b>	<b>Comments:</b> Resource ID 125.9	<b>Details:</b> FY:2012-BRIDGE REPLACEMENT & REHABILITATION (LOCAL PROJECTS)-Bridge Replacement & Rehabilitation

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

<b>21. Current Fiscal Year:</b>	<b>21a. Request Fiscal Year to:</b> 2012
<b>22. Current Bid Pkg Ready Date:</b>	<b>22a. Request Bid Pkg Ready Date to:</b>
<b>23. Current Bid Adv Date:</b>	<b>23a. Request Bid Adv Date to:</b>

**ADDITIONAL DETAILS**

<b>24a. Scope Changed?No</b>	<b>24c. Work Type Changed?No</b>
<b>24b. Project Name/Location Changed?No</b>	<b>24d. What is the current Stage?N/A</b>
<b>Have ENVIRONMENTAL Clearance?NA</b>	<b>Have MATERIALS Memo?NA</b>
<b>Have U&amp;RR Clearance?NA</b>	<b>Have C&amp;S Approval?NA</b>
<b>Have R/W Clearance?NA</b>	<b>Have CUSTOMIZED Schedule?NA</b>
<b>Scoping Document Completed?NA</b>	

**25. DESCRIPTION OF REQUEST:**

Establish a new project.

**26. JUSTIFICATION:**

Bridge is Scour vulnerable and requires protection.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

**REQUESTED ACTIONS:**  
Establish a New Project.  
Request to be in PPAC Agenda for 5/29/2012 .

**APPROVED/RECOMMENDED ACTIONS:**  
Item(s) Approved. Subject to PPAC Approval.

**PRB APPROVED**



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:05/15/2012  
2. Phone Teleconference?No      At Phone #:  
Video Teleconference?No

**GENERAL INFORMATION**

**3. Form Date:** 05/15/2012      **4. Project Manager / Presenter Information:** Itty Itty (602) 712-8718  
**5. Form Created By:** Jason Hafner      9775 Bridge Management Section      205 S 17th Ave, 289E, 630E

**PROJECT INFORMATION**

**6. Project Location / Name:** White Water Draw Bridge #1626      **7. Type of Work:** Design  
**8. CPS Id:**      **9. District:** Safford      **10. Route:** 80      **11. County:** Cochise      **12. Beg MP:** 364      **13. TRACS #:** H854901D      **14. Len (mi.):**      **15. Fed ID #:**  
(Tracs# not in Adv)

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

<b>18. Current Approved Program Budget (in \$000):</b> 0	<b>18a. (+/-) Program Budget Request (in \$000):</b> 60	<b>18b. Total Program Budget After Request (in \$000):</b> 60
---	--	--

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

<b>Amount (in \$000):</b>	<b>Fund Item #:</b>	<b>Amount (in \$000):</b> 60	<b>Fund Item #:</b> 76212
<b>Comments:</b>	<b>Details:</b>	<b>Comments:</b> Resource ID 125.9	<b>Details:</b> FY:2012-BRIDGE REPLACEMENT & REHABILITATION (LOCAL PROJECTS)-Bridge Replacement & Rehabilitation

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

<b>21. Current Fiscal Year:</b>	<b>21a. Request Fiscal Year to:</b> 2012
<b>22. Current Bid Pkg Ready Date:</b>	<b>22a. Request Bid Pkg Ready Date to:</b>
<b>23. Current Bid Adv Date:</b>	<b>23a. Request Bid Adv Date to:</b>

**ADDITIONAL DETAILS**

<b>24a. Scope Changed?No</b>	<b>24c. Work Type Changed?No</b>
<b>24b. Project Name/Location Changed?No</b>	<b>24d. What is the current Stage?N/A</b>
<b>Have ENVIRONMENTAL Clearance?NA</b>	<b>Have MATERIALS Memo?NA</b>
<b>Have U&amp;RR Clearance?NA</b>	<b>Have C&amp;S Approval?NA</b>
<b>Have R/W Clearance?NA</b>	<b>Have CUSTOMIZED Schedule?NA</b>
<b>Scoping Document Completed?NA</b>	

**25. DESCRIPTION OF REQUEST:**

Establish a new project.

**26. JUSTIFICATION:**

Bridge is Scour vulnerable and requires protection.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

**REQUESTED ACTIONS:**  
Establish a New Project.  
Request to be in PPAC Agenda for 5/29/2012 .

**APPROVED/RECOMMENDED ACTIONS:**  
Item(s) Approved. Subject to PPAC Approval.

**PRB APPROVED**

**ARIZONA DEPARTMENT OF TRANSPORTATION  
MPD - Aeronautics Group**

**Project Committee Recommendations**

**AIRPORT:** LAKE HAVASU CITY  
**SPONSOR:** LAKE HAVASU CITY  
**CATEGORY:** Commercial Service  
**PROJECT NUMBER:** 2S2X  
**AIP NUMBER:**  
**DATE:** May 16, 2012

**New Project**  
 **Changed Project**

Current Program Description	Fiscal Year	State Share	Sponsor Share	FAA Share	Total Amount	Priority Number
Replace PAPI units on Runway 14	2012	\$27,000.00	\$3,000.00	\$0.00	\$30,000.00	193
Revised Program Description	Fiscal Year	State Share	Sponsor Share	FAA Share	Total Amount	Priority Number
<b>Justification For Recommendation:</b>						
Sponsor requests an emergency grant to address safety issues associated with an inoperative PAPI system.						

<b>Source of Funds:</b>	2012 - State/Local Program (State Match)		
Original Set-Aside	Amount committed to date	Present Balance	Balance if Approved
\$11,142,268	\$7,819,324	\$3,322,944	\$3,295,944

**Aeronautics Project Development Committee Recommends to PPAC:**

Approval      [ ] Disapproval      Date: May 15, 2012

Aeronautics Representative:

*[Signature]*      *MM 5/16/12*

**Priority Planning Committee Recommends to Transportation Board:**

[ ] Approval      [ ] Disapproval      Date: May 30, 2012

**State Transportation Board Action:**

[ ] Approval      [ ] Disapproval      Date: June 15, 2012



# ARIZONA DEPARTMENT OF TRANSPORTATION

## MPD - Aeronautics Group

### Project Committee Recommendations

**AIRPORT:** PHOENIX SKY HARBOR INTL  
**SPONSOR:** CITY OF PHOENIX  
**CATEGORY:** Commercial Service  
**PROJECT NUMBER:** 2F2Y  
**AIP NUMBER:** 3-04-0029-XX-2012  
**DATE:** May 16, 2012

**New Project**  
 **Changed Project**

Current Program Description	Fiscal Year	State Share	Sponsor Share	FAA Share	Total Amount	Priority Number
Reconstruct Taxiway connector B8 including shoulders in portland cement concrete	2012	\$352,650.00	\$545,650.00	\$2,115,900.00	\$3,014,200.00	167
<b>Justification For Recommendation:</b>						
Sponsor requests State matching grant to Federal AIP 3-04-0029-XX-2012						

<b>Source of Funds:</b>		2012 - Federal Programs (State Match)			
Original Set-Aside	Amount committed to date	Present Balance	Balance If Approved		
\$6,249,750	\$804,799	\$5,444,950	\$5,092,300		

**Aeronautics Project Development Committee Recommends to PPAC:**

Approval       Disapproval      Date: May 15, 2012

Aeronautics Representative: *Nancy Waley* *14/06 5/16/12*

**Priority Planning Committee Recommends to Transportation Board:**

Approval       Disapproval      Date: May 30, 2012

**State Transportation Board Action:**

Approval       Disapproval      Date: June 15, 2012

STATE ENGINEER'S REPORT  
April 2012

The Status of Projects Under Construction report for April 2012 shows 112 projects under construction valued at \$935,581,859.72. The transportation board awarded 14 projects during April valued at approximately \$136.5 million.

During April the Department finalized 14 projects valued at \$14,695,456.33. Projects where the final cost exceeded the contractors bid amount by more than 5% are detailed in your board package.

Year to date we have finalized 99 projects. The total cost of these 99 projects has exceeded the contractors bid amount by 4.6%. Deducting incentive/bonus payments, revisions, omissions and additional work paid for by others, fiscal year to date reduces this percentage to 2.2%.

MONTHLY CONSTRUCTION REPORT

Apr-12

PROJECTS UNDER CONSTRUCTION	112
MONETARY VALUE OF CONTRACTS	\$935,581,859.72
PAYMENTS MADE TO DATE	\$468,197,567.20
INTERSTATE	35
PRIMARY	62
LOCAL GOVERNMENT	10
NON-FEDERAL AID	5
OTHER	0
CONTRACTS EXECUTED IN APRIL 2012	2
MONETARY AMOUNT OF CONTRACTS EXECUTED	\$833,888.04

FIELD REPORTS SECTION

EXT. 7301

**Arizona Department of Transportation**  
**Field Reports Section**  
**Completed Contracts Fiscal Year 2012**  
 April, 2012

Project Number	Location District	State Estimate	Contractor	Bid Amount	Final Cost	Monetary	Percent
CM PEO-0(009)A SS60301C	91ST AVE & OLIVE AVE Phoenix District Working Days: 273 = 180 + 93 Days Used: 273	1,699,436.00	COMBS CONSTRUCTION COMPANY, INC.	Low Bid = \$1,360,684.70	(\$338,751.30) or 19.93% under State Estimate \$1,613,500.71	\$252,816.01	18.6 %
ARRA-095A(201)A H705301C	US-95 (16TH ST)@ I-8 (MP 24.2) Yuma District Working Days: 395 = 315 + 8 + 4 + 14 + 9 + 1 + 1 + 33 + 10 Days Used: 407	9,867,429.00	ROYDEN CONSTRUCTION CO.	Low Bid = \$8,962,995.21	(\$904,433.79) or 9.17% under State Estimate \$9,675,160.29	\$712,165.08	7.9 %
T08-11-00033 HX21001P	SR 143, 48TH ST TO MCDOWEL Phoenix District Working Days: 365 Days Used: 339		ABBSCO SIGN GROUP, INC.	Low Bid = \$506,869.90	or under State Estimate \$379,573.61	(\$127,296.29)	-25.1 %
040-D-(205)A H706301C	TANNER WASH BRIDGE WB #2925 Holbrook District Working Days: 240 Days Used: 239	1,799,704.00	VASTCO, INC.	Low Bid = \$1,511,214.65	(\$288,489.35) or 16.03% under State Estimate \$1,915,121.13	\$403,906.48	26.7 %

**Arizona Department of Transportation**  
**Field Reports Section**  
**Completed Contracts Fiscal Year 2012**  
 April, 2012

Project Number	Location District	State Estimate	Contractor	Bid Amount	Final Cost	Monetary	Percent
040-A-(210)A H692301C	CHEMEHUEVI & BOULDER WASH Kingman District	305,215.00	MCCORMICK CONSTRUCTION CO.	Low Bid = \$218,000.00	(\$87,215.00) or 28.57% under State Estimate \$225,521.90	\$7,521.90	3.5 %
Working Days: 95 Days Used: 95							
163-A-(200)A HX19101C	KAYENTA SCHOOLS MAIN ENTRANCE Holbrook District	424,730.40	SHOW LOW CONSTRUCTION, INC.	Low Bid = \$375,556.90	(\$49,173.50) or 11.58% under State Estimate \$430,131.40	\$54,574.50	14.5 %
Working Days: 112 = 75 + 12 + 25 Days Used: 110							
A89-A-(201)A H792701C	FAIN RD TO FOREST SERVICE RD Prescott District	509,941.50	FANN CONTRACTING, INC	Low Bid = \$567,890.00	\$57,948.50 or 11.36% over State Estimate \$570,952.86	\$3,062.86	0.5 %
Working Days: 30 Days Used: 27							
ARRA-LPK0(201)A SS78401C	LITCHFIELD ROAD AND WIGWAM BOU Phoenix District	341,376.00	COMBS CONSTRUCTION COMPANY, INC.	Low Bid = \$375,753.75	\$34,377.75 or 10.07% over State Estimate \$382,399.39	\$6,645.64	1.8 %
Working Days: 57 = 30 + 27 Days Used: 57							

**Arizona Department of Transportation  
Field Reports Section  
Completed Contracts Fiscal Year 2012  
April, 2012**

Project Number	Location District	State Estimate	Contractor	Bid Amount	Final Cost	Monetary	Percent
GLN-0-(206)A SS69001C Working Days: 80 Days Used: 53	SKUNK CREEK AT BELL ROAD Phoenix District	183,063.00	INTERMOUNTAIN WEST CIVIL CONSTRUCTORS, INC.	Low Bid = \$218,293.24	\$249,104.47	\$30,811.23	14.1 %
NH-090-A(202)A H804201C Working Days: 10 Days Used: 7	BABOCAMARI RIVER BRIDGE Safford District	64,081.50	GRANITE CONSTRUCTION COMPANY	Low Bid = \$55,323.00	\$54,434.42	(\$888.58)	-1.6 %
CM-SUR-0(207)X SS72701C Working Days: 141 = 90 + 51 Days Used: 125	PEORIA AVE Phoenix District	419,305.00	ROADWAY ELECTRIC, LLC	Low Bid = \$413,455.90	\$393,520.97	(\$19,934.93)	-4.8 %
ARRA-AP10(203)A SS92701C Working Days: 146 = 120 + 26 Days Used: 145	IRONWOOD DRIVE 16TH AVE TO BRO Phoenix District	945,520.00	COMBS CONSTRUCTION COMPANY, INC.	Low Bid = \$966,574.05	\$941,212.90	(\$25,361.15)	-2.6 %

**Arizona Department of Transportation**  
**Field Reports Section**  
**Completed Contracts Fiscal Year 2012**  
 April, 2012

Project Number	Location District	State Estimate	Contractor	Bid Amount	Final Cost	Monetary	Percent
A89-A-(205)A H814901C	SUMMIT TO JEROME Prescott District						
	Working Days: 40 Days Used: 35						
		598,709.00	COMBS CONSTRUCTION COMPANY, INC.	Low Bid = \$560,635.20	(\$38,073.80) or 6.36% under State Estimate \$607,944.89	\$47,309.69	8.4 %
ER-188-A(202)A H808401P	SR 188, EMERGENCY DIKE Globe District						
	Working Days: 75 Days Used: 72						
			INTERMOUNTAIN WEST CIVIL CONSTRUCTORS, INC.	Low Bid = \$267,633.00	or under State Estimate \$256,877.59	(\$10,755.41)	-4.0 %

Completed Contracts (Fiscal Year 2012)

April, 2012

	<u>No. of Contracts</u>	<u>State Estimate</u>	<u>Bid Amount</u>	<u>Final Cost</u>
<u>Totals</u>	14		\$16,360,879.50	\$17,695,456.53
# of Projects: 14		<u>Monetary</u>		<u>Monetary</u>
				\$1,334,577.03




Accumulation to Date (Fiscal Year 2012 ONLY)

No. of Contracts	Accumulative State Estimate	Bid Amount	Final Cost	Monetary	Percent
97	\$249,355,626.07	\$229,706,417.00	\$240,214,074.03	\$10,507,657.03	4.6%

Prepared By:

Yvonne Navarro  
Field Reports Unit, X6849

Checked By:

  
Lenyne Hickson, Manager  
Field Reports Unit, X7301



Federal-Aid (“A” “B”) projects do not need FHWA concurrence, but must comply with DBE regulations; other projects are subject to FHWA and/or local government concurrence and compliance with DBE regulations.

**\*ITEM 10:**

BIDS OPENED: May 25, 2012

Page 212

HIGHWAY: SHOW LOW – HOLBROOK HIGHWAY (SR 77)

SECTION: Sitgreaves NF Boundary to Taylor City Limits

SECTION: Taylor City Limits to Snowflake

COUNTY: Navajo

ROUTE NO.: SR 77

PROJECT: NH-077-B(207)A 077 NA 352 H766801C

PROJECT: NH-077-B(206)A 077 NA 357 H766701C

FUNDING: 94% Federal 6% State

LOW BIDDER: Sunland, Inc. Asphalt & Seal Coating

LOW BID AMOUNT: \$ 5,032,000.00

STATE ESTIMATE: \$ 6,000,244.00

\$ UNDER ESTIMATE: \$ 968,244.00


% UNDER ESTIMATE: 16.1%

PROJECT DBE GOAL: 2.61%

BIDDER COMMITMENT: 3.12%

NO. BIDDERS: 6

RECOMMENDATION: AWARD



ARIZONA DEPARTMENT OF TRANSPORTATION  
 INTERMODAL TRANSPORTATION DIVISION  
 CONTRACTS AND SPECIFICATIONS SECTION

# BID RESULTS

**Completion Date:**  
 20 Working Days

The proposed work is located in Gila County on US 60, within the City of Globe, beginning at milepost 251.8 and extending easterly to milepost 255.8. The work consists of applying micro seal to the existing pavement surface and replacing pavement markings.

Bid Opening Date : 05/25/2012, Prequalification Required, Engineer Specialist : Patwary Mohammed

Project No.	Highway Termini	Location	Item
060 GI 251 H837001C 060-D-(209)A	GLOBE-SHOW LOW HWY (US 60)	MCMILLAN WASH TO AIRPLANE FLAT Globe District	77312

Rank	Bid Amount	Contractor Name	Address of Contractor
------	------------	-----------------	-----------------------

	\$429,616.55	DEPARTMENT	
1	\$431,431.43	INTERMOUNTAIN SLURRY SEAL, INC.	1000 N. WARM SPRINGS RD SALT LAKE CITY, UT 84116
2	\$446,593.35	SOUTHWEST SLURRY SEAL, INC.	22855 N. 21ST AVENUE PHOENIX, AZ 85027-2034
3	\$464,166.20	INTERNATIONAL SURFACING SYSTEMS	PO BOX 980430 W. SACRAMENTO CA 95798

**Apparent Low Bidder is 0.4% Over Department Estimate (Difference = \$1,814.88)**

**ARIZONA DEPARTMENT OF TRANSPORTATION**

**ADVERTISEMENT FOR BIDS**

BID OPENING: FRIDAY, MAY 25, 2012, AT 11:00 A.M. (M.S.T.)

TRACS NO            060 GI 251 H837001C  
PROJ NO            STP-060-D(209)A  
TERMINI            GLOBE–SHOW LOW HWY (US 60)  
LOCATION            McMILLAN WASH TO AIRPLANE FLAT

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
US 60	251.8 to 255.8	GLOBE	77312

The amount programmed for this contract is \$420,000. The location and description of the proposed work and the representative items and approximate quantities are as follows:

The proposed work is located in Gila County on US 60, within the City of Globe, beginning at milepost 251.8 and extending easterly to milepost 255.8. The work consists of applying micro seal to the existing pavement surface and replacing pavement markings.

<b>REPRESENTATIVE ITEMS</b>	<b>UNIT</b>	<b>QUANTITY</b>
Emulsified Asphalt (Microsurfacing)	Ton	235
Aggregate (Dry Mineral, Type III)	Ton	1,810
Pavement Marking Paint	L. Ft.	67,400
Pavement Marking Thermoplastic	L. Ft.	104,000
Construction Surveying and Layout	L. Sum	1
Ground -In Rumble Strip (8 Inch)	L. Ft.	30,800

The time allowed for the completion of the work included in this project will be 20 working days.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be 2.12.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is \$7.00, payable at time of order by cash, check or money order. Please indicate whether a bid proposal package or a subcontractor/supplier set is desired. An additional fee of \$5.00 will be charged for each set of Special Provisions requested which is not accompanied by the purchase of a related set of project plans. Checks should be made payable to the

Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

This project is eligible for electronic bidding.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation  
Intermodal Transportation Division  
Contracts and Specifications Section  
1651 West Jackson Street, Room 121F  
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Engineering Specialist:	Mohammed Patwary	(602) 712-8187
Construction Supervisor:	Roderick F. Lane	(928) 402-5612

STEVE HULL,  
Engineer-Manager  
Contracts & Specifications Section

ARIZONA DEPARTMENT OF TRANSPORTATION  
 INTERMODAL TRANSPORTATION DIVISION  
 CONTRACTS AND SPECIFICATIONS SECTION

# BID RESULTS

**Completion Date:**  
 115 Working Days

The proposed pavement rehabilitation work is located in Mohave County on State Route 66, approximately four miles east of Kingman. The work begins at milepost 57.12 and extends easterly to milepost 61.9. the work consists of milling existing asphalt, paving asphaltic concrete, installing guardrail, curb and gutter, drainage improvements, striping and other related work

Bid Opening Date : 05/25/2012, Prequalification Required, Engineer Specialist : Howard Sara

Project No.	Highway Termini	Location	Item
066 MO 057 H766101C 066-A-(201)A	KINGMAN-SELIGMAN HWY	AIRWAY AVENUE - MOHAVE AIRPORT Kingman District	13012

Rank	Bid Amount	Contractor Name	Address of Contractor
1	\$2,989,454.39	MCCORMICK CONSTRUCTION CO.	3640 HWY 95 #110 BULLHEAD CITY, AZ 86442
2	\$3,126,998.05	FNF CONSTRUCTION, INC.	115 S. 48TH ST TEMPE, AZ 85281
3	\$3,128,956.50	COMBS CONSTRUCTION COMPANY, INC.	PO BOX 10789 GLENDALE, AZ 85318
4	\$3,187,820.00	FANN CONTRACTING, INC	PO BOX 4356 PRESCOTT, AZ 86302
	\$3,385,265.00	DEPARTMENT	
5	\$3,399,353.10	MEADOW VALLEY CONTRACTORS, INC.	PO BOX 60726 PHOENIX, AZ 85082-0726

Rank	Bid Amount	Contractor Name	Address of Contractor
6	\$3,472,534.30	J. BANICKI CONSTRUCTION, INC.	6423 S. ASH AVENUE TEMPE, AZ 85283

**Apparent Low Bidder is 11.7% Under Department Estimate (Difference = (\$395,810.61))**



**ARIZONA DEPARTMENT OF TRANSPORTATION**

**ADVERTISEMENT FOR BIDS**

BID OPENING: Friday, May 25, 2012, AT 11:00 A.M. (M.S.T.)

TRACS NO            066 MO 057 H7661 01C  
PROJ NO            STP-066-A(201)A  
TERMINI            Kingman – Seligman Hwy, SR 66  
LOCATION            Airway Avenue to Mohave Airport Dr

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
SR 66	57.12 to 61.90	Kingman	13012

The amount programmed for this contract is \$4,500,000. The location and description of the proposed work and the representative items and approximate quantities are as follows:

The proposed pavement rehabilitation work is located in Mohave County on State Route 66, approximately four miles east of Kingman. This project begins at milepost 57.12 and extends easterly to milepost 61.9. The work consists of milling existing asphalt, paving asphaltic concrete, installing guardrail, curb and gutter, drainage improvements, striping and other related work.

<b>REPRESENTATIVE ITEMS</b>	<b>UNIT</b>	<b>QUANTITY</b>
Remove Bituminous Pavement (Milling)	SY	226,000
Asphalt Binder (PG 70-10)	TON	1,600
AC ¾" Mix End Product Special Mix	TON	31,600
Pavement Marking (Thermoplastic 0.090")	LF	223,200
Contractor Quality Control	LS	1
Construction Survey and Layout	LS	1

The time allowed for the completion of the work included in this project will be 115 working days.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be 2.23%.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is \$32, payable at time of order by cash, check or money order. Please indicate whether a bid proposal package or a subcontractor/supplier set is desired. An additional fee of \$5 will be charged for each set of Special Provisions requested which is not accompanied by the purchase of a related set of project plans. Checks should be made payable to the Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

This project is eligible for electronic bidding.

Cross sections and/or earthwork quantity sheets, if available, may be ordered from the Control Desk of Roadway Design Section at (602) 712-8667. Orders must be placed at least five days prior to bid opening to insure availability. Documents may be picked up and paid for at Contracts & Specifications Section.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation  
Intermodal Transportation Division  
Contracts and Specifications Section  
1651 West Jackson Street, Room 121F  
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Engineering Specialist:	Sara Howard	(602) 712-6834
Construction Supervisor:	Chris Olson	(928) 681-6016

STEVE HULL,  
Engineer-Manager  
Contracts & Specifications Section

066 MO 057 H7661 01C  
04/26/2012

ARIZONA DEPARTMENT OF TRANSPORTATION  
 INTERMODAL TRANSPORTATION DIVISION  
 CONTRACTS AND SPECIFICATIONS SECTION

# BID RESULTS

**Completion Date:**  
 47 Calendar Days

The proposed work is located in La Paz County, beginning at milepost 33.00 and extending southeasterly for a distance of approximately 7.22 miles. The project consists of removing existing pavement at various locations by milling, replacing with new asphaltic concrete pavement and fog coat, pavement marking and related incidental items.

Bid Opening Date : 05/25/2012, Prequalification Required, Engineer Specialist : Pierson Donald

Project No.	Highway Termini	Location	Item
072 LA 033 H843601C 072-A-(202)A	JCT SR 95-HOPE HIGHWAY (SR 72)	SR 72; BOUSE TO FEWELL RANCH R Yuma District	22712

Rank	Bid Amount	Contractor Name	Address of Contractor
1	\$381,716.31	CACTUS TRANSPORT, INC.	8211 WEST SHERMAN STREET TOLLESON, AZ 85353
	\$392,383.35	DEPARTMENT	
2	\$407,508.25	COMBS CONSTRUCTION COMPANY, INC.	PO BOX 10789 GLENDALE AZ 85318
3	\$462,440.55	J. BANICKI CONSTRUCTION, INC.	6423 S. ASH AVENUE TEMPE, AZ 85283
4	\$524,588.75	FNF CONSTRUCTION, INC.	115 S. 48TH ST TEMPE, AZ 85281

**Apparent Low Bidder is 2.7% Under Department Estimate (Difference = (\$10,667.04))**

**ARIZONA DEPARTMENT OF TRANSPORTATION**

**ADVERTISEMENT FOR BIDS**

BID OPENING: FRIDAY, MAY 25, 2012 AT 11:00 A.M. (M.S.T.)

TRACS NO            072 LA 033 H843601C  
PROJ NO            STP-072-A(202)A  
TERMINI            JCT SR 95-HOPE HIGHWAY (SR 72)  
LOCATION            BOUSE TO FEWELL RANCH ROAD

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
SR 72	33.00 to 40.22	YUMA	22712

The amount programmed for this contract is \$460,000. The location and description of the proposed work and the representative items and approximate quantities are as follows:

The proposed work is located in La Paz County, beginning at milepost 33.00 and extending southeasterly for a distance of approximately 7.22 miles. The project consists of removing existing pavement at various locations by milling, replacing with new asphaltic concrete pavement and a fog coat, pavement marking and related incidental items.

<b>REPRESENTATIVE ITEMS</b>	<b>UNIT</b>	<b>QUANTITY</b>
Remove Bituminous Pavement (Milling)(2")	Sq.Yd.	19,565
Fog Coat	Ton	7
Asphaltic Concrete (Miscellaneous Structural)	Ton	2,160
Pavement Marking (Extruded Thermoplastic)	L.Ft.	129,465
Construction Surveying and Layout	L.Sum	1

The time allowed for the completion of the work included in this project will be **47** calendar days.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be 3.65%.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is \$7 payable at time of order by cash, check or money order. Please indicate whether a bid proposal package or a subcontractor/supplier set is desired. An additional fee of \$5 will be charged for each set of Special Provisions requested which is not accompanied by the purchase of a related set of project plans. Checks should be made payable to the

Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

This project is eligible for electronic bidding.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation  
Intermodal Transportation Division  
Contracts and Specifications Section  
1651 West Jackson Street, Room 121F  
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Engineering Specialist:	Don Pierson	928-778-4679
Construction Supervisor:	Jaime Hernandez	928-317-2158

STEVE HULL,  
Engineer-Manager  
Contracts & Specifications Section

072 LA 033 H843601C  
STP-072-A(202)A  
April 26, 2012  
DCP:dcp:u:\word\projects\h843601c\adv4bid.doc

ARIZONA DEPARTMENT OF TRANSPORTATION  
 INTERMODAL TRANSPORTATION DIVISION  
 CONTRACTS AND SPECIFICATIONS SECTION

# BID RESULTS

**Completion Date:**  
 70 Working Days

The proposed project is located in Greenlee County on State Route Highway 78, northeast of Safford within the Apache-Sitgreaves National Forest, approximately 13 miles east of the Three Way intersection US 191, SR 78 and SR 75) and approximately 7 miles west of the New Mexico State line. The project begins at approximate milepost 167.76 and extends east to approximate milepost 168.10. The work consists of fragmenting and disposal of a large boulder, clearing the existing rock containment ditch, replacement of damaged rock containment fence components, and other related items of work.

Bid Opening Date : 05/25/2012, Prequalification Required, Engineer Specialist : Vidra Leonard

Project No.	Highway Termini	Location	Item
078 GE 167 H759301C 078-A-(202)A	MULE CREEK HWY. (SR 78)	MULE CREEK PASS Safford District	19812
Rank	Bid Amount	Contractor Name	Address of Contractor

	\$196,460.40	DEPARTMENT	
1	\$207,075.20	J. BANICKI CONSTRUCTION, INC.	6423 S. ASH AVENUE TEMPE, AZ 85283
2	\$227,811.53	HARK DRILLING, INC.	12225 W. PEORIA AVE. SUITE A EL MIRAGE, AZ 85335
3	\$262,784.80	HI-TECH ROCKFALL CONSTRUCTION, INC.	PO BOX 674 FOREST GROVE, OR 97116
4	\$263,263.00	GRANITE CONSTRUCTION COMPANY	4115 E ILLINOIS ST TUCSON, AZ 85714
5	\$275,000.00	TECHNOLOGY CONSTRUCTION, INC.	5430 SIDE ROAD PRESCOTT, AZ 86301

**Apparent Low Bidder is 5.4% Over Department Estimate (Difference = \$10,614.80)**

ARIZONA DEPARTMENT OF TRANSPORTATION

SECOND BID CALL

ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY, MAY 25, 2012, AT 11:00 A.M. (M.S.T.)

TRACS NO 078 GE 167 H7593 01C
PROJ NO STP-078-A(202)A
TERMINI MULE CREEK HWY. (SR 78)
LOCATION MULE CREEK PASS

ROUTE NO. MILEPOST DISTRICT ITEM NO.
SR 78 167.76 to 168.10 SAFFORD 19812

This project is being re-advertised. Firms that already purchased contract documents are instructed to destroy them as the contract documents have been revised. All bidders and subcontractors, previous or new, must pay for the Second Bid Call documents.

The amount programmed for this contract is \$300,000.00. The location and description of the proposed work and the representative items and approximate quantities are as follows:

The proposed project is located in Greenlee County on State Route Highway 78, northeast of Safford within the Apache-Sitgreaves National Forest, approximately 13 miles east of the Three Way intersection (US 191, SR 78 and SR 75) and approximately 7 miles west of the New Mexico State line. The project begins at approximate milepost 167.76 and extends east to approximate milepost 168.10. The work consists of fragmenting and disposal of a large boulder, clearing the existing rock containment ditch, replacement of damaged rock containment fence components, and other related items of work.

Table with 3 columns: REPRESENTATIVE ITEMS, UNIT, QUANTITY. Lists various construction items like Sign Post U-Channel, TCB, Specialty Signs, etc., with their respective units and quantities.

The time allowed for the completion of the work included in this project will be **70** working days.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be **2.69**.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is \$12.00, payable at time of order by cash, check or money order. Please indicate whether a bid proposal package or a subcontractor/supplier set is desired. An additional fee of \$5.00 will be charged for each set of Special Provisions requested which is not accompanied by the purchase of a related set of project plans. Checks should be made payable to the Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

This project is eligible for electronic bidding.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation



Intermodal Transportation Division  
Contracts and Specifications Section  
1651 West Jackson Street, Room 121F  
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read.  
No bids will be received after the time specified.

Engineering Specialist:	Leonard Vidra	(602) 712-8158
Construction Supervisor:	Paul David	(928) 432-4936

STEVE HULL,  
Engineer-Manager  
Contracts & Specifications Section

**STP-078-A(202)A**  
**078 GE 167 H7593 01C**  
April 27, 2012  
Advertised April 25, 2012  
SH:LV

ARIZONA DEPARTMENT OF TRANSPORTATION  
 INTERMODAL TRANSPORTATION DIVISION  
 CONTRACTS AND SPECIFICATIONS SECTION

# BID RESULTS

**Completion Date:**  
 60 Working Days

The proposed project is located in Maricopa County, on State Route 87 near the town of Sunflower, beginning at Milepost 218.1 and extending north along SR 87 to Milepost 224.9. The proposed work consists of milling and replacing the mainline pavement and turnouts, installing longitudinal edge drains and lateral underdrains, installing or protecting inclinometers/plezometers and other related items.

Bid Opening Date : 05/25/2012, Prequalification Required, Engineer Specialist : Do David

Project No.	Highway Termini	Location	Item
087 MA 218 H827201C 087-B-(213)A	MESA-PAYSON HIGHWAY	SUNFLOWER (MP 218.1) TO MP 224 Phoenix District	17112

Rank	Bid Amount	Contractor Name	Address of Contractor
	\$2,683,316.01	DEPARTMENT	
1	\$2,725,053.06	FANN CONTRACTING, INC	1403 INDUSTRIAL WAY PRESCOTT, AZ 86302
2	\$2,785,404.02	COMBS CONSTRUCTION COMPANY, INC.	PO BOX 10789 GLENDALE, AZ 85318
3	\$2,944,590.06	INTERMOUNTAIN WEST CIVIL CONSTRUCTORS, INC.	PO BOX 2790 PAYSON, AZ 85547
4	\$2,977,378.91	FNF CONSTRUCTION, INC.	115 S. 48TH ST TEMPE, AZ 85281
5	\$3,100,000.00	FISHER SAND & GRAVEL CO. DBA SOUTHWEST ASPHALT PAVING	1302 W DRIVERS WAY TEMPE, AZ 85284

Rank	Bid Amount	Contractor Name	Address of Contractor
6	\$3,362,965.43	J. BANICKI CONSTRUCTION, INC.	6423 S. ASH AVENUE TEMPE, AZ 85283

**Apparent Low Bidder is 1.6% Over Department Estimate (Difference = \$41,737.05)**

**ARIZONA DEPARTMENT OF TRANSPORTATION**

**ADVERTISEMENT FOR BIDS**

BID OPENING: FRIDAY, MAY 25, 2012, AT 11:00 A.M. (M.S.T.)

TRACS NO            087 MA 218 H827201C  
PROJ NO            NH-087-B(213)A  
TERMINI            MESA-PAYSON HIGHWAY (SR 87)  
LOCATION            Sunflower (MP 218.1) to MP 224.9 near Maricopa/Gila Co Line

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
SR-87	218.1 to 224.9	PRESCOTT	17112

The amount programmed for this contract is \$3,600,000. The location and description of the proposed work and the representative items and approximate quantities are as follows:

The proposed project is located in Maricopa County, on State Route 87 near the town of Sunflower, beginning at Milepost 218.1 and extending north along SR 87 to Milepost 224.9. The proposed work consists of milling and replacing the mainline pavement and turnouts, installing longitudinal edge drains and lateral underdrains, installing or protecting inclinometers/piezometers and other related items.

<b>REPRESENTATIVE ITEMS</b>	<b>UNIT</b>	<b>QUANTITY</b>
Remove Bituminous Pavement (Milling) (1")	Sq. Yd.	95,594
Remove Bituminous Pavement (Milling) (2")	Sq. Yd.	5,852
Remove Bituminous Pavement (Milling) (2 ½ ")	Sq. Yd.	2,009
Remove Bituminous Pavement (Milling) (3 ½ ")	Sq. Yd.	92,802
Shoulder Build-up (Milled AC)	L.F.	38,732
Asphalt Binder (PG 70-10)	Ton	811
Bituminous Tack Coat	Ton	129
Asphaltic Concrete Friction Course (Asphalt-Rubber)	Ton	5617
Asphalt Rubber Material (for AR-ACFC)	Ton	534
Asphaltic Concrete (3/4" Mix) (End Product) (Special Mix)	Ton	16,214
Asphaltic Concrete (Miscellaneous Structural)	Ton	117
Fog Coat	Ton	42
Cover Material	Ton	1328
Pavement Marking (White Extruded Thermoplastic) (0.090")	L.F.	132,300
Pavement Marking (Yellow Extruded Thermoplastic) (0.090")	L.F.	101,709
Miscellaneous Work (Lateral and Longitudinal Underdrains Detail B)	L.F.	3,400
Seeding (Class II)	Acre	6

The time allowed for the completion of the work included in this project will be 60 working days.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be 0.93.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is \$18.00, payable at time of order by cash, check or money order. Please indicate whether a bid proposal package or a subcontractor/supplier set is desired. An additional fee of \$5.00 will be charged for each set of Special Provisions requested which is not accompanied by the purchase of a related set of project plans. Checks should be made payable to the Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

This project is eligible for electronic bidding.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation  
Intermodal Transportation Division  
Contracts and Specifications Section  
1651 West Jackson Street, Room 121F  
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Engineering Specialist:	David Do	(602) 712-7445
Construction Supervisor:	Tom Goodman	(928) 468-5063

STEVE HULL,  
Engineer-Manager  
Contracts & Specifications Section

087 MA 218 H827201C  
NH-087-B(213)A  
Advertised on (5/2/2012)

ARIZONA DEPARTMENT OF TRANSPORTATION  
 INTERMODAL TRANSPORTATION DIVISION  
 CONTRACTS AND SPECIFICATIONS SECTION

# BID RESULTS

**Completion Date:**

100 Working Days

The proposed roadway widening and culvert lining project is located in Coconino County, on US 160 approximately 5 miles west of Tuba City between milepost 313.80 and milepost 318.68. The proposed work includes installing pipe liners inside existing CMP pipe culverts at 12 locations, roadway widening for right- and left-turn lanes at the Moenave Road intersection, and other related work.

Bid Opening Date : 05/25/2012, Prequalification Required, Engineer Specialist : Rice Donna

Project No.	Highway Termini	Location	Item
160 CN 313 H798801C 160-A-(204)A	TUBA CITY - FOUR CORNERS HIGHWAY (US 160)	US 160, 5 MILES WEST OF TUBA C	Flagstaff District 22711

Rank	Bid Amount	Contractor Name	Address of Contractor
	\$948,083.00	DEPARTMENT	
1	\$989,271.00	FANN CONTRACTING, INC	1403 INDUSTRIAL WAY PRESCOTT, AZ 86301
2	\$1,105,494.50	MEADOW VALLEY CONTRACTORS, INC.	PO BOX 60726 PHOENIX AZ 85082
3	\$1,116,299.50	SHOW LOW CONSTRUCTION, INC.	1801 WEST DEUCE OF CLUBS, SUITE 300 SHOW LOW, AZ 85901
4	\$1,229,316.00	FNF CONSTRUCTION, INC.	115 S. 48TH ST TEMPE, AZ 85281

**Apparent Low Bidder is 4.3% Over Department Estimate (Difference = \$41,188.00)**

**ARIZONA DEPARTMENT OF TRANSPORTATION**

ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY, JANUARY 27, 2012, AT 11:00 A.M. (M.S.T.)

TRACS NO                    160 CN 313 H798801C  
PROJ NO                    STP-160-A(204)A  
TERMINI                    TUBA CITY – FOUR CORNERS HIGHWAY (US 160)  
LOCATION                    FIVE MILES WEST OF TUBA CITY

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
US 160	313.80 to 318.68	FLAGSTAFF	22711

The amount programmed for this contract is \$1,100,000. The location and description of the proposed work and the representative items and approximate quantities are as follows:

The proposed roadway widening and culvert lining project is located in Coconino County, on US 160 approximately 5 miles west of Tuba City between milepost 313.80 and milepost 318.68. The proposed work includes installing pipe liners inside existing CMP pipe culverts at 12 locations, roadway widening for right- and left-turn lanes at the Moenave Road intersection, and other related work.

<b>REPRESENTATIVE ITEMS</b>	<b>UNIT</b>	<b>QUANTITY</b>
REMOVE ASPHALT CONC. PAVEMENT	SQ.YD.	6,016
ROADWAY EXCAVATION	CU.YD.	3,538
ASPHALTIC CONC. (MISC STR)(SPECIAL MIX)	TON	953
ASPHALTIC CONC. FRICTION COURSE (MISC)	TON	373
PIPE, CORRUGATED METAL	L.FT.	44
DUAL COMPONENT PAVEMENT MARKING	L.FT.	12,750
SEEDING	ACRE	2
PIPE LINER	L.FT.	2,105
CONSTRUCTION SURVEY & LAYOUT	L.SUM	1

This project is located on a Native American Reservation, in the Navajo Nation, which may subject the contractor to the laws and regulations of the Navajo Nation and its TERO office. Contractors are advised to make themselves aware of any taxes, fees or any conditions that may be imposed by the Navajo Nation on work performed on the Reservation.

The time allowed for the completion of the work included in this project will be **100** working days.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be 3.3%.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is \$17.00, payable at time of order by cash, check or money order. Please indicate whether a bid proposal package or a subcontractor/supplier set is desired. An additional fee of \$5.00 will be charged for each set of Special Provisions

160 CN 313 H798801C

requested which is not accompanied by the purchase of a related set of project plans. Checks should be made payable to the Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

This project is eligible for electronic bidding.

Cross sections and/or earthwork quantity sheets, if available, may be ordered from the Control Desk of Roadway Design Section at (602) 712-8667. Orders must be placed at least five days prior to bid opening to insure availability. Documents may be picked up and paid for at Contracts & Specifications Section.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation  
Intermodal Transportation Division  
Contracts and Specifications Section  
1651 West Jackson Street, Room 121F  
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Engineering Specialist:	Donna Rice	(602) 712-8618
Construction Supervisor:	David Sikes	(928) 266-2688

STEVE HULL,  
Engineer-Manager  
Contracts & Specifications Section

160 CN 313 H798801C  
STP-160-A(204)A  
December 21, 2011



ARIZONA DEPARTMENT OF TRANSPORTATION  
 INTERMODAL TRANSPORTATION DIVISION  
 CONTRACTS AND SPECIFICATIONS SECTION

# BID RESULTS

**Completion Date:**  
 80 Working Days

The proposed pavement rehabilitation work is located in Navajo County on State Route 77, from the Sitgreaves NF to Snowflake. The combined projects begin at milepost 352 and extend northerly to milepost 361.66. The work consists of milling existing asphalt, paving asphaltic concrete, double application chip seal (chip seal and fog coat), curb and gutter, sidewalk ramps, guardrail, drainage improvements, striping and other related work.

Bid Opening Date : 05/25/2012, Prequalification Required, Engineer Specialist : Howard Sara

Project No.	Highway Termini	Location	Item
077 NA 357 H766701C 077-B-(206)A	SHOW LOW-HOLBROOK HIGHWAY	SHOW LOW-HOLBROOK HIGHWAY Globe District	13312
077 NA 352 H766801C 077-B-(207)A	SHOW LOW-HOLBROOK HIGHWAY	SHOW LOW-HOLBROOK HIGHWAY Globe District	13212

Rank	Bid Amount	Contractor Name	Address of Contractor
1	\$5,032,000.00	SUNLAND, INC. ASPHALT & SEAL COATING	775 W. ELWOOD ST. PHOENIX, AZ 85041
2	\$5,516,884.10	FNF CONSTRUCTION, INC.	115 S. 48TH ST TEMPE, AZ 85281
3	\$5,610,657.00	MEADOW VALLEY CONTRACTORS, INC.	PO BOX 60726 PHOENIX, AZ 85082
4	\$5,649,932.10	HATCH CONSTRUCTION & PAVING, INC.	127 S. MAIN STREET TAYLOR, AZ 85939
5	\$5,667,893.00	FANN CONTRACTING, INC	PO BOX 4356 PRESCOTT, AZ 86302
6	\$5,810,000.00	FISHER SAND & GRAVEL CO. DBA SOUTHWEST ASPHALT PAVING	1302 W DRIVERS WAY TEMPE, AZ 85284

Rank	Bid Amount	Contractor Name	Address of Contractor
	\$6,000,244.00	DEPARTMENT	

**Apparent Low Bidder is 16.1% Under Department Estimate (Difference = (\$968,244.00))**

**ARIZONA DEPARTMENT OF TRANSPORTATION**

**ADVERTISEMENT FOR BIDS**

BID OPENING: Friday, May 25, 2012, AT 11:00 A.M. (M.S.T.)

TRACS NO            077 NA 352 H7668 01C  
PROJ NO            NH-077-B(207)A  
TERMINI            Show Low – Holbrook Hwy, SR 77  
LOCATION            Sitgreaves NF Boundary to Taylor City Limits

TRACS NO            077 NA 357 H7667 01C  
PROJ NO            NH-077-B(206)A  
TERMINI            Show Low – Holbrook Hwy, SR 77  
LOCATION            Taylor City Limits to Snowflake

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
SR 77	352 to 357	Globe	13212
SR 77	357 to 361.66	Globe	13312

The amount programmed for this contract is \$7,700,000. The location and description of the proposed work and the representative items and approximate quantities are as follows:

The proposed pavement rehabilitation work is located in Navajo County on State Route 77, from the Sitgreaves NF to Snowflake. The combined projects begin at milepost 352 and extend northerly to milepost 361.66. The work consists of milling existing asphalt, paving asphaltic concrete, double application chip seal (chip seal and fog coat), curb and gutter, sidewalk ramps, guardrail, drainage improvements, striping and other related work.

<b>REPRESENTATIVE ITEMS</b>	<b>UNIT</b>	<b>QUANTITY</b>
Remove Bituminous Pavement (Milling) (3")	SY	325,000
Emulsified Asphalt (CRS-2P)	TN	270
Asphalt Binder (PG 70-22 TR+)	TN	1,400
Asphalt Binder (PG 64-22)	TN	1,050
AC (Misc Structural)	TN	5,700
AC ¾" Mix (SHRP)(End Product)	TN	50,000
Contractor Quality Control	LS	1
Construction Survey and Layout	LS	1

The time allowed for the completion of the work included in this project will be 80 working days.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be 2.61%.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is \$44, payable at time of order by cash, check or money order. Please indicate whether a bid proposal package or a subcontractor/supplier set is desired. An additional fee of \$5 will be charged for each set of Special Provisions requested which is not accompanied by the purchase of a related set of project plans. Checks should be made payable to the Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

This project is eligible for electronic bidding.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation  
Intermodal Transportation Division  
Contracts and Specifications Section  
1651 West Jackson Street, Room 121F  
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Engineering Specialist:	Sara Howard	(602) 712-6834
Construction Supervisor:	Elaine Leavens	(928) 532-2345

STEVE HULL,  
Engineer-Manager  
Contracts & Specifications Section

077 NA 352 H7668 01C & 077 NA 357 H7667 01C  
5/2/2012